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IMPORTANT
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• The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes.  Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms.  The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal.  It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting" describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

• Attention is directed to Section 11-2, "Portland Cement Concrete," of these Special Provisions which contains
Section 90, "Portland Cement Concrete," of the Standard Specifications.

• Attention is directed to "Miscellaneous Metal," in Section 8-1, "Miscellaneous," of these Special Provisions for new
requirements for miscellaneous metal.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24B Pavement Markings - Arrows
A24C Pavement Markings - Symbols and Numerals
A24D Pavement Markings - Words
A24E Pavement Markings - Words and Crosswalks
A35B Portland Cement Concrete Pavement (Doweled Transverse Joints)
A35C Portland Cement Concrete Pavement Joint and End Anchor Details
A62A Excavation and Backfill - Miscellaneous Details
A62B Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill - Bridge
A62D Excavation and Backfill - Concrete Pipe Culverts
RSP A62DA Excavation and Backfill - Concrete Pipe Culverts
A62F Excavation and Backfill - Metal and Plastic Culverts
A73A Object Markers
A73B Markers
RSP A73C Delineators, Channelizers and Barricades
A76D Concrete Barrier Type 60G
A76E Concrete Barrier Type 60G
A77A Metal Beam Guard Railing – Typical Wood Post With Wood Block
A77B Metal Beam Guard Railing - Standard Hardware
A77C Metal Beam Guard Railing – Wood Post and Wood Block Details
A77D Metal Beam Guard Railing – Typical Layouts
A77E Metal Beam Guard Railing – Typical Layouts
A77F Metal Beam Guard Railing – Typical Embankment Widening for End Treatments
A77FA Metal Beam Guard Railing – Typical Line Post Installation
RSP A77G Metal Beam Guard Railing – End Treatment, Terminal Anchor  Assembly (Type SFT)
A77H Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details
A77J Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and

Abutments
RSP A77L Metal Beam Guard Railing and Single Faced Barrier  Railing Terminal System - End

Treatments
RSP A77M Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End

Treatment
RSP A77N Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End

Treatment
A82B Crash Cushion (Type ADIEM)
A85 Chain Link Fence
A87 Curbs, Dikes and Driveways
D73 Drainage Inlets
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D74C Drainage Inlet Details
D77A Grate Details
D77B Bicycle Proof Grate Details
D78 Gutter Depressions
D79 Precast Reinforced Concrete Pipe - Direct Design Method
D88 Construction Loads On Culverts
RSP D89 Pipe Headwalls
D94A Metal and Plastic Flared End Sections
D97E Corrugated Metal Pipe Coupling Details No. 5 - Standard Joint
D97F Corrugated Metal Pipe Coupling Details No. 6 - Positive Joint
D97H Reinforced Concrete Pipe or Non-Reinforced Concrete Pipe - Standard and Positive Joints
D99A Structural Section Drainage System Details
D99B Edge Drain Outlet and Vent Details
D99C Edge Drain Cleanout and Vent Details
D101 Channel Slope Protection Details
D102 Underdrains
H1 Planting and Irrigation - Abbreviations
H2 Planting and Irrigation - Symbols
H3 Planting and Irrigation Details
H4 Planting and Irrigation Details
H5 Planting and Irrigation Details
H6 Planting and Irrigation Details
H7 Planting and Irrigation Details
H8 Planting and Irrigation Details
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T4 Temporary Traffic Screen
T7 Construction Project Funding Identification Signs
T10 Traffic Control System for Lane Closure On Freeways and Expressways
T10A Traffic Control System for Lane and Complete Closures On Freeways and Expressways
T14 Traffic Control System for Ramp Closure
T15 Traffic Control System for Moving Lane Closure On Multilane Highways
B0-1 Bridge Details
RSP B0-3 Bridge Details
B0-5 Bridge Details
B0-13 Bridge Details
B2-6 Pile Details-Class 400C and Class 625C
RSP B3-1 Retaining Wall Type 1 - H=1200 Through 9100 mm
RSP B3-3 Retaining Wall Type 1A
RSP B3-7 Retaining Wall Type 5
RSP B3-8 Retaining Wall Details No. 1
B3-9 Retaining Wall Details No. 2
B6-10 Utility Openings, T-Beam
B6-21 Joint Seals (Maximum Movement Rating = 50 mm)
B7-1 Box Girder Details
B7-10 Utility Opening - Box Girder
B7-11 Utility Details
B8-5 Cast-in-Place Prestressed Girder Details
RSP B11-53 Concrete Barrier Type 25
B14-3 Communication and Sprinkler Control Conduits (Conduit Less Than size 103)
B14-4 Water Supply Line (Bridge) (Pipe Sizes Less Than NPS 4)
B14-5 Water Supply Line (Details) (Pipe Sizes Less Than NPS 4)
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4
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RSP S1 Overhead Signs - Truss, Instructions and Examples
RSP S2 Overhead Signs - Truss, Single Post Type - Post Types II Thru VII
S4 Overhead Signs - Truss, Single Post Type - Structural Frame Members
RSP S6 Overhead Signs - Truss, Structural Frame Details
RSP S7 Overhead Signs -Truss, Frame Juncture Details
RSP S8C Overhead Signs - Truss, Sign Mounting Details, Laminated Panel - Type A
S9 Overhead Signs - Walkway Details No. 1
S10 Overhead Signs - Walkway Details No. 2
RSP S11 Overhead Signs - Walkway Safety Railing Details
RSP S13 Overhead Signs - Truss, Pile Foundation
ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-2C Signal, Lighting and Electrical Systems - Service Equipment Notes, Type III Series
ES-2E Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram

Type III-B Series
ES-3H Signal, Lighting and Electrical Systems – Irrigation Controller Enclosure Cabinet
ES-4B Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-4C Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-4D Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-5A Signal, Lighting and Electrical Systems - Detectors
ES-5B Signal, Lighting and Electrical Systems - Detectors
ES-5E Signal, Lighting and Electrical Systems - Detectors
RSP ES-6A Lighting Standards - Types 15, 21 and 22
RSP ES-6B Lighting Standards - Types 15 AND 21, Barrier Rail Mounted Details
RSP ES-6C Lighting Standards - Type 15 Slip Base Insert
ES-6E Lighting Standards - Types 30 and 31
RSP ES-6F Lighting Standards - Type 30 and 31 Base Plate Details
ES-7A Signal Standards - Push Button Posts
ES-7B Signal and Lighting Standards - Type 1 Standards and Equipment Numbering
ES-7M Signal and Lighting Standards - Details No. 1
ES-7N Signal and Lighting Standards - Details No. 2
ES-8 Signal, Lighting and Electrical Systems - Pull Box Details
ES-9A Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9B Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9C Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9D Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-10 Signal, Lighting and Electrical Systems  - Isolux Diagrams
ES-11 Signal, Lighting and Electrical Systems - Foundation Installations
ES-13A Signal, Lighting and Electrical Systems - Splicing Details
ES-13B Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings
ES-15A Sign Illumination - Mercury Vapor Sign Illumination Equipment
ES-15C Sign Illumination - Sign Illumination Equipment
ES-15D Sign Illumination - Sign Illumination Control

Federal Project with DBE Goals  (12-01-99)
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DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS
_________________________

CONTRACT NO. 07-201304

07-LA-710-16.6/17.7

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LONG BEACH AND CARSON FROM COMPTON

CREEK BRIDGE TO 0.2 km NORTH OF DEL AMO BOULEVARD UNDERCROSSING

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until
2 o'clock p.m. on November 1, 2001, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LONG BEACH AND CARSON
FROM COMPTON CREEK BRIDGE TO 0.2 km NORTH OF DEL AMO BOULEVARD UNDERCROSSING

General work description:  Freeway and bridge widening

This project has a goal of 14 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE

TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or any combination of the

following Class C licenses which constitutes a majority of the work:  C-8, C-12.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,

Section 12990.
Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of

Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.
The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.
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The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  The Federal minimum  wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract," and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen.  Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract" books.  Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract."  If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations.  This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  September 24, 2001

ASF
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

07-201304

Item Item Code Item Unit of Measure Estimated Quantity

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 220

3
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

4
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

5 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 3180

6
(S)

120165 CHANNELIZER (SURFACE MOUNTED) EA 13

7
(S)

120300 TEMPORARY PAVEMENT MARKER EA 2050

8
(S)

129000 TEMPORARY RAILING (TYPE K) M 2030

9
(S)

129100 TEMPORARY CRASH CUSHION MODULE EA 78

10 150608 REMOVE CHAIN LINK FENCE M 140

11 150662 REMOVE METAL BEAM GUARD RAILING M 850

12 022126 REMOVE YELLOW PAINTED TRAFFIC STRIPE M 2020

13 150711 REMOVE PAINTED TRAFFIC STRIPE M 850

14 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE M 410

15 150722 REMOVE PAVEMENT MARKER EA 2120

16 022127 REMOVE SIGN MOUNTED ON STRUCTURE EA 2

17 150742 REMOVE ROADSIDE SIGN EA 3

18 150760 REMOVE SIGN STRUCTURE EA 4

19 150771 REMOVE ASPHALT CONCRETE DIKE M 130

20 150806 REMOVE PIPE M 77
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Item Item Code Item Unit of Measure Estimated Quantity

21 150820 REMOVE INLET EA 5

22 150821 REMOVE HEADWALL EA 1

23 150823 REMOVE DOWNDRAIN M 48

24 152386 RELOCATE ROADSIDE SIGN-ONE POST EA 4

25 152387 RELOCATE ROADSIDE SIGN-TWO POST EA 2

26 153214 REMOVE CONCRETE CURB M 860

27 157561 BRIDGE REMOVAL (PORTION), LOCATION A LS LUMP SUM

28 157562 BRIDGE REMOVAL (PORTION), LOCATION B LS LUMP SUM

29 160101 CLEARING AND GRUBBING LS LUMP SUM

30 048669 REMOVE CONCRETED-ROCK SLOPE PROTECTION
(PORTION)

M3 4

31 190101 ROADWAY EXCAVATION M3 4070

32 190103 ROADWAY EXCAVATION  (TYPE Y) (AERIALLY
DEPOSITED LEAD)

M3 560

33 190105 ROADWAY EXCAVATION (TYPE Z-2) (AERIALLY
DEPOSITED LEAD)

M3 1180

34 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

35
(F)

192003 STRUCTURE EXCAVATION (BRIDGE) M3 258

36
(F)

192020 STRUCTURE EXCAVATION (TYPE D) M3 130

37
(F)

192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 1845

38
(F)

193003 STRUCTURE BACKFILL (BRIDGE) M3 228

39
(F)

193013 STRUCTURE BACKFILL (RETAINING WALL) M3 2503

40 198001 IMPORTED BORROW M3 15 100
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Item Item Code Item Unit of Measure Estimated Quantity

41
(S)

200001 HIGHWAY PLANTING LS LUMP SUM

42
(S)

200052 PRUNE EXISTING PLANTS LS LUMP SUM

43
(S)

203014 FIBER (EROSION CONTROL) KG 1800

44
(S)

203024 COMPOST (EROSION CONTROL) KG 4800

45
(S)

203045 PURE LIVE SEED (EROSION CONTROL) KG 70

46
(S)

204099 PLANT ESTABLISHMENT WORK LS LUMP SUM

47
(S)

208000 IRRIGATION SYSTEM LS LUMP SUM

48 208038 NPS 3 SUPPLY LINE (BRIDGE) M 230

49
(S)

208797 150 MM WELDED STEEL PIPE CONDUIT (6.35 MM
THICK)

M 120

50
(S)

208798 200 MM WELDED STEEL PIPE CONDUIT (6.35 MM
THICK)

M 9

51
(S)

208799 250 MM WELDED STEEL PIPE CONDUIT (6.35 MM
THICK)

M 20

52 260301 CLASS 3 AGGREGATE BASE M3 770

53 280000 LEAN CONCRETE BASE M3 810

54 022128 ASPHALT CONCRETE TYPE B
(TEXTURED PAVING )

M2 2930

55 390160 ASPHALT CONCRETE (TYPE B) TONN 1890

56 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 170

57 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 72

58 394046 PLACE ASPHALT CONCRETE DIKE (TYPE D) M 150

59 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 25

60 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 180
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Item Item Code Item Unit of Measure Estimated Quantity

61 401000 CONCRETE PAVEMENT M3 1540

62 404092 SEAL PAVEMENT JOINT M 790

63
(S)

420201 GRIND EXISTING CONCRETE PAVEMENT M2 790

64 490757 FURNISH PILING (CLASS 625C) M 333

65
(S)

490758 DRIVE PILE (CLASS 625C) EA 49

66 490759 FURNISH PILING (CLASS 400C) M 1052

67
(S)

490760 DRIVE PILE (CLASS 400C) EA 124

68
(S)

500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS LUMP SUM

69
(F)

510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 65

70
(F)

510053 STRUCTURAL CONCRETE, BRIDGE M3 625

71
(F)

510060 STRUCTURAL CONCRETE, RETAINING WALL M3 776

72
(F)

510086 STRUCTURAL CONCRETE, APPROACH SLAB
(TYPE N)

M3 91

73
(F)

510502 MINOR CONCRETE (MINOR STRUCTURE) M3 40

74
(F)

048670 ARCHITECTURAL TEXTURE M2 8

75 511106 DRILL AND BOND DOWEL M 150

76 511109 DRILL AND BOND DOWEL (EPOXY CARTRIDGE) EA 12

77
(S)

512233 FURNISH PRECAST PRESTRESSED CONCRETE
GIRDER (25 M - 30 M)

EA 5

78
(S)

512500 ERECT PRECAST PRESTRESSED CONCRETE
GIRDER

EA 5

79 515020 REFINISH BRIDGE DECK M2 63

80
(S)

519120 JOINT SEAL (MR 15 MM) M 20
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Item Item Code Item Unit of Measure Estimated Quantity

81
(S)

519144 JOINT SEAL (MR 50 MM) M 15

82
(S-F)

520102 BAR REINFORCING STEEL (BRIDGE) KG 95 900

83
(S-F)

520103 BAR REINFORCING STEEL (RETAINING WALL) KG 64 850

84
(F)

560218 FURNISH SIGN STRUCTURE (TRUSS) KG 10 610

85
(S-F)

560219 INSTALL SIGN STRUCTURE (TRUSS) KG 10 610

86 560223 FURNISH SIGN STRUCTURE (BRIDGE MOUNTED
WITHOUT WALKWAY)

KG 130

87 560224 INSTALL SIGN STRUCTURE (BRIDGE MOUNTED
WITHOUT WALKWAY)

KG 130

88
(S)

561008 760 MM CAST-IN-DRILLED-HOLE CONCRETE PILE
(SIGN FOUNDATION)

M 8

89
(S)

561009 920 MM CAST-IN-DRILLED-HOLE CONCRETE PILE
(SIGN FOUNDATION)

M 5.5

90 566011 ROADSIDE SIGN - ONE POST EA 3

91 566012 ROADSIDE SIGN - TWO POST EA 6

92 650069 450 MM REINFORCED CONCRETE PIPE M 96

93 650075 600 MM REINFORCED CONCRETE PIPE M 180

94 669034 450 MM CORRUGATED STEEL PIPE CONDUIT (2.01
MM THICK)

M 27

95 680466 200 MM PERFORATED STEEL PIPE UNDERDRAIN
(2.01 MM THICK)

M 3

96 681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 780

97 681137 80 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 62

98 705044 450 MM STEEL FLARED END SECTION EA 4

99 707244 900 MM PRECAST CONCRETE PIPE MANHOLE M 1.1

100 721009 ROCK SLOPE PROTECTION (FACING, METHOD B) M3 12
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Item Item Code Item Unit of Measure Estimated Quantity

101 022129 GROUTED-ROCK SLOPE PROTECTION M3 10

102 731510 MINOR CONCRETE (CURB, GUTTER, SIDEWALK
AND DRIVEWAY)

M3 36

103 731517 MINOR CONCRETE (GUTTER) M3 20

104
(S-F)

750001 MISCELLANEOUS IRON AND STEEL KG 5363

105
(S-F)

750501 MISCELLANEOUS METAL (BRIDGE) KG 28

106
(S)

800391 CHAIN LINK FENCE (TYPE CL-1.8) M 51

107
(S)

802592 2.4 M CHAIN LINK GATE (TYPE CL-1.8) EA 2

108
(S)

832003 METAL BEAM GUARD RAILING (WOOD POST) M 240

109
(F)

833125 CONCRETE BARRIER (TYPE 25) M 144

110
(F)

833126 CONCRETE BARRIER (TYPE 25A) M 21

111
(F)

048671 CONCRETE BARRIER (TYPE 27B TRANSITION) M 14

112
(F)

833129 CONCRETE BARRIER (TYPE 25A MODIFIED) M 50

113
(F)

833161 CONCRETE BARRIER (TYPE 27A) M 45

114 833162 CONCRETE BARRIER (TYPE 27B) M 570

115
(S)

839559 TERMINAL SYSTEM (TYPE ET) EA 3

116
(S)

839565 TERMINAL SYSTEM (TYPE SRT) EA 2

117
(S)

839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 2

118
(S)

839603 CRASH CUSHION (ADIEM) EA 1

119
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 35

120
(S)

840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 4510
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Item Item Code Item Unit of Measure Estimated Quantity

121
(S)

840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 480

122
(S)

840564 200 MM THERMOPLASTIC TRAFFIC STRIPE
(BROKEN 3.66 M - 0.92 M)

M 520

123
(S)

840570 100 MM THERMOPLASTIC TRAFFIC STRIPE
(BROKEN 10.98 M - 3.66 M)

M 5660

124
(S)

850101 PAVEMENT MARKER
(NON-REFLECTIVE)

EA 1520

125
(S)

850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 800

126
(S)

022130 COMMUNICATION CONDUIT (TWO-103C IN
TRENCH IN PAVEMENT)

M 410

127
(S)

860792 COMMUNICATION CONDUIT (BRIDGE) M 370

128 860796 SPRINKLER CONTROL CONDUIT (BRIDGE) M 170

129
(S)

861088 MODIFY RAMP METERING SYSTEM LS LUMP SUM

130
(S)

861504 MODIFY LIGHTING AND SIGN ILLUMINATION LS LUMP SUM

131
(S)

869039 COMMUNICATION PULL BOX EA 8

132 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 07-201304

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 120 S. Spring Street, Room 232, Los Angeles, CA 90012, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015  FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.
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If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered

Federal action.

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking

companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California  95815, Telephone: (916) 445-3520.
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2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.
4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.
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2-1.02A  DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 14 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
 and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego

2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA  94607 San Diego, CA  92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
 in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA  90262 Sacramento, CA  95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B  SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.
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The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication  in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.
H. Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion," 8-1.07,
"Liquidated Damages," and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special
provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation, or on January 1, 2002, whichever
occurs later.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of 220
WORKING DAYS beginning on the fifteenth calendar day after approval of the contract, or on January 1, 2002, whichever
occurs later.

The Contractor shall pay to the State of California the sum of $800 per day, for each and every calendar day's delay in
finishing the work (except plant establishment work) in excess of the number of working days prescribed above.
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The Contractor shall diligently prosecute all work (including plant establishment) to completion before the expiration of
470 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract, or on January 1, 2002,
whichever occurs later.

The Contractor shall pay to the State of California the sum of $250 per day, for each and every calendar day's delay in
completing the work in excess of the number of working days prescribed above.

In no case will liquidated damages of more than $800 per day be assessed.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.
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5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.018  EXCAVATION SAFETY PLANS

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
•    The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.
•    Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.
•    No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
•    If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.
•    Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•    In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the

proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.
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5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that

administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
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3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.
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5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075  BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08  SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.
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Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083  DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.
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Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5–1.114  VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.
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To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hq/oppd/value/

  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12  FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Overhead" of these special provisions.
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to all work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Overhead" of these special
provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis.  These
overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in
conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment
Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of Section
9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the work
performed on a force account basis, and shall constitute full compensation therefor.  Full compensation for all overhead costs
for work performed on a force account basis, and for which no adjustment is made to the quantity of time-related overhead
pursuant to “Overhead” of these special provisions, shall be considered as included in the markups specified above, and no
additional compensation will be allowed therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, “Subcontracting,” of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment".  The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.
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5-1.13  CLAIMS SUBMITTAL

Claims submittal may be made on work completed, except for plant establishment work, upon receiving relief from
maintenance and responsibility for the completed work in lieu of acceptance by the Director as specified in Section 9-1.07B,
"Final Payment and Claims," of the Standard Specifications.  Claims submitted upon granting of relief from maintenance and
responsibility will be processed in conformance with the provisions in Section 9–1.07B, "Final Payment and Claims," of the
Standard Specifications and these special provisions.

Upon the request of the Contractor, relief from maintenance and responsibility for work completed in conformance with
the requirements of the contract and to the satisfaction of the Engineer may be granted in conformance with the provisions in
Section 7-1.15, "Relief From Maintenance and Responsibility," of the Standard Specifications.  Within 90 days of granting
relief from maintenance and responsibility, the Engineer will issue to the Contractor, in writing, a final progress pay estimate
showing the completed items of work.  Within 30 days after receiving the final progress pay estimate, the Contractor may
submit to the Engineer a written statement of the claims arising under the contract exclusive of plant establishment work.  No
claim arising from work for which relief of maintenance and responsibility were granted will be considered unless it was
included in the written statement of claims.

The proposed final estimate for the contract will be submitted to the Contractor after acceptance of the work, including
plant establishment.  After submittal of the proposed final estimate, no claim will be considered except for those arising from
plant establishment work or additional work ordered by the Engineer during the plant establishment period of the contract.

The process for resolution of the contract claims, including plant establishment work, by arbitration shall not begin until
acceptance of the work by the Engineer and shall be in conformance with the provisions in Section 9-1.10, "Arbitration," of
the Standard Specifications.

5-1.14  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.15  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $ 8,000
B. Progress Schedule $ 8,000
After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard

Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Welded Steel Pipe Conduit
B. Bar Reinforcing Steel
C. Culvert Pipes and Appurtenances
D. Chain Link Fence and Gates
E. Miscellaneous Iron and Steel
F. Railings and Appurtenances
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G. Crash Cushion (ADIEM)
H. Pavement Markers
I. Lighting standards
J. Vehicular signal head
K. Luminaires
L. Service equipment enclosure
M. Irrigation controller enclosure cabinet
N. Joint seal

5-1.16  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dBa
at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.17  RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME

A portion of this project is located within the jurisdiction of the California Department of Fish and Game.  An agreement
regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the
office of the District  7 Construction Office, Room 244, 120 South Spring Street, Los Angeles, CA 90012.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications.  Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.
Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will be

fully binding on the Contractor.  The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.18  AERIALLY DEPOSITED LEAD

Aerially deposited lead is present within the project limits.  Aerially deposited lead is lead deposited within unpaved
areas or formerly unpaved areas, primarily due to vehicle emissions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.
Recommendations from the Lead Investigation conducted on Route 710, within the project limits are included in the

report, entitled  "Lead Site Investigation Report Compton Creek Bridge Project Along Route 710 Kilometer Post 16.6.to 17.6
Los Angeles County, Long Beach CA 90807". This report is available for inspection at the Department of Transportation,
District 7 Construction Office, Room 244, 120 South Spring Street, Los Angeles, California 90012, Telephone (213) 897-
0054.
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Aerially deposited lead is typically found within the top 0.6-m of material in unpaved areas within the highway right of
way.  Levels of lead found near the project limits range from less than 244 to 4,211 mg/kg total lead  as analyzed by EPA
Test Method 6010 or EPA Test Method 7000 series.

The Department has received from the California Department of Toxic Substances Control (DTSC) a Variance regarding
the use of material containing aerially deposited lead.  This project is subject to the conditions of the Variance, as amended.
The Variance is available for inspection at the Department of Transportation, District 7 Construction Office, Room 244, 120
South Spring Street, Los Angeles, California 90012, Telephone (213) 897-0054.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with
these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in
place.  The Department will not consider the Contractor a generator of such contaminated materials.  Further cleanup,
removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and
regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)
United States Environmental Protection Agency (USEPA)
California Environmental Protection Agency (Cal-EPA)
California Department of Health Services
Department of Toxic Substances Control (DTSC), Region 3
California Division of Occupational Safety and Health Administration (Cal-OSHA)
Integrated Waste Management Board
Regional Water Quality Control Board (RWQCB), Region 4
State Air Resources Control Board
South Coast Air Quality Management District (SCAQMD)

Materials containing hazardous levels of lead shall be transported and disposed of in conformance with Federal and State
laws and regulations, as amended, and county and municipal ordinances and regulations, as amended.  Laws and regulations
that govern this work include, but are not limited to:

Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act)
Title 22, California Code of Regulations, Division 4.5 (Environmental Health Standards for the Management of

Hazardous Waste)
Title 8, California Code of Regulations
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SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm
2

SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
C. Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Ray-O-Lite "AA" ARS (100 mm x 100 mm)
C. Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)*
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Alpine Products, "D-Dot" and "ANR" (ABS)
B. Apex Universal (Ceramic)
C. Apex Universal, Model 929 (ABS)
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
E. Highway Ceramics, Inc. (Ceramic)
F. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
G. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
H. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
I. Road Creations, Model RCB4NR (Acrylic)
J. Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
C. Road Creations, Model R41C (100 mm x 100 mm)
D. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. P.B. Laminations, Aztec, Grade 102
D. Swarco Industries, "Director-2"
E. 3M, "Stamark," Series 620
F. 3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
G. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
H. Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Pavemark, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm

A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Davidson Plastics, "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" (with 450 mm U-Channel base)
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM
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CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
D. Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
I. The Line Connection, "Dura-Post" Model DP36-3C  (Temporary)
J. Repo, Models 300 and 400
K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Roadmaker Company "Stacker"
D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

A. Carsonite, Model SMD-615
B. FlexStake, Model 701 KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Carsonite, Super Duck II
C. FlexStake, Model 701KM
D. Repo, Models 300 and 400
E. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
F. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini" (75 mm x 254 mm)
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CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Davidson Plastics, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Davidson Plastics FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J.Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, AR-1000 Abrasion Resistant Coating
F. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A. Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810

Barricades: Type I, Engineer Grade

A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600
C. 3M, Scotchlite, Series CW
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Barricades: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange)
B. Reflexite "SuperBright" (Fluorescent orange)
C. Reflexite "Marathon" (Fluorescent orange)
D. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.03  STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.

The following materials will be furnished to the Contractor:

A. Sign panels for roadside signs and overhead sign structures.
B. Hardware for mounting sign panels as follows:

1. Closure inserts.
2. Aluminum bolts and nuts and steel beveled washers for mounting laminated sign panels on overhead sign

structures.
3. Aluminum bolts, nuts, and washers for mounting overhead formed panels.

C. Padlocks for backflow preventer assembly enclosures, walk gates, and irrigation controller enclosure cabinets.
.
D. Self-adhesive reflective numbers and edge sealer for all electroliers, service pedestal and electrical equipment.

The Contractor shall notify the Engineer not less than 48 hours before State-furnished material is to be picked up by the
Contractor.  A full description of the material and the time the material will be picked up shall be provided.
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8-1.04  SLAG AGGREGATE

Aggregate produced from slag resulting from any steel-making process or from air-cooled iron blast furnace slag shall
not be used on this project.

8-1.05  MISCELLANEOUS METAL

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material Specification
Steel bars, plates and
shapes

ASTM Designation:  A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:
Bolts and studs ASTM Designation:  A 307
Headed anchor bolts ASTM Designation:  A 307, Grade B, including

S1 supplementary requirements
Nonheaded anchor
bolts

ASTM Designation:  A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation:  M 314 supplementary
requirements
or AASHTO Designation:  M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation:  A 449, Type 1

Nuts ASTM Designation:  A 563, including
Appendix X1*

Washers ASTM Designation:  F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts ASTM Designation:  A 325, Type 1
Tension control bolts ASTM Designation:  F 1852, Type 1
Nuts ASTM Designation:  A 563, including

Appendix X1*
Hardened washers ASTM Designation:  F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension
indicators

ASTM Designation:  F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:
Bolts, screws, studs,
threaded rods, and
nonheaded anchor
bolts

ASTM Designation:  F 593 or F 738M

Nuts ASTM Designation:  F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35

[450-240], Class 1
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or

A 47M, Grade 22010
Gray iron castings ASTM Designation:  A 48, Class 30B
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12
Cast iron pipe Commercial quality
Steel pipe Commercial quality, welded or extruded
Other parts for general
applications

Commercial quality

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation:  A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Sustained Tension
Test Load

(kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Ultimate
Tensile Load
(kilonewtons)

30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter
(millimeters)

Shell Type
Mechanical
Expansion
Anchors

Integral Stud Type
Mechanical
Expansion
Anchors

Resin Capsule
Anchors

and
Cast-in-Place Inserts

29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
  9.01-12.00 15 35 24
6.00-9.00 5 10 —

8-1.06  ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications
and these special provisions.

Filter fabric for this project shall be ultraviolet (UV) ray protected.
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SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

Unless otherwise specified, mineral admixture will not be required in portland cement concrete used for precast concrete
girders.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast
concrete members.

8-2.02  CEMENT AND WATER CONTENT

The amount of free water used in concrete for deck slabs of bridges and structure approach slabs shall not exceed 195

kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 400 kg/m3.

SECTION 8-3.  WELDING

8-3.01  WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1992
D1.5 1995

D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding, and after welding as specified in this section and additionally as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

Each QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."
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The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications.  The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified in conformance with the requirements of the
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice of
the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the requirements of the ASNT Recommended
Practice No. SNT-TC-1A.  Only individuals who are 1) qualified for NDT Level II, or 2) Level III technicians who have been
directly certified by the ASNT and are authorized to perform the work of Level II technicians, shall perform NDT, review the
results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21.  The size and contour of welds shall be measured using suitable gages.  Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may
be helpful.  Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions.  Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra
work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed.  Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present when any
welding operation is being performed, or (2) having a QC Inspector within such close proximity of all welding operations
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding
30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production.  The test plate shall be the maximum thickness to be used in production.  The test plate shall be mechanically or
radiographically tested as directed by the Engineer.  Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.
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The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type.  A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead Sign
Structures," Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of
the Standard Specifications.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Cbr, Major Steel Bridges.

B. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Sbd, Conventional Steel Building Structures.  This condition shall apply only for work welded in
conformance with the provisions in Section 56-1, "Overhead Sign Structures" or Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications.

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or
compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WQCP.

Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with
the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate
WQCP for each item of work for which welding is to be performed.

Prior to furnishing materials welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, the Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02,
"Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each fabrication facility
supplying these materials or proof of previous Engineer approval of a WQCP for such a facility no more than one year prior
to the delivery of materials for inspection.

As a minimum, each WQCP shall include the following:

A. The name of the welding firm and any required NDT firms;
B. A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the

Written Practice of the NDT firm, and the names, qualifications, and documentation of certifications for all
personnel to be used;

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used;

D. An organizational chart showing all QC personnel and their assigned QC responsibilities;
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E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms
to be used, as required by the specifications including:

1. all visual inspections;
2. all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,

radiograph identification and marking system, and film interpretation and reports; and
3. calibration procedures and calibration frequency for all NDT equipment;

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds.  The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds;

G. Standard procedures for performing noncritical repair welds.  Noncritical repair welds are defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut.  The depth of these
excavations shall not exceed 65 percent of the specified weld size;

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and
the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS.  The submitted
WPS shall be within the allowable period of effectiveness;

I. Documentation of all certifications for welders for each weld process and position that will be used.  Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness;

J. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed.  These
codes and the FCP shall become the permanent property of the Department; and

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, no welding shall be performed until the WQCP is approved in writing by the Engineer.  No materials welded
in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, shall be
incorporated into the work until the WQCP is approved in writing by the Engineer.  Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for proposed revisions
to the approved WQCP.  An amended WQCP or addendum will be required for revisions to the WQCP, including but not
limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or NDT personnel, or updated
systems for tracking and identifying welds.  The Engineer shall have 3 working days  to complete the review of the amended
WQCP or addendum.  Work that is affected by any of the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved.  Should the Engineer fail to complete the review within this time allowance and if,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in conformance with the
provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans
and specifications.  The Engineer's  approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder, and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed.  The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.  The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location.  The daily report from each QC Inspector shall also be included in the log.
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The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding.  For work welded in conformance with Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications, the following items shall be included in a Welding Report that is to be
submitted to the Engineer 48 hours prior to the Contractor furnishing a Certificate of Compliance for the material:

A. Reports of all visual weld inspections and NDT;
B. Radiographs and radiographic reports, and other required NDT reports;
C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all

rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and
D. Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information:  name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP.  In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a
complete Welding Report has been received.  Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been
submitted.  However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications.  Material not conforming to these requirements
will be subject to rejection.  Should the Contractor elect to wait to encase or cover welds pending notification by the
Engineer, and should the Engineer fail to complete the review and provide notification within this time allowance, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
notification, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.
Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,

deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them.  The Engineer shall have 5 working days to review these procedures. No
remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to
complete the review within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation
is delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered
a right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans and the
provisions of the Standard Specifications and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.
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SECTION 9.  DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of widening and adding Type 1 retaining walls, installing lighting,
communication and sprinkler control conduits and lighting equipment, to the following structures:

COMPTON CREEK BRIDGE (WIDEN)
(Bridge No. 53-0817)

DEL AMO BOULEVARD UNDERCROSSING (WIDEN)
(Bridge No. 53-0818)

The work also consists of modifying lighting as shown on the plans.

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

BRIDGE CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in

conformance with the provisions in Section 7-1.13 of the Standard Specifications.
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

The temporary rail (Type K) shall be in place on the bridge deck at Compton Creek Bridge (Br. No. 53-0817) before
removing the nose portion of the bridge piers.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.   first order of work shall be to place the order for the  electrical
equipment. The Engineer shall be furnished a statement from the vendor that the order for the  electrical  equipment has been
received and accepted by the vendor.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the traffic handling  sheets of the plans.
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Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the traffic handling plans.
Nonconflicting work in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory
progress is maintained in the preceding stages of construction.

The Contractor shall limit their construction activities for the abutment structure of Del Amo Boulevard undercrossing
one direction at a time.

Limit of work area within Compton Creek shall be flagged and identified.
All planting within Compton Creek drainage area shall only be performed between the period of October 1 and March

30. Where the drainage area is defined as from top of bank to top of bank.
Prior to project completion, the drainage area shall be restored to the original grades.
In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement

delineation as directed by the Engineer.  Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new
pavement delineation and no additional compensation will be allowed therefor.

At the end of each working day if a difference in excess of 0.15-meter exists between the elevation of the existing
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way.  During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used.  The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the
bottom of the excavation.  Full compensation for placing the material on a 1:4 slope, regardless of the number of times the
material is required, and subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed
therefor.  No payment will be made for material placed in excess of that required for the structural section.

At those locations exposed to public traffic where guard railings are to be constructed,, or removed, the Contractor shall
schedule operations so that at the end of each working day there shall be no post holes open nor shall there be any railing
posts installed without the blocks and rail elements assembled and mounted thereon.

Not less than 30 days prior to planting the plants, the Contractor shall furnish the Engineer a statement from the vendor
that the order for the plants required for this contract, including inspection plants, has been received and accepted by the
vendor.  The statement from the vendor shall include the names, sizes, and quantities of plants ordered and the anticipated
date of delivery.

The Contractor shall place orders for replacement plants with the vendor at the appropriate time so that the roots of the
replacement plants are not in a root-bound condition.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor.  The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

Attention is directed to "Remove Existing Plants" of these special provisions regarding the removal of existing trees,
prior to the start of irrigation work.

Any disturbance or removal of vegetation shall not exceed the limits specified by the project plans.
Attention is directed to "Irrigation Systems Functional Test" of these special provisions, regarding restrictions for

planting operations.
Attention is directed to Nutsedge and Bulrush Divisions (Plant Group D) of these special provisions regarding the time

restraints specified for planting nutsedge and bulrush divisions.
Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or installed

by the open trench method for water line crossovers and sprinkler control crossovers shall be installed prior to the installation
of other pipe supply lines.

Clearing, grubbing, and earthwork operations shall not be performed in areas where existing irrigation facilities are to
remain in place until existing irrigation facilities have been checked for proper operation in conformance with the provisions
in "Highway Planting and Irrigation Systems" of these special provisions.   is directed to Section 20-5.027B, "Wiring Plans
and Diagrams," of the Standard Specifications regarding submittal of working drawings.
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10-1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."
Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445-3520.  Copies of the
Manuals may also be obtained from the Department's Internet Web Site at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

Copies of the Manuals are also available for review at the Department of Transportation, Construction Office, Room
244, 120 South Spring Street, Los Angeles, California 90012, Telephone (213) 897-0054.

The Contractor shall know and fully comply with the applicable provisions of the Manuals and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Manuals and Federal, State, and local regulations.  For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract.  The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Manuals, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer.  The
Engineer will have 7 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 7 days of receipt of the Engineer's comments.  The Engineer will have 7 days to review
the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.
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The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A. Soil stabilization;
B. Sediment control;
C. Tracking control;
D. Wind erosion control;
E. Non-storm water control; and
F. Waste management and material pollution control.

Specific objectives and minimum requirements for each category of control measures are contained in the Manuals.
The Contractor shall consider the objectives and minimum requirements presented in the Manuals for each of the above

categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and
implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Manuals and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Manuals.

The WPCP shall include, but not be limited to, the following items as described in the Preparation Manual:

A. Project description and Contractor's certification;
B. Project information;
C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Manuals and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the rainy season, defined as between October  1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the rainy season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the rainy season.
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Throughout the rainy season, the active, soil-disturbed area of the project site shall be less than 2 hectares  The Engineer
may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall demonstrate
the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect soil-disturbed
areas on the project site before the onset of precipitation.   A quantity of soil stabilization and sediment control materials shall
be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the project site.   A
detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control measures
required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current inventory
of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the rainy season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the rainy season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the rainy season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for tracking control, wind erosion control, non-storm water control, and waste management and material pollution
control.

The Contractor shall comply with all terms and conditions as required under Los Angeles County Department of Public
Works Permit.

The Contractor shall employ all standard Best Management Practices (BMP) Manual to ensure that toxic materials, silt,
debris, or excessive erosion do not enter Compton Creek during project construction.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

Staging and storing should be located outside of Compton Creek drainage area. The drainage area is defined as from top
of bank to top of bank.

All toxic spills shall be cleaned up immediately.
Vehicles shall not be driven over or equipment operated in stream flow or natural vegetation area.
At no time during  this project is water flow to be impaired or impeded.
Structures and associated materials not designed to withstand high seasonal flows shall be removed to areas above the

high water mark before such flows  occur.
All equipment or vehicles operated within Compton Creek drainage area shall be checked daily to prevent fluid leakage.
No equipment maintenance shall be done within or near any stream channel where petroleum products or other

pollutants from the equipment may enter these areas.
The construction site inspection checklist provided in the Preparation Manual shall be used to ensure that the necessary

measures are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of
each site inspection record shall be submitted to the Engineer.

During the rainy season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;
B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and
D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.
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PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures for which there is a contract item of work will be measured and paid for as that contract item of
work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03  RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with
plant establishment work, except highway planting and irrigation systems in conformance with the provisions in Section
7-1.15, "Relief From Maintenance and Responsibility," of the Standard Specifications.

10-1.04  EMISSIONS REDUCTION INCENTIVE PROGRAM

The Contractor shall participate in a program for the purpose of reducing emissions of nitrogen oxides (NOx) during the
construction phase of this contract.  Work performed under this program shall conform to these special provisions.
Participating in this program shall not relieve the Contractor from the responsibility of conforming to the plans and
specifications for this contract.

This program shall apply only to off-road, heavy-duty equipment powered by diesel engines with a rating between 37.3
and 559.3 kilowatts.  The Contractor shall receive an incentive payment for achieving a reduction in emissions as specified
herein.

The Contractor shall provide for a reduction in NOx emissions to receive an incentive payment, by one of the following
methods:

1. More than 20 percent of the off-road, heavy-duty diesel equipment used during construction of the project shall be
controlled equipment, based on fuel consumption.

2. NOx emissions produced by off-road, heavy-duty diesel equipment during construction of the project shall be
reduced to a NOx emission level less than that of a fleet utilizing 20 percent controlled equipment.

Off-road, heavy-duty diesel equipment is defined as any self-propelled vehicle used for construction purposes, using
diesel fuel, having a manufacturer's maximum gross vehicle weight rating of 2 721.5 kg or more, with a power rating
between 37.3 and 559.3 kilowatts, and moves only occasionally over highways, or which because of length, height, width, or
weight, may not move over the public highways unladen without a permit conforming to the requirements of the California
Vehicle Code.

Controlled equipment is defined as equipment powered by a California Air Resources Board certified off-road diesel
engine.  Certification shall be considered to mean the engine has a label attached in conformance to the requirements of the
California Code of Regulations, Title 13.

At least 10 days prior to starting work, the Contractor shall submit a Construction Equipment Emission Plan (CEEP) to
the Engineer.  The plan will indicate the method used to achieve the emission reduction.  If method 2 as specified above, is
selected, the Contractor shall describe in the plan how the emissions reduction will be determined.  The Engineer will review
and approve, or return the plan to the Contractor for additional information within 10 days of receiving the plan.  The
Contractor shall re-submit the plan within 7 days after receiving the Engineer's request for additional information.  With the
Engineer's written approval, the Contractor may start work during the re-submittal period.  Data sheets shall be maintained
and submitted as specified herein if work begins before the CEEP has been approved.

The CEEP shall include data sheets that will be submitted to the Engineer biweekly, signed by an authorized
representative of the Contractor.  The data sheets shall be maintained on a daily basis and include the following information
for all off-road, heavy-duty diesel equipment used:

1. Equipment identifying number conforming to the provisions in Section 5-1.10, "Equipment and Plants," of the
Standard Specifications

2. Equipment make and model
3. Engine type and year
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4. Engine power rating
5. Engine modifications
6. Hours of operation
7. Fuel usage
8. A signed statement containing the following language:

The undersigned,
________________________________________________
Name Date
________________________________________________
Title

hereby certifies that the information provided herein is true and correct.

The Engineer will review the CEEP and make an initial determination whether the Contractor will meet or exceed the
20 percent controlled equipment utilization.  If the Engineer's initial determination concludes the Contractor will meet or
exceed the 20 percent controlled equipment utilization or equivalent, the Engineer will release 50 percent of the maximum
possible incentive calculated for the contract with the first progress payment after approval of the CEEP, conforming to the
provisions in Section 9-1.06, "Partial Payments," of the Standard Specifications.

The total amount of payment due the Contractor under this incentive program will be based on the percent of emissions
reduction attained, and will be determined as a percentage of the total contract value based on the following equation:

X=(A-0.2)B/40
where:

X = incentive payment due the Contractor
A = percent emission reduction or percent controlled vehicles used, based on time of use and amount of fuel

used for off-road, heavy-duty diesel equipment (expressed as a decimal)
B = total contract value including extra work, not including incentive payment for emissions reduction.

If A < 0.20, then X = 0.

The total payment for emission reduction incentive program shall not exceed $100,000.
At completion of the contract, the information collected in the data sheets submitted by the Contractor will be evaluated

and used to make a final determination whether the Contractor has met or exceeded the 20 percent emissions reduction.
Based on this evaluation, adjustments to the calculated incentive payment will be made.  The final incentive amount, less the
initial payment made upon approval of the CEEP, will be paid upon completion of this final determination.

Based on the final determination of percent emission reduction, any excess payment previously made for emission
reduction incentive program to the Contractor will be deducted from moneys due or to become due the Contractor.

10-1.05  COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No. 07-138444) to widen and overlay the roadway in the City
of Long Beach on Route 710 from Route 1 to Route 405  (KP 10.7 to KP 15.5) may be in progress adjacent to or within the
limits of this project during progress of the work on this contract.

10-1.06  PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

Attention is directed to "Payments" of Section 5 of these special provisions.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.
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DEFINITIONS

The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project

progress and scheduling.
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the

State.  It is the last activity prior to the scheduled completion date.
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a

proposed change or delay has on the current scheduled completion date.
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular

monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.
C. Work performed by the Contractor, subcontractors and suppliers.
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and

suppliers.
E. Procurement, delivery, installation and testing of materials, plants and equipment.
F. Testing and settlement periods.
G. Utility notification and relocation.
H. Erection and removal of falsework and shoring.
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I. Major traffic stage switches.
J. Finishing roadway and final cleanup.
K. State-owned float as the predecessor activity to the scheduled completion date.

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.
B. Start and finish dates.
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless

otherwise authorized by the Engineer.
D. At least one predecessor and one successor activity, except for project start and finish milestones.
E. Required constraints.
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.
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The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA

The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. Two copies of a narrative report.
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports.
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A. Show a continuous flow of information from left to right.
B. Be based on early start and early finish dates of activities.
C. Clearly show the primary paths of criticality using graphical presentation.
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
E. Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.
B. Work completed during the period.
C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,

6-day work weeks, specified overtime or work at times other than regular days or hours.
D. Description of the current critical path.
E. Changes to the critical path and scheduled completion date since the last schedule submittal.
F. Description of problem areas.
G. Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

H. Pending items and status thereof:

1. Permits
2. Change orders
3. Time adjustments
4. Non-compliance notices

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date.
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Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date
B. Activity number and description
C. Predecessor and successor activity numbers and descriptions
D. Activity codes
E. Scheduled, or actual and remaining durations (work days) for each activity
F. Earliest start (calendar) date
G. Earliest finish (calendar) date
H. Actual start (calendar) date
I. Actual finish (calendar) date
J. Latest start (calendar) date
K. Latest finish (calendar) date
L. Free float (work days)
M. Total float (work days)
N. Percentage of activity complete and remaining duration for incomplete activities.
O. Lags
P. Required constraints

Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the
Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE

Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer
weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.
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If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.
The Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure
that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned
work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact
analysis as described herein.

TIME IMPACT ANALYSIS

The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of
contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals.
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FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract.  No interest will be due the Contractor on retention amounts.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for
progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

1. Completion of 5 percent of all contract item work.
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
3. Delivery of schedule software to the Engineer.
4. Completion of required schedule software training.

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.07  OVERHEAD

Overhead shall conform to these special provisions.  The Contractor will be compensated for time-related overhead in
conformance with these special provisions.

Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path Method)" of these special
provisions.



Contract No.  «Dist»-«Contract_No»
60

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and any other charges incurred only once during the
contract.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to any of the work of the contract.  Such time-related
costs include, but are not limited to, the salaries and benefits of project managers, general superintendents, field office
managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies and equipment
costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  The rate of home office overhead shall
exclude expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination,
material deliveries, and consultant and legal fees.

The quantity of time-related overhead to be paid will be measured by the working day, as specified in the Engineer's
Estimate as WDAY.  The estimated amount will be based on the number of working days, excluding any days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions.  In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of
these special provisions, is submitted by the Contractor and approved by the Engineer, the quantity of time-related overhead
eligible for payment will be based on the total number of working days as specified in "Beginning of Work, Time of
Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early completion progress
schedule.  The quantity of time-related overhead, as measured above, will be adjusted only as a result of suspensions and
adjustments of time which revise the current contract completion date and which are also any of the following:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations;  or

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any
provision of the contract; or

3. Any other suspensions mutually agreed upon between the Engineer and the Contractor.

B. Extensions of time granted by the State in conformance with the provisions in the fifth paragraph in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications; or

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event a cost reduction proposal is submitted by the Contractor, and is subsequently approved by the Engineer,
which provides for a reduction in contract time, the contract amount  of time-related overhead associated with the reduction
in contract time shall be considered as a net savings in the total cost of time-related overhead.  The Contractor will be paid
50 percent of the estimated net savings of the time-related overhead, in conformance with the provisions in Section 5-1.14,
"Cost Reduction Incentive," of the Standard Specifications.

If the quantity of time-related overhead, measured as specified in this special provision, exceeds 149 percent of the
number of working days specified in the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written
request, submit to the Engineer an audit examination and report performed by an independent Certified Public Accountant of
the Contractor's actual overhead costs. The independent Certified Public Accountant's audit examination shall be performed
in conformance with the requirements of the American Institute of Certified Public Accountants Attestation Standards. The
audit examination and report shall depict the Contractor's project and company-wide financial records and shall specify the
actual overall average daily rates for both field and home office overhead for the entire duration of the project, and whether
the costs have been properly allocated. The rates of field and home office overhead shall exclude all unallowable costs as
determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.  The audit examination shall determine if the
rates of field and home office overhead:

A. are allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part
 31;

B. are adequately supported by reliable documentation; and
C. related solely to the project under examination.
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Upon the Engineer's written request, the Contractor shall make its financial records available for audit by the State for
the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor. The actual
rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.

If the Engineer elects, or if requested in writing by the Contractor, contract item payments for time-related overhead, in
excess of 149 percent of the number of working days designated in the Engineer's Estimate, will be adjusted to reflect the
actual rate.

The cost of performing an audit examination and submitting the report, requested by the Engineer, will be borne equally
by the State and the Contractor.  The division of the cost will be made by determining the cost of providing an audit
examination in conformance with the provisions of Section 9-1.03B, "Work performed by Special Forces or Other Special
Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.

The contract price paid per working day for time-related overhead shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in time-related overhead, complete in
place, including all field and home office overhead costs incurred by the Contractor and by any joint venture partner,
subcontractor, supplier or other party associated with the Contractor, and the Contractor's share of costs of audits of overhead
costs requested by the Engineer, as specified in these special provisions, and as directed by the Engineer. The provisions in
Sections 4-1.03B, "Increased or Decreased Quantities," 4-1.03C, "Changes in Character of the Work," of the Standard
Specifications shall not apply to time-related overhead.

Full compensation for additional overhead costs involved in the performance of extra work at force account shall be
considered as included in the markups specified in "Force Account Payment," of these special provisions.

Full compensation for additional overhead cost involved in performing additional contract item work that is not a
controlling operation and for all overhead, other than the time-related overhead measured and paid for as specified in this
section "Overhead", shall be considered as included in the various items of work involved, and no additional compensation
will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment, that occurred during that monthly estimate
period.  The amount earned per working day for time-related overhead shall be either the contract item price, or 20 percent of
the original total contract amount divided by the number of working days specified in "Beginning of Work, Time of
Completion and Liquidated Damages," of these special provisions, whichever is the lesser.

After all work has been completed, except plant establishment work, as provided in Section 20-4.08, "Plant
Establishment Work," of the Standard Specifications, the amount, if any, of the  total contract item price for time-related
overhead not yet paid will be included for payment in the first estimate made after completion of all roadway construction
work, in conformance with the provisions in Section 9-1.06, "Partial Payments," of the Standard Specifications.

10-1.08  OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," Section 15, "Existing Highway Facilities,"
and Section 51-1.19, "Utility Facilities," of the Standard Specifications and these special provisions.

If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity
of the facilities, except as provided herein for conduit to be placed under pavement, until the owner, or the owner's
representative, has located the facility by potholing, probing or other means that will locate and identify the facility.  Conduit
to be installed under pavement in the vicinity of these facilities shall be placed by the "Trenching in Pavement Method" in
conformance with the provisions in "Conduit" of these special provisions.  If, in the opinion of the Engineer, the Contractor's
operations are delayed or interfered with by reason of the utility facilities not being located by the owner or the owner's
representative, the State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-
Highway Facilities," of the Standard Specifications.

All excavation required to install electrical conduits and pull boxes within 1.2 m in the areas with high risks utilities shall
be performed by hand excavation without the use of power equipment except that power equipment may be used to cut and
remove asphalt or Portland cement concrete pavement.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 7 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:
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Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

The Contractor shall notify the Engineer in writing at least 30 days in advance of the date or dates that the interfering
utility facilities are to be rearranged.  The Engineer will, in turn, notify the owners of the utility facilities.

The utility facilities listed in the following table,      and other utility facilities that possibly exist at locations which might
interfere with the      pile driving or drilling operations or substructure construction,      will not be rearranged in advance of
or during construction operations.  Should the Contractor desire to have any of the utility facilities rearranged or temporarily
deactivated for his convenience, the Contractor shall make the necessary arrangements as provided in Section 8-1.10:

Utility Facility Location
400 mm Pacific Pipeline Corp. Oil Line

in 508 mm steel casing
50 m south of Compton Creek centerline

600 mm high pressure refined petroleum
product pipeline in 760 mm casing

9.14 m of South abutment Del Amo Blvd.

750 mm gas line So Cal Gas 5.49 m of Del Amo Blvd centerline
200 mm oil in 300 mm casing (CENCO

oil line)
10.03 m of Del Amo Blvd centerline

250 mm oil line in 400 mm casing 13.41 m of Del Amo Blvd centerline
531 mm water line Long Beach Water 3.66 m of Del Amo Blvd

300 mm PCC Irrigation line Sta 177+ (approx.)

Full compensation for conforming to the requirements of this section, not otherwise provided for, shall be considered as
included in the prices paid for the various contract items of work involved and no additional compensation will be allowed
therefor.

10-1.09  DUST CONTROL

Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications.

10-1.10  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.11  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
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to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.12  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.13  MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety", "Portable Changeable
Message Signs", "Temporary Traffic Screen", "Construction Area Traffic Control Devices" of these special provisions and
these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on
the freeway traveled way (except for grinding operations and the work of installing, maintaining and removing traffic control
devices) is within 1.8 m of the adjacent traffic lane, the adjacent traffic lane shall be closed.

Personal vehicles of the Contractor's employees shall not be parked within the freeway right of way. The Contractor shall
notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.  The Contractor shall
cooperate with local authorities relative to handling traffic through the area and shall make arrangements relative to keeping
the working area clear of parked vehicles.   vehicles or equipment are parked on the freeway shoulder within 1.8 m of a
traffic lane, the shoulder area shall be closed as shown on the plans.

Except as otherwise provided in these special provisions, freeway lanes and ramps shall be closed only during the hours
shown on Charts 1 through 8 included in this section "Maintaining Traffic."  Except work required under Sections 7-1.08 and
7-1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The Contractor may be allowed to work during the hours designated as "No freeway lane closure permitted; no work
permitted ... " shown on Charts 1 and 2 provided temporary traffic screens are installed on top of temporary railings (Type
K), as shown on the plans. Temporary traffic screens  shall be furnished, installed, maintained, and removed at the
Contractor's expense, and in conformance with the provisions in "Temporary Traffic Screen" of these special provisions.

When an off-ramp is closed, the Contractor shall furnish and erect, as directed by the Engineer, a special sign for exit
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ramp closures (sign SP-3 or SP-5) as shown on the plans.
Special advance notice publicity signs (sign SP-1), as shown on the plans shall be posted as directed by the Engineer, a

minimum of 7 days prior to the actual ramp closure. When a ramp is closed, public traffic shall be detoured as directed by the
Engineer.

Furnishing, erecting, maintaining, and removing special portable freeway detour signs (sign SP-2) along the detour
routes as directed by the Engineer shall be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

Full compensation for furnishing, erecting, maintaining, and removing special signs for exit ramp closures (SP-3 or SP-
5), special advance notice publicity signs (SP-1), as shown on the plans or in these special provisions shall be considered as
included in the contract lump sum price paid for traffic control system and no separate payment will be made therefor.

All aforementioned special signs shall become the property of the Contractor at the conclusion of this project and shall
be removed from the worksite.

One lane on Del Amo Blvd. may be closed anytime except between 6:00 am to 10:00 am and 3:00 pm to 7:00 pm. The
Contractor may be allowed to close Del Amo Blvd. completely for the purpose of girder erection between midnight to 5:00
am on weekdays; midnight to 6:00 am on Saturday; and midnight to 7:00 am on Sunday. When the road is closed, eastbound
traffic shall be detoured north on Susana Road, east on Victoria St., south on Long Beach Blvd., east on Del Amo Blvd.
Westbound traffic shall be detoured north on Long Beach Blvd., west on Victoria St.,  south on Susana Road and west on Del
Amo Blvd.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  All other modifications will be made by contract change order.
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Chart No. 1
Lane Requirements and Hours of Work

Location: N/B Rte 710; Compton Creek Bridge to Del Amo Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 2 X X X X X X 3 2 2 2 2

Fridays 1 1 1 1 1 2 X X X X X X 3 3 2 2

Saturdays 2 1 1 1 1 1 2 2 3 3 3 3 3 2 2 2

Sundays 1 1 1 1 1 1 1 1 2 2 3 3 3 3 3 3 3 3 3 2 2 1

Working day before designated legal
holiday

1 1 1 1 1 2 X X X X X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
1 Provide at least one through freeway lane open in direction of travel

2 Provide at least two through freeway lanes open in direction of travel

3 Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X No lane closure permitted; no work permitted on N/B roadway

REMARKS: Number of Through Traffic Lanes- 4
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Chart No. 2
Lane Requirements and Hours of Work

Location: S/B Rte 710; Del Amo Blvd. to Compton Creek Bridge

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 3 X X X X X 3 2 2 2 2

Fridays 1 1 1 1 1 3 X X X X X X 2 2 2 2

Saturdays 1 1 1 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2

Sundays 2 1 1 1 1 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2

Working day before designated legal
holiday

1 1 1 1 1 3 X X X X X X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
1 Provide at least one through freeway lane open in direction of travel

2 Provide at least two through freeway lanes open in direction of travel

3 Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X No lane closure permitted; no work permitted on S/B roadway

REMARKS: Number of Through Traffic Lanes- 4

Chart No.  3
Ramp Closure Requirements

Location:  N/B Route 710 off-ramp to E/B Del Amo Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays C C C C C C C C C C C C C C C C

Fridays C C C C C C C C C C C C C C C

Saturdays C C C C C C C C C C C C C C C C C C

Sundays C C C C C C C C C C C C C C C C C C

Working day before designated legal
holiday

C C C C C C

Designated legal holidays

Legend:
C Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No.  4
Ramp Closure Requirements

Location:  N/B Route 710 off-ramp to W/B Del Amo Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays C C C C C C C C C C C C C C C C

Fridays C C C C C C C C C C C C C C C C

Saturdays C C C C C C C C C C C C C C C C C

Sundays C C C C C C C C C C C C C C C C C

Working day before designated legal
holiday

C C C C C C

Designated legal holidays

Legend:
C Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No.  5
Ramp Closure Requirements

Location:  N/B Route 710 on-ramp from E/B Del Amo Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays C C C C C C C C C C C

Fridays C C C C C C C C C C C

Saturdays C C C C C C C C C C C C C C

Sundays C C C C C C C C C C C C C C

Working day before designated legal
holiday

C C C C C C

Designated legal holidays

Legend:
C Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No.  6
Ramp Closure Requirements

Location:  N/B Route 710 on-ramp from W/B Del Amo Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays C C C C C C C C C C C C C C C C

Fridays C C C C C C C C C C C C C C C C

Saturdays C C C C C C C C C C C C C C C C C C C

Sundays C C C C C C C C C C C C C C C C C C C

Working day before designated legal
holiday

C C C C C C

Designated legal holidays

Legend:
C Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No.  7
Ramp Closure Requirements

Location:  S/B Route 710 off-ramp to Del Amo Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays C C C C C C C C C C

Fridays C C C C C C C C C C

Saturdays C C C C C C C C C C C C C C

Sundays C C C C C C C C C C C C C C C C

Working day before designated legal
holiday

C C C C C

Designated legal holidays

Legend:
C Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:



Contract No.  «Dist»-«Contract_No»
69

Chart No.  8
Ramp Closure Requirements

Location:  S/B Route 710 on-ramp from Del Amo Blvd.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays C C C C C C C C C C C

Fridays C C C C C C C C C C

Saturdays C C C C C C C C C C C C C C

Sundays C C C C C C C C C C C C C C C

Working day before designated legal
holiday

C C C C C C

Designated legal holidays

Legend:
C Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

During girder erection over Del Amo Boulevard, public traffic in the lanes over which girders are being placed shall be
routed around the work area by means of a local detour in these special provisions.

Regardless of the construction procedure, methods and girder erectionequipment selected, the Contractor shall have
necessary materials and equipment on the site to erect the girders      prior to detouring public traffic in an expeditious manner
in order that inconvenience to public traffic will be at a minimum.

The Contractor may occupy one lane while placing or removing protective cover falsework and soffit and edge of deck
form work for the superstructure of bridge over Del Amo Boulevard which are to remain open.  Occupation of a traffic lane
because of form work will be permitted only during such times as construction operations are actually in progress and only
during the times indicated in these special provisions.

10-1.14   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.
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The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each  10  -minute interval, or fraction thereof past the time specified to reopen the closure, the Department will
deduct $  6,500  per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.15  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

When performing traffic control where the median shoulder is less than 3 meters, the Contractor shall conform to the
requirements and the moving type lane closure for Truck Mounted Attenuator (TMA).

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.
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STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

The 150-m section of a lane closure, shown along lane lines between the 300-m lane closure tapers on the plans entitled
"Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-
800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-
800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.16  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic.  Laneline pavement delineation shall be provided at all times for
traveled ways open to public traffic.  On multilane roadways (freeways and expressways) edgeline delineation shall be
provided at all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive,  which are applied to the final layer of surfacing or
existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the area shall be removed
when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE DELINEATION

Whenever lanelines are obliterated and temporary pavement delineation to replace the lines is not shown on the plans,
the minimum laneline delineation to be provided for that area shall be temporary pavement markers placed at longitudinal
intervals of not more than 7.3 m.  The temporary pavement markers shall be the same color as the laneline the pavement
markers replace.  Temporary pavement markers shall be, at the option of the Contractor, one of the temporary pavement
markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions. The temporary pavement markers shall be placed in
conformance with the manufacturer's instructions. Temporary pavement markers for long term day/night use (6 months or
less) shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not
be used to place the temporary pavement markers in areas where removal of the temporary pavement markers will be
required.

Temporary laneline delineation consisting entirely of temporary pavement markers listed for short term day/night use (14
days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a maximum of 14 days on
lanes opened to public traffic.  Prior to the end of the 14 days the permanent pavement delineation shall be placed.  If the
permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the temporary pavement
markers and provide additional temporary pavement delineation and shall bear the cost thereof.  The additional temporary
pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for
the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline delineation for those areas where temporary laneline delineation is not shown on the plans and for providing
equivalent patterns of permanent traffic lines for those areas when required, shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline pavement delineation and no separate payment will be made
therefor.
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TEMPORARY EDGELINE DELINEATION

On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement
delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas
adjacent to lanes open to public traffic shall be as follows:

A. Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

B. Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid 100-
mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, traffic cones,
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m or temporary pavement
markers placed at longitudinal intervals of not more than 1.8 m.  Temporary pavement markers used for temporary
left edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Where removal of the 100-mm wide traffic stripe will not be required, painted traffic stripe conforming to the provisions
of "Temporary Traffic Stripe (Paint)" of these special provisions may be used.  The quantity of temporary traffic stripe
(paint) used for this temporary edgeline delineation will not be included in the quantities of  paint to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
as determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during the
hours of the day that the portable delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as
determined by the Engineer.

The quantity of channelizers used as temporary edgeline delineation will not be included in the quantity of channelizers
to be paid for.  Full compensation for furnishing, placing, maintaining and removing temporary edgeline delineation for those
areas where temporary edgeline delineation is not shown on the plans shall be considered as included in the contract prices
paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (PAINT)

Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the
plans.  The painted temporary traffic stripe shall be complete in place at the location shown prior to opening the traveled way
to public traffic.  Removal of painted temporary traffic stripe will not be required.

Temporary painted traffic stripe shall conform to the provisions in Section 84-3, "Painted Traffic Stripes And Pavement
Markings," of the Standard Specifications,       except for payment.  At the option of the Contractor, either one or 2 coats shall
be applied regardless of whether on new or existing pavement.

When painted traffic stripe is specified for temporary left edgeline delineation, temporary pavement markers placed at
longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe.  Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  When temporary reflective
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will
be made on the basis of the theoretical quantity of temporary traffic stripe (paint) required for the left edgeline the temporary
pavement markers replace.

TEMPORARY PAVEMENT MARKERS

Temporary pavement markers shall be applied at the locations shown on the plans.  The pavement markers shall be
applied complete in place at the locations shown prior to opening the traveled way to public traffic.

Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary
pavement markers for long term day/night use (6 months or less) listed in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.
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Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where
removal of the pavement markers will be required.

Where the temporary pavement delineation shown on the plans for lanelines or centerlines consists entirely of a pattern
of broken traffic stripe and pavement markers, the Contractor may use groups of the temporary pavement markers for long
term day/night use (6 months or less) in place of the painted temporary traffic stripe.  The groups of pavement markers  shall
be spaced as shown on the plans for a similar pattern of permanent traffic line, except pavement markers  shown to be placed
in the gap between the broken traffic stripe shall be placed as part of the group to delineate the pattern of broken temporary
traffic stripe.  The kind of laneline and centerline delineation selected by the Contractor shall be continuous within a given
location.  Payment for those temporary pavement markers used in place of temporary traffic stripe will be made on the basis
of the theoretical length of the patterns of temporary traffic stripe (paint).

Retroreflective pavement markers conforming to the provisions in "Pavement Markers" of these special provisions may
be used in place of temporary pavement markers for long term day/night use (6 months or less) except to simulate patterns of
broken traffic stripe.  Placement of the retroreflective pavement markers used for temporary pavement markers shall conform
to the provisions in "Pavement Markers" of these special provisions except the waiting period provisions before placing the
pavement markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement," of the Standard
Specifications shall not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the
pavement markers will be required.

MEASUREMENT AND PAYMENT

Temporary traffic stripe (paint) will be measured and paid for in the same manner specified for paint traffic stripe
(1-coat)in Section 84-3.06, "Measurement," and Section 84-3.07, "Payment," of the Standard Specifications.

Temporary pavement markers, shown on the plans, will be measured and paid for by the unit in the same manner
specified for retroreflective pavement markers in Section 85-1.08, "Measurement," and Section 85-1.09, "Payment," of the
Standard Specifications.  Temporary pavement markers used for temporary laneline delineation for areas which are not
shown on the plans will not be included in the quantities of temporary pavement markers to be paid for.  Full compensation
for removing temporary pavement markers, when no longer required, shall be considered as included in the contract unit
price paid for temporary pavement marker and no separate payment will be made therefor.

10-1.17  BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer.  Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of
the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown on
the plans.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing construction area signs and marker panels on
barricades  as part of a traffic control system will be paid for as provided in "Traffic Control System for Lane Closure" of
these special provisions  and no separate payment will be made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and no separate payment will be made therefor.

10-1.18  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in furnishing, placing, operating, maintaining, repairing, transporting from location to location, and removing the
portable changeable message signs as specified in theses special provisions shall be considered as included in the contract
lump sum price paid for traffic control system and no separate compensation will be made therefor.
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10-1.19  TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding temporary traffic screen provided at
the Contractor's option.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.
Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions

will be neither measured nor paid for.

10-1.20  CHANNELIZER

Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed.  Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.
10-1.21  TEMPORARY TRAFFIC SCREEN

Attention is directed to "Maintaining Traffic" of these special provisions regarding temporary traffic screen provided at
the Contractor's option.

Temporary traffic screen shall be furnished, installed, and maintained on top of temporary railing (Type K) , and shall
conform to the provisions specified for traffic handling equipment and devices in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and as specified elsewhere in these special provisions.

Temporary traffic screen panels shall be new or used CDX Grade, or better, plywood or weather resistant strandboard
mounted and anchored on temporary railing (Type K).  Wale boards shall be new or used Douglas fir, rough sawn,
Construction Grade, or better.  Pipe screen supports shall be new or used galvanized steel pipe, Schedule 40.  Nuts, bolts, and
washers shall be cadmium plated.  Screws shall be black or cadmium plated flat head, cross slotted screws with full thread
length.

When no longer required, as determined by the Engineer, temporary traffic screen shall be removed from the site of the
work .

10-1.22  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", and "Order of Work" of these special provisions.
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.
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At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location.  Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.  Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.
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10-1.23  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,
1801 30th Street, Sacramento, CA, Fax (916) 227-8357, and are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, Telephone (213) 897-6156.

Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant
changes noted and working drawings and do not necessarily show normal construction tolerances and variances.  Where
dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.
Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for

removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard
railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be
considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will
be made therefor.

REMOVE SIGN STRUCTURE

Existing sign structures, where shown on the plans to be removed, shall be removed and disposed of.
Overhead sign structure removal shall consist of removing posts, frames, portions of foundations, sign panels, walkways

with safety railings, and sign lighting electrical equipment.
Remove sign mounted  on structure shall consist of removing sign panels and frames, structural braces and supports, and

hardware.
Existing concrete anchors for remove sign mounted on structure shall be removed to a depth of not less than 25 mm

below the concrete surface and filled with mortar.  Mortar shall conform to Section 51-1.135, “Mortar,” of the Standard
Specifications.   compensation for removing concrete anchors to 25 mm below the concrete surface and for filling the holes
with mortar shall be considered to be included in the contract unit price paid for remove sign mounted on structure and no
additional compensation will be allowed therefor.

A sign structure shall not be removed until the structure is no longer required for the direction of public traffic.
Concrete foundations may be abandoned in place, except that the top portion, including anchor bolts, reinforcing steel,

and conduits shall be removed to a depth of not less than 1 m below the adjacent finished grade.  The resulting holes shall be
backfilled and compacted with material equivalent to the surrounding material.

Electrical wiring shall be removed to the nearest pull box.  Fuses within spliced connections in the pull box shall be
removed and disposed of.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

REMOVE CHAIN LINK  FENCE

Existing chain link fence, including post footings, where shown on the plans, shall be removed and disposed of.
Post footings which do not conflict with the installation of new chain link fence may remain in place.
On structures, the posts shall be removed and the pipe post sleeves or other type post anchorages shall be cut off flush

with the bridge deck.  Sleeves shall be cleaned and filled with grout consisting of one part portland cement to 6 parts sand.
Full compensation for backfilling and compacting post hole and for cutting off pipe post sleeves or other type post

anchorages on structures shall be considered as included in the contract price paid per meter for remove chain link fence and
no additional compensation will be allowed therefor.
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REMOVE TRAFFIC STRIPES

Traffic stripes to be removed shall be removed at the locations shown on the plans and at the locations designated by the
Engineer.

Yellow painted traffic stripes  to be removed shall be removed at the locations shown on the plans, at the locations
designated by the Engineer, and in conformance with these special provisions.

Yellow painted traffic stripes may contain lead and chromium.  Residue produced when yellow paint is removed may
contain heavy metals in concentrations that exceed hazardous waste thresholds established by the California Code of
Regulations and may produce toxic fumes when heated.

The removed yellow paint material shall be disposed of at a Class 1 disposal facility in conformance with the
requirements of the disposal facility operator within 90 days after accumulating 100 kg of residue and dust.  The Contractor
shall make all arrangements with the operator of the disposal facility and perform all testing of the yellow paint residue
required by the operator.  The Contractor shall submit the name and location of the facility along with testing requirements to
the Engineer not less than 21 days prior to removal of the yellow painted traffic stripes.

The Contractor removing the yellow paint shall submit the written compliance programs required in Subsection (e)(2),
"Compliance Program," of Section 1532.1, "Lead," of the Construction Safety Orders to the Engineer not less than 21 days
prior to the start of the removal operations.  The compliance programs shall be prepared by an industrial hygienist certified
by the American Board of Industrial Hygiene and shall cover all Contractor employees removing or handling the yellow paint
residue.  Inspection reports shall be made in conformance with Section 1532.1, "Lead," and shall be submitted to the
Engineer

Prior to performing any removal, personnel who have no prior lead training, including State personnel, shall complete a
safety training class provided by the Contractor.  The training shall meet the requirements of Title 8, Section 1532.1.  The
number of State personnel to be trained shall be 2.

Where grinding or other methods approved by the Engineer are used to removed yellow painted traffic stripes, the
residue, including dust, shall be contained and collected immediately.  Sweeping shall not be performed.  Collection shall be
by a HEPA vacuum attachment operated concurrently, or other equally effective method, with the removal operations.  The
Contractor shall submit a removal, storage, and disposal workplan, in writing, to the Engineer for approval not less than 21
days prior to the start of the removal operations.

The collected residue shall be stored in labeled  and covered containers.  The containers shall be approved by the United
States Department of Transportation for transportation and temporary storage.  The containers shall be handled in such a
manner that no spillage will occur.  The containers shall be stored in a secured enclosure at a location within the project
limits approved by the Engineer while awaiting test results required by the operators of the disposal facility.

Attention is directed to "Water Pollution Control" of these special provisions.
Removed yellow paint material shall remain the property of the State.
The removed material shall be transported to the Class 1 disposal facility by a transporter currently registered with the

California Department of Toxic Substance Control using current manifesting procedures.  The Engineer will obtain the
United States Environmental Protection Agency Identification Number and sign all manifests as the generator.

The Contractor shall assume that yellow paint residue is not regulated under the Federal Resource Conservation and
Recovery Act (RCRA).  Additional disposal costs for residue regulated under RCRA, as determined by the test results, will
be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Except as otherwise provided above for possible additional costs to be paid for as extra work, full compensation for
submitting the required compliance programs, making arrangements with the Class 1 disposal facility operator, providing for
the temporary storage of the residue within a secured area, testing the residue as required by the disposal facility operator,
transportation of the residue to the Class 1 disposal facility, and disposal of the residue, all as specified herein, shall be
considered as included in the contract price paid per meter for remove yellow painted traffic stripe  and no additional
compensation will be allowed therefor.

Nothing in these special provisions shall relieve the Contractor from the Contractor's responsibilities as provided in
Section 7-1.09, "Public Safety," of the Standard Specifications.

REMOVE DRAINAGE FACILITY

Existing pipes, inlets, headwalls and downdrains, where any portion of these structures is within one meter of the grading
plane in excavation areas, or within 0.3-m of original ground in embankment areas, or where shown on the plans to be
removed, shall be completely removed and disposed of.
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REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.
Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a

minimum depth of 50 mm.
The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.
The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of

the Standard Specifications.
REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Sign panels shown on the plans shall be salvaged.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no

longer required for the direction of public traffic, unless otherwise directed by the Engineer.
Full compensation for salvaging sign panels shall be considered as included in the contract unit price paid for remove

roadside sign and no separate payment will be made therefor.

RELOCATE ROADSIDE SIGN

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.
Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original

location.
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

BRIDGE REMOVAL (PORTION)

Removing portions of bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of the Standard
Specifications and these special provisions.

Portions of the structure to be removed shall include, in general, the following with limits as shown on the plans:

BRIDGE REMOVAL (PORTION)
(LOCATION A)

COMPTON CREEK BRIDGE (WIDENING)
(Bridge No. 53-0817)

Remove concrete curb and concrete barrier Type 27R modified, concrete pier wall noses, barrier and wingwall
below finished grade, barrier and wingwall to the top of footing, top of curtain wall below finished grade, portions of the
parapet wall and footing, portions of the reinforced concrete approach slabs, and anything that would interfere with new
construction of the structure widening on the right side.  Remove existing bar reinforcing steel to 25 mm below the
concrete surface and refinish the top portion of the curtain wall at the abutments.

BRIDGE REMOVAL (PORTION)
(LOCATION B)

DEL AMO BOULEVARD UNDERCROSSING (WIDENING)
(Bridge No. 53-0818)

Remove concrete curb and concrete barrier Type 27R modified, portions of retaining wall footings, retaining wall
below finished grade, portions of piles, and anything that would interfere with new construction of the structure
widening.  Refinish the exposed girder concrete surface with mortar upon removal of the concrete curb.

Refinishing the concrete surfaces of the exposed girders and on the top portion of the curtain walls at the abutments shall
conform to Section 51-1.135, "Mortar," of the Standard Specifications.

The Contractor shall bury the removed reinforced concrete material from bridge removal (portion) work and dispose of it
inside the highway right of way within the embankment parallel to Retaining Wall No. 173 and in accordance to the
provisions of Section 15-3.02 of the Standard Specifications.

Full compensation for removing existing bar reinforcing steel to 25 mm below the concrete surface and for refinishing
the concrete surfaces on the exposed girder and on the top portion of the curtain walls at the abutments shall be considered as
included in the various contract lump sum prices paid for bridge removal (portion) and no additional compensation will be
allowed therefor.
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The following additional requirements apply to the removal of portions of bridges whenever the removal work is to be
performed over public traffic or Compton Creek :

A. A protective cover supported by falsework or members of the existing structure shall be constructed before
beginning bridge removal work.

B. The construction and removal of the protective cover and the installation and removal of temporary railings shall
conform to the requirements under "Order of Work" "Maintaining Traffic" and "Temporary Railings" of these
special provisions.

C. The protective cover shall prevent any materials, equipment, or debris from falling onto the public traffic or
Compton Creek.  The protective cover shall have a minimum strength equivalent to that provided by good, sound
Douglas fir planking having a nominal thickness of 50 mm.  Additional layers of material shall be furnished as
necessary to prevent fine materials or debris from sifting down upon the traveled way and shoulders.

D. The protective cover shall conform to the provisions for falsework in Section 51-1.06, "Falsework," of the Standard
Specifications.

E. The Contractor shall be responsible for designing and constructing a safe and adequate protective cover, and shoring
and falsework needed to support the protective cover, all with sufficient strength and rigidity to support the entire
load to be imposed.

F. Bridge removal methods shall be described in the working drawings and calculations in sufficient detail to
substantiate live loads used in the protective cover design.  Dead and live load values assumed for designing the
protective cover shall be shown on the working drawings.

G. At locations where the bridge railing is to be removed, the protective cover shall extend from the face of the exterior
girder or at least 0.6-m inside of the bridge railing to be removed, whichever is less, to at least 1.2 m beyond the
outside face of the bridge railing.

H. Before removal, the protective cover shall be cleaned of all debris and fine material.
I. The protective cover shall provide the openings specified under "Maintaining Traffic" of these special provisions,

except that when no openings are specified for bridge removal      a vertical opening of 4.6 m and a horizontal
opening of 9.8 m shall be provided for the passage of public traffic.

J. Falsework or supports for protective cover shall not extend below the vertical clearance level nor to the ground line
at any location within the roadbed.

K. The construction of the protective cover as specified herein shall not relieve the Contractor of responsibilities
specified in Section 7-1.12A, "Indemnification," and Section 7-1.12B, "Insurance," of the Standard Specifications.

REMOVE CONCRETE CURB

Concrete curb, where shown on the plans to be removed, shall be removed.
Removing concrete curb will be measured by the meter, measured along the curb before removal operations.
Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section

7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

REMOVE CONCRETED-ROCK SLOPE PROTECTION (PORTION)

Remove concreted rock slope protection (portion) shall consist of breaking free and removing rocks from a portion of
concreted-rock slope protection at Compton Creek Bridge (Bridge No. 53-0817) to accommodate bridge widening work, and
the disposal of concreted-rock slope protection and subsequent debris as shown on the plans and in conformance with these
special provisions.

Attention is directed to “Grouted-Rock Slope Protection” of these special provisions.

Remove concreted-rock slope protection (portion) will be measured and paid for by the cubic meter.
The contract price paid per cubic meter for remove concreted-rock slope protection (portion) shall include full

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in
breaking rocks free and removing rocks from the concreted-rock slope protection, including the disposal of concreted-rock
slope protection and subsequent debris, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.24  CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.
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At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall
be limited to 1.5 m outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.25  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.
The grading plane of embankments beneath structure approach slabs shall not project above the grade established by the

Engineer.
Surplus excavated material not designated or determined to contain aerially deposited lead shall become the property of

the Contractor and shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less
than 15 .

Pervious backfill material in connection with bridge work will be measured and paid for by the cubic meter as structure
backfill (bridge).

Pervious backfill material within the limits of payment for retaining walls will be measured and paid for by cubic meter
as structure backfill (retaining wall).

If structure excavation or structure backfill involved in bridges is not otherwise designated by type, and payment for the
structure excavation or structure backfill has not otherwise been provided for in the Standard Specifications or these special
provisions, the structure excavation or structure backfill will be paid for at the contract price per cubic meter for structure
excavation (bridge), structure excavation (Type D), structure excavation (retaining wall), structure backfill (bridge), or
structure backfill (retaining wall).

Structure excavation designated as (Type D), for footings at the locations shown on the plans, will be measured and paid
for by the cubic meter as structure excavation (Type D).  Ground water or surface water is expected to be encountered at
these locations, but seal course concrete is not shown or specified.  Structure excavation for footings at locations not
designated on the plans as structure excavation (Type D), and where ground or surface water is encountered, will be
measured and paid for by the cubic meter as structure excavation (bridge).

10-1.26  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD

Earthwork involving materials containing aerially deposited lead shall conform to the provisions in "Earthwork" and this
section "Material Containing Aerially Deposited Lead" of these special provisions.

Attention is directed to "Aerially Deposited Lead" of these special provisions.
Type Y material contains aerially deposited lead in average concentrations greater than or equal to 5.0 mg/L Soluble

Lead and between 0 - 350 mg/kg (inclusive) Total Lead, as tested using the California Waste Extraction Test.  Type Y
material exists between 0.0-m and 12.5-m, measured horizontally from the edges of existing pavement  in the southbound
direction, from Station 168+40 to Station 171+00, and from a depth of 0.0-m to 0.60-m  below existing grade, or as shown on
the plans.  These materials shall be placed as shown on the plans, unless otherwise directed by the Engineer  These materials
are hazardous waste regulated by the State of California that may be reused as permitted under the Variance of the
Department of Toxic Substances Control.  Temporary surplus material may be generated on this project due to the
requirements of stage construction.  Temporary surplus material shall not be transported outside the project limits.  In order
to conform to the requirements of these provisions, it may be necessary to stockpile materials for subsequent stages or
construct some embankments out of stage or handle temporary surplus material more than once.
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Type Z-2 material contains aerially deposited lead in average concentrations (1) greater than or equal to 1000 mg/kg
Total Lead, or (2) greater than or equal to 5.0 mg/L Soluble Lead, as tested using the California Waste Extraction Test, and
the material is surplus, or (3) greater than or equal to 5.0 mg/L Soluble Lead and greater than 350 mg/kg Total Lead, as tested
using the California Waste Extraction Test. Type Z-2 material exists between 0.0-m and 4.5-m, measured horizontally from
the edges of existing pavement, from Station 166+10 to Station 177+00, and from a depth of  0.0-m to 0.30 m below existing
grade, or as shown on the plans.  These materials are hazardous waste regulated by the State of California and shall be
transported to and disposed of at a Class 1 Disposal Site.  Materials excavated from these areas shall be transported by a
hazardous waste transporter registered with the Department of Toxic Substances Control using the required procedures for
creating a manifest of materials.  The vehicles used to transport the hazardous materials shall conform to the current
certifications of compliance of the Department of Toxic Substances Control.

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, “Lead,” for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the
Engineer for review and acceptance at least 15  days prior to beginning work in areas containing aerially deposited lead.

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in
writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan.

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not
current in their training status, including State personnel, shall complete a safety training program provided by the
Contractor.  The safety training program shall meet the requirements of Title 8, California Code of Regulations,
Section 1532.1, "Lead."

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor.  The number of State personnel will be 4.

The Engineer will notify the Contractor of acceptance or rejection of any submitted or revised Lead Compliance Plan not
more than 10 days after submittal of the plan.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

EXCAVATION AND TRANSPORTATION PLAN

Within 15 days after approval of the contract, the Contractor shall submit 3 copies of the Excavation and Transportation
Plan to the Engineer.  The Engineer will have 7 days to review the Excavation and Transportation Plan.  If revisions are
required, as determined by the Engineer, the Contractor shall revise and resubmit the Excavation and Transportation Plan
within 7 days of receipt of the Engineer's comments.  The Engineer will have 7 days to review the revisions.  Upon the
Engineer's approval of the Excavation and Transportation Plan, 3 additional copies of the Excavation and Transportation Plan
incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal
may be made and attached as amendments to the Excavation and Transportation Plan.  In order to allow construction to
proceed, the Engineer may conditionally approve the Excavation and Transportation Plan while minor revisions or
amendments to the Plan are being completed.

The Contractor shall prepare a written, project specific Excavation and Transportation Plan establishing the procedures
the Contractor will use to comply with requirements for excavating, transporting, and placing (or disposing) of material
containing aerially deposited lead.  The Excavation and Transportation Plan  shall conform to the regulations of the
Department of Toxic Substance Control and the California Division of Occupational Safety and Health Administration (Cal-
OSHA).  The sampling and analysis plans shall meet the requirements for the design and development of the sampling plan,
statistical analysis, and reporting of test results contained in USEPA, SW 846, "Test Methods for Evaluating Solid Waste,"
Volume II: Field Manual Physical/Chemical, Chapter Nine, Section 9.1.  The plan shall contain, but not be limited to the
following elements:

A. Excavation schedule (by location and date)
B. Temporary locations of stockpiled material
C. Sampling and analysis plans for areas after removal of a stockpile

1. Location and number of samples
2. Analytical laboratory
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D. Sampling and analysis plan for soil cover
E. Sampling and analysis plan for post excavation
F. Dust control measures
G. Air monitoring

1. Location and type of equipment
2. Sampling frequency
3. Analytical laboratory

H. Transportation equipment and routes
I. Method for preventing spills and tracking material onto public roads
J. Truck waiting and staging areas
K. Site for disposal of hazardous waste
L. Example of Bill of Lading to be carried by trucks transporting Type Y material.  The Bill of Lading shall contain:

US DOT description including shipping name, hazard class, and ID number; handling codes; quantity of material;
volume of material.  Copies of the bills of lading shall be provided to the Engineer upon placement of Type Y
material in its final location.  Trucks carrying Type Y material shall not leave the highway right of way.

M. Spill Contingency Plan for material containing aerially deposited lead

DUST CONTROL

Excavation, transportation, placement, and handling of materials containing aerially deposited lead shall result in no
visible dust migration.  The Contractor shall have a water truck or tank on the job site at all times while clearing and grubbing
and performing earthwork operations in work areas containing aerially deposited lead.

Stockpiles of material containing aerially deposited lead shall not be placed where affected by surface run-on or run-off.
Stockpiles shall be covered with plastic sheeting 0.33 mm minimum thickness or 0.3 m of non-hazardous material.
Stockpiles shall not be placed in environmentally sensitive areas.  Stockpiled material shall not enter storm drains, inlets, or
waters of the State.

MATERIAL TRANSPORTATION

Prior to traveling on public roads, loose and extraneous material shall be removed from surfaces outside the cargo areas
of the transporting vehicles and the cargo shall be covered with tarpaulins, or other cover, as outlined in the approved
Excavation and Transportation Plan.  The Contractor shall be responsible for costs due to spillage of material containing lead
during transport.  The Department will not consider the Contractor a generator of these hazardous materials, and the
Contractor will not be obligated for further cleanup, removal, or remedial action for such materials handled or disposed of in
conformance with the requirements specified in these special provisions and the appropriate State and Federal laws and
regulations and county and municipal ordinances and regulations regarding hazardous waste.

DISPOSAL

Materials containing aerially deposited lead shall be disposed of within California.  The disposal site shall be operating
under a permit issued by the California Environmental Protection Agency (Cal-EPA) Boards.

The Engineer will obtain the Environmental Protection Agency (EPA) Generator Identification Number for hazardous
material disposal.  The Engineer will sign all hazardous waste manifests.  The Contractor shall notify the Engineer five days
before the manifests are to be signed.

Sampling, analyzing, transporting, and disposing of materials containing aerially deposited lead excavated outside the
pay limits of excavation will be at the Contractor’s expense.

MEASUREMENT AND PAYMENT

Quantities of roadway excavation (aerially deposited lead) of the types shown in the Engineer's Estimate, will be
measured and paid for in the same manner specified for roadway excavation in Section 19, "Earthwork," of the Standard
Specifications.

Full compensation for preparing an approved Excavation and Transportation Plan, transporting material containing
aerially deposited lead reused in the work from location to location, and transporting and disposing of material containing
aerially deposited lead shall be considered as included in the contract prices paid per cubic meter for the items of roadway
excavation (aerially deposited lead) involved, and no additional compensation will be allowed therefor.

No payment for stockpiling of material containing aerially deposited lead will be made, unless the stockpiling is ordered
by the Engineer.
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10-1.27  EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes and other areas disturbed by construction activities.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Non-Legume Seed

Non-legume seed shall consist of the following:

NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Gazania Splendens 30 34.5

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost.  The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume.  A minimum
internal temperature of 57˚C shall be maintained for at least 15 continuous days during the composting process.  The compost
shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90-day
curing period after the 15-day thermophilic compost process has been completed.  Compost shall be screened through a
maximum 9.5-mm screen.  The moisture content of the compost shall not exceed 35 percent.  Compost products with a
higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture
content of 35 percent.  Moist samples of compost on an as received basis shall be dried in an oven at a temperature between
105°C and 115°C until a constant dry weight of the sample is achieved.  The percentage of moisture will be determined by
dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100.  Compost will be tested
for maturity and stability with a Solvita test kit.  The compost shall measure a minimum of 6 on the maturity and stability
scale.

APPLICATION

Erosion control materials shall be applied  in 1 application in the following sequence:
A. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes

after the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 850
Non-Legume Seed 34.0
Compost 2300
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The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

Compost (erosion control) will be measured by the kilogram or tonne, whichever unit is designated in the Engineer's
Estimate  The weight will be as determined by the Engineer from marked mass and sack count or from scale weighings.

The contract price paid per kilogram or tonne for compost (erosion control) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for
erosion control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.28  IRRIGATION CROSSOVERS

Irrigation crossovers shall conform to the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications
and these special provisions.

Conduits shall be installed under existing paving by jacking or drilling methods in conformance with the provisions in
Section 20-5.03B, "Conduit for Irrigation Crossovers," of the Standard Specifications.

10-1.29  WATER SUPPLY LINE (BRIDGE)

Water supply lines identified on the plans as supply line (bridge) shall be of the size shown and shall conform to the
details shown on the plans, the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications, and these
special provisions.

GENERAL

Unless otherwise shown on the project plans, casings shall be installed at each abutment, and casings shall be extended
1.5 m beyond the end of the adjacent Type 1 retaining wall.

Working Drawings

The Contractor shall submit complete working drawings for temporary support of the casing at the abutments to the
Office of Structure Design (OSD) in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of
the Standard Specifications.

For initial review, 5 sets of drawings shall be submitted.  After review, between 6 and 12 sets, as requested by the
Engineer, shall be submitted to OSD for final approval and use during construction.

MATERIALS

Pipe and Fittings for Supply Lines Less Than NPS 4

Pipe and fittings for supply lines less than NPS 4 shall conform to the provisions in Section 20-2.15A, "Steel Pipe," of
the Standard Specifications.

Air Release Valve Assembly for Supply Lines Less Than NPS 4

The air release valve assembly for supply lines less than NPS 4 shall consist of a line size threaded tee or pipe saddle,
NPS 1 ball valve, automatic air release valve, and a tank vent.  The air release valve shall have a cast iron body with stainless
steel trim, stainless steel float, NPS 1 inlet pipe connection, and a 4.8 mm orifice.  The tank vent shall be the size of the air
release valve outlet and have a double opening facing down with screen cover.

Casing Insulators for Supply Lines Less Than NPS 4

Casing insulators for supply lines less than NPS 4 shall be designed for the size of casing and supply line shown on the
plans.  Casing insulators for supply line shall be high density, injection molded polyethylene, 2-piece construction with
cadmium plated nuts and bolts and shall have a non-conductive inner liner.  Casing insulators shall be factory constructed to
ensure the supply line is centered in the casing to avoid any pipe to pipe contact and shall have at least 2 runners seated on
the bottom of the casing.

Pipe End Seals for Supply Lines Less Than NPS 4

Pipe end seals for supply lines less than NPS 4 shall cover the space between the supply line and the end of the casing.
Pipe end seals shall be made with 50-mm thick construction grade redwood and cut to fit the supply line.
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Expansion Assembly for Supply Lines Less Than NPS 4

Expansion assembly for supply lines less than NPS 4 shall be the hose type.
Hose shall be medium or heavy weight, oil resistant, flexible, rubber or synthetic rubber cover and tube, reinforced with

not less than 2 plies of synthetic yarn or steel wire and shall be equipped with steel flanges.  The hose and flange assembly
shall be rated for a working pressure of not less than 1.4 MPa.

All parts of the expansion assembly shall have the same nominal inside diameter as the supply line.

Casing

Casing shall be welded steel pipe conforming to the provisions in Section 70-1.02B, "Welded Steel Pipe," of the
Standard Specifications, except that the pipe shall be treated in conformance with the following requirements, prior to
shipping.  Exterior surfaces of welded steel pipe shall be cleaned and coated in conformance with the requirements in
ANSI/AWWA C213 or at the option of the Contractor cleaned, primed, and coated in conformance with the requirements in
ANSI/AWWA C214.

Pipe Wrapping Tape

Wrapping tape for pipe in contact with the earth shall be a pressure sensitive polyvinyl chloride or polyethylene tape
with a minimum thickness of 1.27 mm.

Pipe Hanger Assembly

Pipe hanger assemblies shall consist of a concrete clevis plate or embedded steel welded linked eye rods, an adjustable
steel yoke, a cast iron pipe roller, a steel roller rod and hex nuts.  Parts shall be galvanized.  The pipe hanger assembly shall
be suitable for the type and size of pipe installed and shall be as shown on the plans.

Steel hangers, anchor bolts, pipe clamps, nuts and bolts, and other fittings shall be suitable for the type and size of the
supply lines or casing and shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications.

Concrete Pipe Supports

Concrete pipe supports shall consist of either a precast or cast-in-place concrete pipe cradle, galvanized steel pipe clamp,
2 anchor bolts and, where shown on the plans, a stainless steel pipe protection shield.

Concrete pipe supports and pipe stops shall conform to the dimensions shown on the plans and shall be constructed of
commercial quality concrete with a cement content not less than 350 kg of portland cement per cubic meter and commercial
quality wire mesh.  The concrete for pipe supports and pipe stops shall be moist cured for not less than 3 days.

Steel anchor bolts, nuts, pipe clamps and other fittings shall be suitable for the type and size of the supply lines or casing
and shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.

Epoxy Adhesive

Epoxy adhesive shall conform to the provisions in Section 95-1, "General," of the Standard Specifications and at the
option of the Contractor, shall conform to the provisions in Section 95-2.03, "Epoxy Resin Adhesive for Bonding New
Concrete to Old Concrete," or in Section 95-2.04, "Rapid Set Epoxy Adhesive for Pavement Markers," or in Section 95-2.05,
"Standard Set Epoxy Adhesive for Pavement Markers," of the Standard Specifications.

INSTALLATION

Water supply lines in bridge structures shall be supported as shown on the plans and in conformance with these special
provisions.

If a blockout is provided in the bridge abutment wall for casing, the space between the casing and bridge abutment wall
shall be filled with portland cement mortar conforming to the provisions in Section 51-1.135, "Mortar," of the Standard
Specifications.

When the bridge superstructure is to be prestressed, the space around supply lines through abutments shall not be filled
until the prestressing has been completed.

Openings for supply lines through bridge superstructure concrete shall either be formed or shall consist of pipe sleeves.

Cleaning and Closing of Pipe

The interior of the pipe shall be cleaned before installation.  Openings shall be capped or plugged as soon as the pipe is
installed to prevent the entrance of materials.  The caps or plugs shall remain in place until their removal is necessary for
completion of the installation.
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Wrapping and Coating Pipe

Damaged coating on supply line pipe in contact with the earth shall be wrapped with tape as follows:

A. Pipe to be wrapped shall be thoroughly cleaned and primed as recommended by the tape manufacturer.
B. Tapes shall be tightly applied with one-half uniform lap, free from wrinkles and voids to provide not less than

2.5 mm thickness.
C. Field joints and fittings for wrapped pipe shall be covered by double wrapping 1.27 mm thick tape.  Wrapping at

joints shall extend a minimum of 150 mm over adjacent pipe coverings.  Width of tape for wrapping fittings shall
not exceed 50 mm.  Adequate tension shall be applied so that the tape will conform closely to the contours of the
joint.

Where a casing passes through the abutment wall, the casing shall be wrapped with an additional 2 layers of asphalt-felt
building paper conforming to the requirements in ASTM Designation:  D 226, Type I, securely taped or wired in place.

TESTING

Water supply lines less than NPS 4 shall be tested in conformance with the provisions in Section 20-5.03H(1), "Method
A," of the Standard Specifications, except that the testing period shall be 4 hours minimum with no leakage or pressure drop.

The Contractor shall furnish pipe anchorages to resist thrust forces occurring during testing.  Leaks shall be repaired and
defective materials shall be replaced by the Contractor at the Contractor's expense.

Pressure testing and necessary repairing of water lines shall be completed prior to backfilling, placing deck slabs over
supply lines in box girder cells or otherwise covering the supply lines.

Each end of water line shall be capped prior to and after the testing.
The supply line shall be tested as one unit.  The limits of the unit shall be 1.5 m beyond the casing at each end of the

bridge.

MEASUREMENT AND PAYMENT

Measurement and payment for supply line (bridge) for each size listed in the Engineer's Estimate shall be made in the
same manner as galvanized steel pipe and plastic pipe supply lines in Section 20-5.04, "Measurement," and Section 20-5.05,
"Payment," of the Standard Specifications.

Full compensation for furnishing and installing air release valves, steel hangers, steel brackets and other fittings, casing
and casing insulators, pipe end seals, concrete supports, testing and checking, concrete pipe stops, pipe wrapping tape, epoxy
adhesives, and expansion assemblies shall be considered as included in the contract prices paid per meter for the sizes of
supply line (bridge) involved and no additional compensation will be allowed therefor.

10-1.30  AGGREGATE BASE

Aggregate base shall be Class 3 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 3 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply.  Aggregate for Class 3 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

The aggregate shall not be treated with lime, cement or other chemical material before the Durability Index test is
performed.  Untreated reclaimed asphalt concrete and portland cement concrete will not be considered to be treated with
lime, cement or other chemical material for purposes of performing the Durability Index test.

10-1.31  LEAN CONCRETE BASE

Lean concrete base shall conform to the provisions in Section 28, "Lean Concrete Base," of the Standard Specifications.

10-1.32  ASPHALT CONCRETE

Asphalt concrete shall be Type B and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, and gutter flares shall be increased one
percent by mass of the aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the
traveled way.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate," of the Standard Specifications.
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If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 710 traffic lanes does not meet the specified surface tolerances,
the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have
been ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the
Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

10-1.33  ASPHALT CONCRETE TYPE B (TEXTURED PAVING)

Asphalt concrete Type B (Textured Paving) shall be placed at the locations shown on the plans in conformance with
these special provisions and shall conform to the following:

A. Asphalt concrete shall be produced at a central mixing plant.
B. Paving asphalt and aggregates shall be commercial quality.
C. The amount of asphalt binder to be mixed with the aggregate shall be between 5 percent and 10 percent by mass of

the dry aggregate.  The exact amount will be determined by the Engineer.
D. Aggregate shall have a Sand Equivalent value of not less than 30.
E. The aggregate shall conform to the 9.5-mm Maximum grading specified for Type B asphalt concrete in Section

39-2.02, "Aggregate," of the Standard Specifications.
F. A Certificate of Compliance for asphalt concrete shall be furnished to the Engineer in conformance with the

provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
G. Samples of the colors specified for asphalt concrete Type B (Textured Paving) are available for review by

prospective bidders at the office of the Department of Transportation, Office of Landscape Architecture, 120 South
Spring Street, Los Angeles, California, 90012.  Cementitious color coating closely conforming to the colors
specified for asphalt concrete Type B (Textured Paving) is available through commercial sources.

H. A sample of sufficient size, of each type and color of the asphalt concrete Type B (Textured Paving) including color
coating and hardener or finishing compounds shall be submitted to the Engineer.

I. Asphalt concrete Type B (Textured Paving) shall not be placed on the project prior to approval of the samples.
J. The respective pattern types and colors of asphalt concrete Type B (Textured Paving) shall be placed at locations

shown on the plans, screeded to the required grade and cross section and compacted to a uniform surface.
Underground irrigation facilities to be installed in areas to receive asphalt concrete surfacing shall be installed prior to

the placement of the asphalt concrete surfacing.
Soil areas to receive asphalt concrete Type B (Textured Paving) shall be cleared of trash, debris, and vegetation and

scarified to a minimum depth of 75 mm.  Rocks and lumps of earth larger than 150 mm in greatest dimension brought to the
surface by scarification shall be removed and disposed of.  Areas of asphalt concrete to be overlayed with asphalt concrete
Type B (Textured Paving) shall be cleared of trash and debris.  The exact limits of asphalt concrete surfacing to be removed
will be determined by the Engineer.  Trash, debris, and vegetation and other removed material shall be disposed of outside
the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

Where a portion of the existing asphalt concrete surfacing is to be removed, the outline of the area to be removed shall be
cut on a neat line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Asphalt concrete
removal shall be performed without damage to any portion that is to remain in place.  Damage to existing asphalt concrete,
which is to remain in place, shall be repaired to a condition equal to that existing prior to the beginning of removal
operations.  The cost of repairing existing asphalt concrete damaged by the Contractor's operations shall be at the Contractor's
expense.

After scarification, soil shall be graded to a smooth and even surface, graded to drain, and shall be thoroughly
compacted.  For overlay areas, material remaining in place after removal of asphalt concrete to the required depth shall be
graded, watered and compacted.  The finished surface of the remaining material shall not extend above the grade established
by the Engineer.
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Areas of base material which are low as a result of overexcavation shall be filled with asphalt concrete at the Contractor's
expense.

Asphalt concrete shall be spread at a temperature of not less than 121°C.  Spreading shall be performed by methods that
will produce an asphalt concrete surfacing of uniform smoothness, texture, and density.

Asphalt concrete shall be thoroughly compacted by the use of power rollers.  When power rollers cannot be operated in
certain areas due to the shape or size of the areas, compaction shall be obtained by hand rollers, impactors or other methods
approved by the Engineer.

The pattern templates for the asphalt concrete Type B (Textured Paving) shall be applied to form the patterned surfaces
after compaction while the asphalt concrete is still warm.  Compaction equipment shall be used to press the templates into the
asphalt.  Steel rollers or vibratory plates shall be used to achieve the desired pattern and depth.  The templates shall be
removed after the desired pattern and depth is achieved.

Asphalt concrete Type B (Textured Paving) shall be colored and scaled in a 2-step process in the following sequence:

Colored surface coating shall be evenly applied to asphalt concrete Type B (Textured Paving) and non-textured
border areas when the asphalt concrete has cooled sufficiently per manufacturer's recommended application procedures.
The coating shall be an integrally colored, polymer-modified cementitious coating and shall be applied a minimum of
0.7-mm thick.  The color shall closely conform to Color No. 22630 of Federal Standard 595B as shown on plans.  The
color coat shall be applied when the air temperature is above 7˚C and precipitation is not expected within 24 hours.

Color coat hardener shall be diluted per the manufacturer's recommendations and evenly applied by a spray method
after the color coat surface has dried.  After spray application, the surface may be lightly broomed to ensure an even
application.  A second coat of hardener shall be applied after the first has dried.
Asphalt concrete Type B (Textured Paving) will be measured by the square meter in place.
The contract price paid per square meter for asphalt concrete Type B (Textured Paving) shall include full compensation

for furnishing all labor, materials (including paving asphalt and aggregate), tools, equipment, and incidentals, and for doing
all the work involved in clearing, grading, compacting subgrade, installing asphalt restraint edging, applying pattern
templates and colored surface coating, and placing asphalt concrete, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

ASPHALT RESTRAINT EDGING

Asphalt restraint edging shall be furnished and installed where asphalt concrete Type B (Textured Paving) areas meet
finished grade or mulch areas as shown on the plans.

Asphalt restraint edging shall consist of L-shaped, ridged sections with a minimum thickness of 4 mm and a minimum
length of 2 meters.  Sections shall be manufactured from extruded 6063 aluminum alloy of T-6 hardness.  Sections shall have
a wall height of 100 mm and a base width of 75 mm. Adjacent sections shall be connected in conformance to manufacturer’s
specifications.

Sections shall be finished with a black coating in conformance to manufacturer’s specifications.
Each section shall be anchored into aggregate base with metal anchors consisting of 9.5 mm x 250 mm spiral steel

spikes, spaced as shown on the plans.
Asphalt concrete Type B (Textured Paving) shall be installed adjacent to and approximately 9.5 mm over the top of the

asphalt restraint edging. During compaction, roll the first pass to within 150 mm of the edging.  Subsequent passes may be
directly against or over the edging to ensure full compaction.

Full compensation for furnishing and installing asphalt restraint edging shall be considered as included in the contract
price for Asphalt Concrete Type B (Textured Paving) and no additional compensation will be allowed therefor.

10-1.34  CONCRETE PAVEMENT (WITH DOWELED TRANSVERSE WEAKENED PLANE JOINTS)

GENERAL

Portland cement concrete pavement shall conform to the provisions in Section 40, "Portland Cement Concrete
Pavement," of the Standard Specifications and these special provisions.

Insert method for forming joints in pavement shall not be used.
PREPAVING CONFERENCE

Supervisory personnel of the Contractor and any subcontractor who are to be involved in the concrete paving work shall
meet with the Engineer at a prepaving conference, at a mutually agreed time, to discuss methods of accomplishing all phases
of the paving work.
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The Contractor shall provide the facility for the prepaving conference.  Attendance at the prepaving conference is
mandatory for the Contractor's project superintendent, paving construction foreman, paving subcontractors, concrete plant
operations personnel (including plant supervisors, manager, and operator) and paving operators.  All conference attendees
will sign an attendance sheet provided by the Engineer.  Production and placement shall not begin nor proceed unless the
above-mentioned personnel have attended the mandatory prepaving conference.

The above-mentioned personnel along with the Engineer's representatives shall attend a 4-hour training class on portland
cement concrete and paving techniques as part of the prepaving conference.  This training class time will be in addition to the
regular conference time.  The class shall be scheduled no more than 2 weeks prior to the placement of portland cement
concrete pavement.  The class shall be held during normal working hours.  Selection of the instructor of the class shall be as
agreed to by the Engineer and the Contractor.

TEST STRIP

At the beginning of paving operations, the Contractor shall construct an initial test strip of concrete pavement at least
200 meters, but not more than 300 meters, in length at the specified paving width.  If the test strip conforms to specifications,
it will become part of the project's paving surface and will be measured and paid for as concrete pavement and seal pavement
joint.  The Engineer will determine the specified paving width.  The Contractor shall use the same equipment for the
remainder of the paving operations.  The Contractor shall not perform further paving until the test strip is evaluated in
conformance with the provisions in Section 40-1.10, "Final Finishing," of the Standard Specifications regarding surface
straight edge and profile requirements; for dowel and tie bar alignment verification; concrete quality; and pavement
thickness. An additional test strip will be required when:

1. The Contractor proposes using different paving equipment including the batch plant, paver, dowel inserter, tie bar
inserter, tining, or curing equipment, or

2. Any portion of a test strip fails to conform to the provisions in Section 40-1.10, "Final Finishing," of the Standard
Specifications for straight edge and profile requirements without the use of grinding or other corrective method, or

3. The dowel tolerances are not met, or
4. The pavement thickness deficiency is greater than 15 mm, or
5. A change in concrete mix design has occurred.

The Contractor shall perform coring of the test strips, as directed by the Engineer, as part of the dowel or tie bar
placement tolerance verification.  A minimum of six dowel bars shall be cored for each test strip.  After removal of cores,
voids in concrete pavement shall be cleaned and filled with hydraulic cement grout conforming to the provisions in "Core
Drilling for Dowel Placement Alignment Assurance Testing" of these special provisions.

Regardless of the placement method [load transfer assemblies (dowel baskets) or mechanical inserters] chosen by the
Contractor, after the initial test strip is placed, operations shall be suspended until the Engineer has sufficient time to inspect
dowel positioning to insure that proper alignment of dowels is being achieved.  Dowel alignment tolerance allowance shall be
in conformance to the requirements of these special provisions.

If mechanical inserters are to be used, the Contractor shall demonstrate that the insertion equipment will not leave
surface irregularities such as depressions, dips, or high areas adjacent to the dowel insertion point.

Prior to placement of the test strip, the Contractor shall submit a written procedure to locate transverse weakened plane
joints that will coincide with the center of the dowels being placed.  This procedure shall take into account inadvertent
covering of paint markings after applying curing compound, misalignment by transferring marking spots, and inadequate
staking of joints.

The Contractor shall change methods or equipment and construct additional test strips until a test strip conforms to the
provisions in Section 40-1.10, "Final Finishing," of the Standard Specifications, and dowel bar alignment verification,
without grinding or other corrective work.  Each additional test strip shall be limited to 200 meters in length.

If test strip fails to conform to the specifications, before grinding, test strip shall be removed at the Contractor's expense.
Additional test strips shall be constructed until the Contractor can demonstrate that test strip will conform to the requirements
of these specifications.

The Engineer may waive the initial test strip if the Contractor proposes to use a batch plant mixer and paving equipment
with the same personnel that were satisfactorily used on a Department project within the preceding 12 months and the mixer
has not been altered or moved.  The personnel shall be individuals listed in the prepaving conference used on the preceding
Department project.

Materials resulting from the construction of all rejected test strips shall become the property of the Contractor and shall
be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.
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MATERIALS

Tie Bars

Tie bars shall be deformed reinforcing steel bars conforming to the requirements of ASTM Designation:  A 615/A 615M,
Grade 300 or 420, and shall be epoxy-coated in conformance with the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement," of the Standard Specifications, except that references made to ASTM Designation D 3963 shall be deemed
to mean ASTM Designation A 934 or A 775.  Epoxy-coated tie bars shall not be bent after installation.

Epoxy

If used, epoxy resin to bond tie bars to existing concrete shall conform to the provisions in Section 95-2.03, "Epoxy
Resin Adhesive for Bonding New Concrete to Old Concrete," of the Standard Specifications.

Dowels

Dowels shall be smooth, round, epoxy-coated steel conforming to the requirements of ASTM Designation:
A 615/A 615M, Grade 300 or 420, the details shown on the plans and the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement," of the Standard Specifications, except that references made to ASTM Designation D 3963/D 3963M shall be
deemed to mean ASTM Designation A 934/A 934M.

Dowels shall be plain, smooth, round bars.  Dowels shall be free from burrs or other deformations detrimental to free
movement of the bars in the concrete.

Bond Breaker

Dowels shall be lubricated with a bond breaker over the entire bar.  A bond breaker application of petroleum paraffin
based lubricant or white pigmented curing compound shall be used to coat the dowels completely prior to placement.  Oil and
asphalt based bond breakers shall not be used.  Paraffin based lubricant shall be Dayton Superior DSC BB-Coat or Valvoline
Tectyl 506 or an approved equal.  Paraffin based lubricant shall be factory applied.  White pigmented curing compound shall
conform to the requirements of ASTM Designation: C309, Type 2, Class A, and shall contain 22 percent minimum
nonvolatile vehicles consisting of at least 50 percent paraffin wax.  Curing compound shall be applied in two separate
applications.  Each application of curing compound shall be applied at the approximate rate of one liter per 3.7 m2.

Load Transfer Assemblies (Dowel Basket)

Load transfer assemblies shall be manufactured with a minimum welded wire gage number of 3/0 (9.2 mm).  Assemblies
shall be either a U- or a A-frame.  J-frame shapes shall not be used.  Assemblies shall be fabricated in conformance with the
requirements of ASTM Designation:  A 82.  Welding of assemblies shall conform to the requirements of AWS D1.1.  A
broken weld will be a cause for rejection of the assembly.  Assemblies shall be epoxy coated in conformance with the
requirements of ASTM Designation:  A 884/A 884M.

Wire for staking pins shall conform to the requirements of ASTM Designation:  A 82.  Staking pins shall not be less than
7 mm wire diameter.

Concrete fasteners shall be driven fasteners (concrete nails) used specifically for fastening to hardened concrete
conforming to the requirements of ASTM Designation:  F1667.  Shank diameter shall be a minimum of 4 mm with a
minimum shank length of 64 mm.  Clips shall be commercial quality manufactured for use with dowel assemblies.

Surface of staking pins, concrete fasteners and clips shall be either zinc electroplated or galvanized with a minimum
coating thickness of 0.005 mm.

Preformed Compression Joint Sealant

Preformed compression seals shall conform to the requirements of ASTM Designation: D 2628.  All preformed
compression seals shall have 5 or 6 cells.  Lubricant adhesive used with preformed compression seals shall conform to the
requirements of ASTM Designation D 2835.  Compression seals along with lubricant adhesive shall be installed in
conformance with the manufacturer's recommendations.  The manufacture's recommendations shall be submitted to the
Engineer at the prepaving conference.

Each lot of compression seal and lubricant adhesive shall be accompanied by a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications, and shall be
accompanied with storage instructions and precautionary instructions for use.  The Contractor shall also submit the
manufacturer's data sheet with installation instructions and recommended model or type of preformed compression seal for
the joint size and depth as shown on the plans.  The manufacturer's selected compression seal shall show evidence that the
seal is being compressed at level between 20 and 50 percent at all times for the joint width and depth shown on the plans.
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Backer Rods

Backer rods shall have a diameter prior to placement at least 25 percent greater than the width of the sawcut and shall be
expanded, crosslinked, closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or adverse
reaction occurs between the rod and sealant.  In no case shall the Contractor use a hot pour sealant that will melt the backer
rod.  The Contractor shall submit a manufacturer's data sheet verifying that the backer rod is compatible with the sealant to be
used.

Joint Filler Material

Joint filler material shall be preformed expansion joint filler for concrete (bituminous type), conforming to the
requirements of ASTM Designation: D 994.

SUBMITTALS

Samples of the following materials used in the work shall be submitted for the Engineer's approval, 10 days prior to
installation or placement of the materials:

Dowel Bars
Bond Breaker
Tie Bars
Epoxy
Load Transfer Assemblies
Staking Pins
Concrete Nails and clips
Joint Sealant
Backer Rods
Joint Filler Material

INSTALLING TIE BARS

Tie bars shall be installed at longitudinal contact joints and longitudinal weakened plane joints as shown on the plans.  In
no case, shall any consecutive width of new portland cement concrete pavement tied together with tie bars exceed 15 meters.
In no case shall tie bars be used at a joint where portland cement concrete and asphalt concrete pavements abut.

Tie bars shall be installed at longitudinal joints by one of the 3 following methods:

1.  Drilling and bonding tie bars with epoxy shall conform to the details shown on the plans.  The epoxy shall be a two-
component, epoxy-resin, conforming to the requirements of ASTM Designation: C881, Type V. Grade 3 (Non-
Sagging), and Class C.  Epoxy shall be accompanied by a certificate of compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  A copy of the
manufacturer's recommended installation procedure shall be provided to the Engineer at least 7 days prior to the
start of work or at the prepaving conference, which ever occurs first.  The drilled holes shall be cleaned in
conformance with the epoxy manufacturer's instructions and shall be dry at the time of placing the epoxy and tie
bars.  Immediately after inserting the tie bars into the epoxy, the tie bars shall be supported as necessary to prevent
movement during the curing and shall remain undisturbed until the epoxy has cured a minimum time as specified by
the manufacturer.  Tie bars that are improperly bonded, as determined by the Engineer, will be rejected.  If rejected,
adjacent new holes shall be drilled, as directed by the Engineer, and new tie bars shall be placed and securely
bonded to the concrete.  All work necessary to correct improperly bonded tie bars shall be performed at the
Contractor's expense.

2.  By inserting the tie bars into the plastic slipformed concrete before finishing the concrete.  Inserted tie bars shall have
full contact between the bar and the concrete.  When tie bars are inserted through the pavement surface, the concrete
over the tie bars shall be reworked and refinished to such an extent that there is no evidence on the surface of the
completed pavement that there has been any insertion performed.  Any loose tie bars shall be replaced by drilling
and grouting into place with epoxy as described in method 1 above at the Contractor's expense.

3.  By using threaded dowel splice couplers fabricated from deformed bar reinforcement material, free of external
welding or machining.  Threaded dowel splice couplers shall be accompanied by a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications,
and shall be accompanied with installation instructions.  The Certificate of Compliance shall be provided to the
Engineer at the prepaving conference.  Installation of threaded dowel splice couplers shall conform to the
requirements of the manufacturer's recommendations.



Contract No.  «Dist»-«Contract_No»
93

DOWEL PLACEMENT

Dowels at transverse weakened plane joints and at transverse contact joints shall be placed as shown on the plans.  Prior
to placement of the dowels, the Contractor shall submit to the Engineer in writing, a daily procedure to identify the transverse
weakened plane joint location relative to the middle of the dowel bars.  This procedure shall be verified by either coring, or
any other method that is approved by the Engineer.  Sawcuts for transverse weakened plane joints that are not directly over
the center of the dowel bar (tolerance ±25 mm) will be rejected and shall be corrected in conformance with "Core Drilling for
Dowel Placement Alignment Assurance Testing" of these special provisions.

Dowels shall not be placed at transverse weakened plane joints within shoulder areas.
Dowels shall be placed by using load transfer assemblies (dowel baskets) or by mechanical insertion.  Dowels shall be

oriented parallel to the pavement lane centerline and surface of the pavement at mid slab depth.  Dowel alignment shall be
±6 mm per 300 mm of dowel length in both horizontal and vertical planes.

When dowels are placed by mechanical insertion, the concrete over the tie bars shall be reworked and refinished to such
an extent that there is no evidence on the surface of the completed pavement that there has been any insertion performed.
load transfer assemblies (dowel baskets) are used, they shall be securely anchored firmly to the base to hold all the dowel
bars at the specified depth and alignment during concrete placement without displacement.  For granular or non-stabilized
bases, a minimum of 8 alternating, equally spaced, steel staking pins with a welded hook shall be used to anchor each 3.6 m
assembly (4 per lower runner wire).  Staking pins shall penetrate at least 300 mm into the granular base.  For stabilized base
such as cement treated base or lean concrete base, a minimum of 8 alternating, equally spaced, concrete fasteners with clips
shall be used to anchor each 3.6 m assembly (4 per lower runner wire).  At least 10 staking pins or concrete fasteners shall be
used for assembly sections greater than 3.6 m and less than or equal to 4.9 mm.  Temporary spacer wires connecting load
transfer assemblies shall be cut or removed after the assemblies are anchored into position prior to concrete placement.
Paving shall be suspended when approved assemblies are not in place at least 60 m in advance of the concrete placement
operation.  The Engineer may waive this requirement upon written request by the Contractor, in areas where access is
restricted, or other construction limitations are encountered.

If load transfer assemblies are to be used, the Contractor shall submit working drawings in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The Contractor shall submit the
working drawings 14 days prior to installation or at the prepaving conference.

Approval of the initial placement of load transfer assemblies shall not constitute acceptance of the final position of the
dowel bars.

CORE DRILLING FOR DOWEL PLACEMENT ALIGNMENT ASSURANCE TESTING

Coring, to confirm dowel placement, shall be provided by the Contractor throughout the project and, as directed by the
Engineer.  Immediately after coring, the concrete cores shall be identified by the Contractor with a location description and
submitted to the Engineer for inspection.  The holes shall be cored by methods that will not shatter or damage the concrete
adjacent to the holes.

After removal of cores, core hole voids in concrete pavement shall be cleaned and filled with hydraulic cement grout
conforming to ASTM Designation:  C1107.  At the Contractor's option, the grout shall be extended with clean pea gravel by
an amount not exceeding that printed on the grout's packaging.

After placement of hydraulic cement grout, the material while still plastic shall be trowelled smooth to match the
pavement surface.  The backfill material shall not evidence any depressions or surplus material above the level surface of the
pavement.

Water for core drilling operations shall be from a local domestic water supply.  Water used for coring shall not contain
more than 1000 parts per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO4, nor shall it
contain any impurities in a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes
occupied by public traffic, or to flow into gutters or other drainage facilities.

The Engineer will randomly check dowel positioning by coring or other methods.  Each day's paving will be checked by
the Engineer within 2 calendar days by performing one test for every 1670 square meters of doweled pavement or fraction
thereof.  One test shall consist of drilling 2 cores, one on each end of a dowel bar to expose both ends and allow measurement
for proper alignment.  If the dowel bars are located incorrectly or air voids exist surrounding the dowel bars, additional cores
will be required to determine the severity.  The Engineer will select the location for performing the test.

Dowel alignment shall conform to the specified tolerances.  If at any time dowels are found to be installed improperly,
the paving operations will be suspended and operations shall not begin until the Contractor has demonstrated to the Engineer
that the problem which causes the improper dowel positioning has been corrected.
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Joints containing dowels that do not conform to specifications will be rejected. The Contractor shall replace rejected
joints by saw cutting on each side of the joint a minimum of 0.9-m, lifting out concrete to be removed, installing dowels,
placing concrete, and installing new joints.  New dowel holes shall be drilled by the use of an automatic dowel-drilling rig for
the dowels to be installed at the contact joint.  Dowels shall be placed at the locations as shown on the plans for 2 new contact
joints.  No additional payment will be made for replacement of slabs and joints required due to joints (dowel placement) not
conforming to the specified tolerances.

PREFORMED COMPRESSION JOINT SEAL INSTALLATION

The compression seal alternative joint detail for transverse and longitudinal joints, as shown on the plans, shall apply
only to weakened plane joints.  Weakened plane joints shall be constructed by the sawing method.  Should grinding or
grooving be required over or adjacent to any joint after the compression seal has been placed, the joint materials shall be
completely removed and disposed of, and replaced at the Contractor's expense.  Compression seal shall be recessed below the
final finished surface as shown on the plans.

At the Contractor's option, transverse weakened plane joints shall be either Type DSC or Type SSC as shown on the
plans.  Longitudinal weakened plane joints shall be Type SSC only as shown on the plans.

Seven days after the concrete pavement placement and not more than 4 hours before placing preformed compression
joint seals, the joint walls shall be cleaned by the dry sand blast method and other means as necessary to completely remove
from the joint all objectionable material such as soil, asphalt, curing compound, paint and rust.  After cleaning the joint, all
traces of sand, dust and loose material shall be removed from and near the joint for a distance along the pavement surfaces of
at least 50 mm on each side of the joint by the use of a vacuum device.  Surface moisture shall be removed at the joints by
means of compressed air or moderate hot compressed air or other means approved by the Engineer.  Drying procedures that
leave a residue or film on the joint wall shall not be used.  Sandblasting equipment shall have a maximum nozzle diameter
size of 6 ± 1 mm and a minimum pressure of 0.62-MPa.

CONSTRUCTING TRANSVERSE CONTACT JOINTS

A transverse (contact) construction joint shall be constructed at the end of each day's work or where concrete placement
is interrupted for more than 30 minutes, to coincide with the next weakened plane joint location.

If sufficient concrete has not been mixed to form a slab to match the next weakened plane joint, when an interruption
occurs, the excess concrete shall be removed and disposed of back to the last preceding joint.  The cost of removing and
disposing of any excess concrete shall be at the Contractor's expense.  Any excess material shall be become the property of
the Contractor and shall be properly disposed of.

A metal or wooden bulkhead (header) shall be used to form the joint.  The bulkhead shall be designed to accommodate
the installation of dowel bars.

MEASUREMENT AND PAYMENT

Sealing longitudinal and transverse weakened plane joints,  in portland cement concrete pavement will be measured by
the meter.

The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in place,
including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing  compression seals,
repairing and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for furnishing and placing epoxy-coated tie bars and lubricated epoxy- coated dowels with
epoxy–coated dowel assemblies with fasteners or staking pins in portland cement concrete pavement shall be considered as
included in the contract price paid per cubic meter for concrete pavement and no separate payment will be made therefor.

Full compensation for drilling holes and bonding tie bars with epoxy resin shall be considered as included in the contract
price paid per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

Full compensation for constructing test strips and coring the test strip shall be considered as included in the contract
price paid per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

Full compensation for providing the prepaving conference facility and the required Contractor personnel at the
conference, and for doing all the work involved in arranging for the prepaving conference (except for the costs involved in
providing an instructor for the training class) shall be considered as included in the contract price paid per cubic meter for
concrete pavement and no additional compensation will be allowed therefor.

The costs involved in providing an instructor at the 4-hour training class as part of the prepaving conference will be paid
for as extra work in conformance with the provisions in Section 4-1.03D, "Extra Work," of the Standard Specifications
except that if payment is made by force account as provided in Section 9-1.03, "Force Account Payment," of the Standard
Specifications, no markups will be added to the costs involved.
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Full compensation for core drilling and backfilling with hydraulic cement grout shall be shall be included in the contract
price per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

If the cores show that the dowels are within alignment tolerances and the Engineer orders more dowel coring than the
one test for every 1670 square meter of doweled pavement, the additional cores will be paid for as extra work in conformance
with the provisions in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If the cores show the dowels are out of alignment and the Engineer orders more dowel coring, the additional drilling for
the cores shall be included in the contract price per cubic meter for concrete pavement and no additional compensation will
be allowed therefor.

10-1.35  GRIND EXISTING CONCRETE PAVEMENT

Grinding existing portland cement concrete shall conform to the provisions in Section 42-2, "Grinding," of the Standard
Specifications and these special provisions.

Grinding shall be performed at the following locations:

NB: From Sta 166+12 to 170+33, 1 meter in width, left side of right ETW.
NB: From Sta 171+38 to 171+46.18, 1 meter in width, left side of right ETW.
NB: From Sta 172+02.5 to 173+01, 1 meter in width, left side of right ETW.
SB: From Sta 172+20 to 174+18, 1 meter in width, left side of right ETW.
SB: From Sta 175+18.83 to 175+67.52, 1 meter in width, left side of right ETW.

10-1.36  PILING

GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.

Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph
after the seventh paragraph:

• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

• Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required bearing value and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.
C. Drilled holes filled with concrete.
D. Rock sockets filled with concrete.

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49, "Piling,"
of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

Foundation recommendations are included in the "Information Handout" available to the Contractor as provided for in
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications.

Attention is directed to "Welding " of these special provisions.
Groundwater shall be anticipated in the channel at Compton Creek Bridge (Br. No. 53-0817) and is expected to be

extremely variable.
Bearing will be determined in accordance to the provisions in Section 49-1.08, “Bearing Value and Penetration,” of the

Standard Specifications.
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Hard driving is anticipated near the specified pile tips for all piles at Compton Creek Bridge (Br. No. 53-0817) and for
all piles at Del Amo Boulevard UC (Br. No. 53-0818) due to hard and very dense soils.

Alternative "X" Class 400C and Class 625C type piles shall have a dimension, T, not less than 355 mm  for all the piles,
except at Abutment 1 and Abutment 4, at Compton Creek Bridge (Br. No. 53-0817) and for all piles at Del Amo Boulevard
UC (Br. No. 53-0818).

Jetting

Jetting to obtain the specified penetration in conformance with the provisions in Section 49-1.05, "Driving Equipment,"
of the Standard Specifications shall not be used for driven type piles at Del Amo Boulevard UC (Br. No. 53-0818) and
Compton Creek Bridge (Br. No. 53-0817).

Drilling

Drilling pilot holes to obtain the specified penetration in conformance with the provisions in Section 49-1.05, "Driving
Equipment," of the Standard Specifications shall only be used for driven type piles at Del Amo Boulevard UC (Br. No. 53-
0818) and Compton Creek Bridge (Br. No. 53-0817) and drilled no deeper than 1.5 meters above the specified tip elevation
shown on the plans.  Materials resulting from drilling pilot holes shall be disposed of in conformance with the provisions in
Section 19-2.06, "Surplus Material," of the Standard Specifications.

Full compensation for drilling pilot holes, and disposing of material resulting from drilling pilot holes shall be
considered as included in the contract unit price paid for drive pile, and no additional compensation will be allowed therefor.

MEASUREMENT AND PAYMENT (PILING)

Measurement and payment for the various types and classes of piles shall conform to the provisions in Sections 49-6.01,
"Measurement," and 49-6.02, "Payment," of the Standard Specifications and these special provisions.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles as specified, shall be considered as included in the contract price paid for piling of the type or class shown in the
Engineer's Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
request by the Engineer.

10-1.37  PRESTRESSING CONCRETE

Prestressing concrete shall conform to the provisions in Section 50, "Prestressing Concrete," of the Standard
Specifications and these special provisions.

The first paragraph in Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.
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After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed on
the prestressing steel.

The details shown on the plans for cast-in-place prestressed box girder bridges are based on a bonded full length draped
tendon prestressing system.  For these bridges the Contractor may, in conformance with the provisions in Section 5-1.14,
"Cost Reduction Incentive," of the Standard Specifications, propose an alternative prestressing system utilizing bonded
partial length tendons provided the proposed system and associated details meet the following requirements:

A. The proposed system and details shall provide moment and shear resistances at least equal to those used for the
design of the structure shown on the plans.

B. The concrete strength shall not be less than that shown on the plans.
C. Not less than 35 percent of the total prestressing force at any section shall be provided by full length draped tendons.
D. Anchorage blocks for partial length tendons shall be located so that the blocks will not interfere with the placement

of the utility facilities shown on the plans or of any future utilities to be placed through openings shown on the
plans.

E. Temporary prestressing tendons, if used, shall be detensioned, and the temporary ducts shall be filled with grout
before completion of the work.  Temporary tendons shall be either removed or fully encased in grout before
completion of the work.

F. All details of the proposed system, including supporting checked calculations, shall be included in the drawings
submitted in conformance with the provisions in Section 50-1.02, "Drawings," of the Standard Specifications.

Moments and shears for loads used in the design shown on the plans will be made available to the Contractor upon
written request to the Engineer.

10-1.38  CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications and these special provisions.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

GENERAL

Minor concrete (minor structure) for the new portions of parapet walls shall include the architectural texture as shown on
the plans.

All  forms and sharp projections in the exterior box girder cell for Compton Creek Bridge (Br. No. 53-0817) shall be
removed the entire length of the structure to accommodate utilities.  All forms shall become the property of the Contractor
and shall be disposed outside the highway right of way in conformance with the provisions in Section 7-1.13, “Disposal of
Material Outside the Highway Right of Way,” of the Standard Specifications.

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise
specified.

Neoprene strip shall be furnished and installed in conformance with the details shown on the plans, the provisions in the
Standard Specifications, and these special provisions.

Furnishing and installing neoprene strip shall conform to the requirements for strip waterstops as provided in
Section 51-1.145, "Strip Waterstops," of the Standard Specifications, except that the protective board will not be required.

Materials for access opening covers in the soffit of the new cast-in-place concrete box girder bridge widening shall
conform to the provisions for materials in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.

Plastic pipe located at vertical drains used behind retaining walls, including horizontal or sloping drains shall be
polyvinyl chloride (PVC) plastic pipe, Schedule 80, conforming to the provisions for pipe for edge drains and edge drain
outlets in Section 68-3.02, "Materials," of the Standard Specifications.  The vertical drain pipe shall be rigidly supported in
place during backfilling operations.
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FALSEWORK

Falsework shall conform to the provisions in Section 51, "Concrete Structures," of the Standard Specifications and these
special provisions.

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance" of the special provisions.

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than

4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.
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The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

• When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance
with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

• For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic
monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

In addition to the provisions in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications, the
time to be provided for the Engineer's review of the working drawings for specific structures, or portions thereof, shall be as
follows:

Structure or Portion of Structure Total Review Time - Weeks
Compton Creek Bridge

 (Br. No. 53-0817)
7 weeks

Welding and Nondestructive Testing

Welding of steel members, except for when fillet welds are used where load demands are less than or equal to 175 N/mm
for each 3 mm of fillet weld, shall conform to AWS D1.1 or other recognized welding standard.  The welding standard to be
utilized shall be specified by the Contractor on the working drawings.

Splices made by field welding of steel beams at the project site shall undergo nondestructive testing (NDT).  At the
option of the Contractor, either ultrasonic testing (UT) or radiographic testing (RT) shall be used as the method of NDT for
each field weld and any repair made to a previously welded splice in a steel beam.  Testing shall be performed at locations
selected by the Contractor.  The length of a splice weld where NDT is to be performed, shall be a cumulative weld length
equal to 25 percent of the original splice weld length.  The cover pass shall be ground smooth at the locations to be tested.
The acceptance criteria shall conform to the requirements of AWS D1.1, Section 6, for cyclically loaded nontubular
connections subject to tensile stress.  If repairs are required in a portion of the weld, additional NDT shall be performed on
the repaired sections.  The NDT method chosen shall be used for an entire splice evaluation including any required repairs.

For all field welded splices and previously welded splices, the Contractor shall furnish to the Engineer a letter of
certification which certifies that all welding and NDT, including visual inspection, are in conformance with the specifications
and the welding standard shown on the approved working drawings. The letter of certification shall be signed by an engineer
who is registered as a Civil Engineer in the State of California and shall be provided prior to placing any concrete for which
the falsework is being erected to support.

COST REDUCTION INCENTIVE PROPOSALS FOR CAST-IN-PLACE PRESTRESSED BOX GIRDER
BRIDGES

Except as provided herein, cast-in-place prestressed box girder bridges shall be constructed in conformance with the
details shown on the plans and the provisions in Section 50, "Prestressing Concrete," and Section 51, "Concrete Structures,"
of the Standard Specifications.

If the Contractor submits cost reduction incentive proposals for cast-in-place prestressed box girder bridges, the
proposals shall be in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications and these special provisions.

The Engineer may reject any proposal which, in the Engineer's judgment, may not produce a structure which is at least
equivalent to the planned structure.
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At the time the cost reduction incentive proposal (CRIP) is submitted to the Engineer, the Contractor shall also submit 4
sets of the proposed revisions to the contract plans, design calculations, and calculations from an independent checker for all
changes involved in the proposal, including revisions in camber, predicted deck profile at each construction stage, and
falsework requirements to the Office of Structure Design, Documents Unit, P.O. Box 942874, Sacramento, CA 94274-0001
(1801 30th Street, Sacramento, CA 95816), telephone (916) 227-8230.  When notified in writing by the Engineer, the
Contractor shall submit 12 sets of the CRIP plan revisions and calculations to the Office of Structure Design for final
approval and use during construction.  The calculations shall verify that all requirements are satisfied.  The CRIP plans and
calculations shall be signed by an engineer who is registered as a Civil Engineer in the State of California.

The CRIP plans shall be either 279 mm x 432 mm, or 559 mm x 864 mm in size.  Each CRIP plan sheet and calculation
sheet shall include the State assigned designations for the contract number, bridge number, full name of the structure as
shown on the contract plans, and District-County-Route-Kilometer Post.  Each CRIP plan sheet shall be numbered in the
lower right hand corner and shall contain a blank space in the upper right hand corner for future contract sheet numbers.

Within 3 weeks after final approval of the CRIP plan sheets, one set of the corrected good quality prints on 75-g/m2

(minimum) bond paper, 559 mm x 864 mm in size, of all CRIP plan sheets prepared by the Contractor for each CRIP shall be
furnished to the Office of Structure Design, Documents Unit.

Each CRIP shall be submitted prior to completion of 25 percent of the contract working days and sufficiently in advance
of the start of the work that is proposed to be revised by the CRIP to allow time for review by the Engineer and correction by
the Contractor of the CRIP plans and calculations without delaying the work.  The Contractor shall allow a minimum of six
weeks for the review of a CRIP.  In the event that several CRIPs are submitted simultaneously, or an additional CRIP is
submitted for review before the review of a previously submitted CRIP has been completed, the Contractor shall designate
the sequence in which the CRIPs are to be reviewed.  In this event, the time to be provided for the review of any proposal in
the sequence shall be not less than the review time specified herein for that proposal, plus 2 weeks for each CRIP of higher
priority which is still under review.

Should the review not be complete by the date specified in the Contractor's CRIP, or such other date as the Engineer and
Contractor may subsequently have agreed to in writing and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of the delay in review of CRIP plans and calculations, an extension of time
commensurate with the delay in completion of the work thus caused will be granted as provided in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications except that the provisions in Section 8-1.09, "Right of Way Delays," of
the Standard Specifications shall not apply.

Permits and approvals required of the State have been obtained for the structures shown on the plans.  Proposals which
result in a deviation in configuration may require new permits or approvals.  The Contractor shall be responsible for
obtaining the new permits and approvals before the Engineer will reach a decision on the proposal.  Delays in obtaining
permits and approvals will not be reason for granting an extension of contract time.

All proposed modifications shall be designed in conformance with the bridge design specifications and procedures
currently employed by the Department.  The proposal shall include all related, dependent or incidental changes to the
structure and other work affected by the proposal.  The proposal will be considered only when all aspects of the design
changes are included for the entire structure.  Changes, such as but not limited to, additional reinforcement and changes in
location of reinforcement, necessary to implement the CRIP after approval by the Engineer, shall be made at the Contractor's
expense.

Modifications may be proposed in (1) the thickness of girder stems and deck slabs, (2) the number of girders, (3) the
deck overhang dimensions as specified herein, (4) the amount and location of reinforcing steel, (5) the amount and location
of prestressing force in the superstructure, and (6) the number of hinges, except that the number of hinges shall not be
increased.  The strength of the concrete used may be increased but the strength employed for design or analysis shall not
exceed 42 MPa.

Modifications proposed to the minimum amount of prestressing force which must be provided by full length draped
tendons are subject to the provisions in "Prestressing Concrete" of these special provisions.

No modifications will be permitted in (1) the foundation type, (2) the span lengths or (3) the exterior dimensions of
columns or bridge superstructure, except that the overhang dimension from face of exterior girder to the outside edge of
roadway deck may be uniformly increased or decreased by 25 percent on each side of the box girder section.  Fixed
connections at the tops and bottoms of columns shown on the plans shall not be eliminated.

The Contractor shall be responsible for determining construction camber and obtaining the final profile grade as shown
on the plans.

The Contractor shall reimburse the State for the actual cost of investigating CRIPs for cast-in-place prestressed box
girder bridges submitted by the Contractor.  The Department will deduct this cost from any moneys due, or that may become
due the Contractor under the contract, regardless of whether or not the proposal is approved or rejected.
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DECK CLOSURE POURS

Where a deck closure pour is shown on the plans, reinforcement protruding into the closure space and forms for the
closure pour shall conform to the following:

A. During the time of placement of concrete in the deck, other than for the closure pour itself, reinforcing steel which
protrudes into the closure space shall be completely free from any connection to the reinforcing steel, concrete, or
other attachments of the adjacent structure, including forms.  The reinforcing steel shall remain free of any
connection for a period of not less than 24 hours following completion of the pour.

B. Forms for the closure pour shall be supported from the superstructure on both sides of the closure space.

SLIDING JOINTS

Sliding joints consisting of a neoprene strip lubricated with grease and covered with sheet metal shall conform to the
following requirements:

A. Neoprene strip shall conform to the requirements for neoprene in Section 51-1.14, "Waterstops," of the Standard
Specifications.

B. Grease shall conform to the requirements of Military Specification:  MIL-S-8660.  A uniform film of grease shall be
applied to the upper surface of the neoprene strip prior to placing the sheet metal.

C. Sheet metal shall be commercial quality galvanized sheet steel.  The sheet metal shall be smooth and free of kinks,
bends, or burrs.  Joints in the sheet metal shall be butt joints sealed with plastic duct sealing tape.

D. Construction methods and procedures shall prevent grout or concrete seepage into the sliding joint assembly.
E. The concrete surfaces on which the neoprene strips will be placed shall be floated to a level plane and finished with

a steel trowel.

SLIDING BEARINGS

Sliding bearings consisting of elastomeric bearing pads lubricated with grease and covered with sheet metal shall
conform to the following requirements:

A. Grease shall conform to the requirements of Military Specification:  MIL-S-8660.  A uniform film of grease shall be
applied to the upper surface of the pads prior to placing the sheet metal.

B. Sheet metal shall be commercial quality galvanized sheet steel.  The sheet metal shall be smooth and free of kinks,
bends, or burrs.

C. Construction methods and procedures shall prevent grout or concrete seepage into the sliding bearing assembly.

ELASTOMERIC BEARING PADS

Elastomeric bearing pads shall conform to the provisions in Section 51-1.12H, "Elastomeric Bearing Pads," of the
Standard Specifications and these special provisions.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15
Elongation at break, percent -40; but not less than 300% total

elongation of the material
Hardness, points +10

PRECAST PRESTRESSED CONCRETE BRIDGE MEMBERS

The top surface of the member shall be given a coarse texture by brooming with a stiff bristled broom or by other
suitable devices that will result in uniform transverse scoring, in advance of curing operations.

The anticipated deflection and method of accommodation of deflection of precast prestressed concrete girders, prior to
the time the deck concrete is placed, shall be shown on the working drawings in conformance with the provisions in Section
5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The deflection shall include the following:

A. Anticipated upward deflection caused by the prestressing forces.
B. Downward deflection caused by the dead load of the girder.
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C. Deflection caused by the creep and shrinkage of the concrete for the time interval between the stressing of the
girders and the planned placement of the deck.

Such deflection shall be substantiated by calculations that consider the ages of the girder concrete at the time of stressing
and the Contractor's planned placement of the deck.  All deflection calculations shall be based on the concrete producer's
estimate of the modulus of elasticity at the applicable concrete age.

Adjustments to accommodate girder deflections, which occur prior to the time the deck concrete is placed, may include
revisions in bearing seat elevations, but any such adjustments shall be limited by the following conditions:

A. The minimum permanent vertical clearance under the structure as shown on the plans shall not be reduced.
B. The profile grade and cross slope of the deck shall not be changed.
C. A minimum of 25 mm of deck slab concrete between the top of the precast girders and the deck slab reinforcement

shall be maintained.

Girders with unanticipated girder deflection and which cannot comply with conditions A, B, and C will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials," of the Standard Specifications.

Adjustments to accommodate girder deflections will not be considered a change in dimensions.  Full compensation for
increases in the cost of construction, including increases in the quantity of deck or bearing seat concrete, resulting from
adjustments to accommodate girder deflections shall be considered as included in the contract price paid for the various items
of work involved and no additional compensation will be allowed therefor.

Temporary lateral bracing shall be provided for girders located over the  roadway, and Del Amo Boulevard at the
Undercrossing.  The bracing shall be installed at each end of each girder, except notched ends, prior to the release of the
erection equipment from the girder and shall remain in place until 2 days after the concrete diaphragms have been placed.
The bracing shall be adequate to prevent overturning of the girders prior to completion of the work and as a minimum shall
be capable of resisting a lateral force of 720 Pa of girder side area applied laterally in either direction to the top of the girder.
Girder erection shall not be started until the temporary lateral bracing proposed for use by the Contractor has been approved
by the Engineer.

MEASUREMENT AND PAYMENT

Measurement and payment for concrete in structures shall conform to the provisions in Section 51-1.22, "Measurement,"
and Section 51-1.23, "Payment," of the Standard Specifications and these special provisions.

Full compensation for furnishing and installing access opening covers in the soffit of the new cast-in-place box girder
bridge widening shall be considered as included in the contract price paid per cubic meter for structural concrete, bridge and
no separate payment will be made therefor.

Full compensation for furnishing and installing plastic pipe located at vertical drains used behind retaining walls and
bridge abutments,    including horizontal or sloping drains  , including excavation and backfill involved in placing the plastic
pipe, shall be considered as included in the contract price paid per cubic meter for the various items of concrete work
involved and no separate payment will be made therefor.

Full compensation for the removal and disposal of forms and sharp projections inside the exterior box girder cell
containing utilities the full length of the bridge shall be considered as included in the contract price paid per cubic meter for
structural concrete, bridge and no separate payment will be made therefor.

10-1.39  ARCHITECTURAL SURFACE (TEXTURED CONCRETE)

Architectural texture for concrete surfaces shall conform to the details shown on the plans and the provisions in
Section 51, "Concrete Structures," of the Standard Specifications and these special provisions.

Architectural textures listed below are required to match existing architectural textures at concrete surfaces shown on the
plans:

Parapet wall texture

TEST PANEL

A test panel at least 1.25 m x 1.25 m in size shall be successfully completed at a location approved by the Engineer
before beginning work on architectural textures.  The test panel shall be constructed and finished with the materials, tools,
equipment and methods to be used in constructing the architectural texture.  If ordered by the Engineer, additional test panels
shall be constructed and finished until the specified finish, texture and color are obtained, as determined by the Engineer.
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The test panel approved by the Engineer shall be used as the standard of comparison in determining acceptability of
architectural texture for concrete surfaces.

FORM LINERS

Form liners shall be used for textured concrete surfaces and shall be installed in conformance with the manufacturer's
recommendations, unless other methods of forming textured concrete surfaces are approved by the Engineer.  Form liners
shall be manufactured from an elastomeric material or a semi-elastomeric polyurethane material by a manufacturer of
commercially available concrete form liners.  No substitution of other types of formliner material will be allowed.  Form
liners shall leave crisp, sharp definition of the architectural surface.  Recurring textural configurations exhibited by repeating,
recognizable shadow patterns shall be prevented by proper casting of form liner patterns.  Textured concrete surfaces with
such recurring textural configurations shall be reworked to remove such patterns as approved by the Engineer or the concrete
shall be replaced.

Form liners shall have the following properties:

Description
ASTM Designation:

Range
Elastomeric
material

Shore A
hardness

Tensile
strength (MPa)

D 2240

D 412

20 to 65

0.9 to 6.2

Semi-elastomeric
polyurethane

Shore D
hardness

Tensile
strength (MPa)

D 2240

D 2370

55 to 65

18 minimum

Cuts and tears in form liners shall be sealed and repaired in conformance with the manufacturer's recommendations.
Form liners that are delaminated from the form shall not be used.  Form liners with deformations to the manufactured surface
caused by improper storage practices or any other reason shall not be used.

Form liners shall extend the full length of texturing with transverse joints at 2.5 m minimum spacing.  Small pieces of
form liners shall not be used.  Grooves shall be aligned straight and true.  Grooves shall match at joints between form liners.
Joints in the direction of grooves in grooved patterns shall be located only in the depressed portion of the textured concrete.
Adjoining liners shall be butted together without distortion, open cracks or offsets at the joints.  Joints between liners shall be
cleaned before each use to remove any mortar in the joint.

Adhesives shall be compatible with the form liner material and with concrete.  Adhesives shall be approved by the liner
manufacturer.  Adhesives shall not cause swelling of the liner material.

RELEASING FORM LINERS

Products and application procedures for form release agents shall be approved by the form liner manufacturer.  Release
agents shall not cause swelling of the liner material or delamination from the forms.  Release agents shall not stain the
concrete or react with the liner material.  For reliefs simulating fractured concrete or wood grain surfaces the application
method shall include the scrubbing method using a natural bristle scrub brush in the direction of grooves or grain   The
release agent shall coat the liner with a thin film.  Following application of form release agent, the liner surfaces shall be
cleaned of excess amounts of agent using compressed air.  Buildup of form release agent caused by the reuse of a liner shall
be removed at least every 5 uses.

Form liners shall release without leaving particles or pieces of liner material on the concrete and without pulling or
breaking concrete from the textured surface.  The concrete surfaces exposed by removing forms shall be protected from
damage.
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CURING

Concrete surfaces with architectural texture shall be cured only by the forms-in-place or water methods.  Seals and
curing compounds shall not be used.

MEASUREMENT AND PAYMENT

Architectural texture will be measured and paid for by the square meter.
The contract price paid per square meter for architectural texture shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals and for doing all the work involved in matching the new architectural texture
with the existing architectural texture, complete in place, including test panels, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.40  STRUCTURE APPROACH SLABS (Type N)

This work shall consist of constructing reinforced concrete approach slabs structure approach drainage system, and
treated permeable base at structure approaches in conformance with the details shown on the plans, the provisions in Section
51, "Concrete Structures," of the Standard Specifications, and these special provisions.

GENERAL

Attention is directed to the section "Engineering Fabrics" of these special provisions.

STRUCTURE APPROACH DRAINAGE SYSTEM

Geocomposite Drain

Geocomposite drain shall consist of a manufactured core not less than 6.35 mm thick nor more than 50 mm thick with
one or both sides covered with a layer of filter fabric that will provide a drainage void.  The drain shall produce a flow rate,
through the drainage void, of at least 25 liters per minute per meter of width at a hydraulic gradient of 1.0 and a minimum
externally applied pressure of 168 kPa.A Certificate of Compliance conforming to the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications shall be furnished for the geocomposite drain certifying that the
drain produces the required flow rate and complies with these special provisions.  The Certificate of Compliance shall be
accompanied by a flow capability graph for the geocomposite drain showing flow rates and the externally applied pressures
and hydraulic gradients.  The flow capability graph shall be stamped with the verification of an independent testing
laboratory.

Filter fabric for the geocomposite drain shall conform to the provisions for fabric for underdrains in Section 88,
"Engineering Fabrics," of the Standard Specifications.

The manufactured core shall be either a preformed grid of embossed plastic, a mat of random shapes of plastic fibers, a
drainage net consisting of a uniform pattern of polymeric strands forming 2 sets of continuous flow channels, or a system of
plastic pillars and interconnections forming a semirigid mat.

The core material and filter fabric shall be capable of maintaining the drainage void for the entire height of geocomposite
drain.  Filter fabric shall be integrally bonded to the side of the core material with the drainage void.  Core material
manufactured from impermeable plastic sheeting having nonconnecting corrugations shall be placed with the corrugations
approximately perpendicular to the drainage collection system.

The geocomposite drain shall be installed with the drainage void and the filter fabric facing the embankment.  The fabric
facing the embankment side shall overlap a minimum of 75 mm at all joints and wrap around the exterior edges a minimum
of 75 mm beyond the exterior edge.  If additional fabric is needed to provide overlap at joints and wrap-around at edges, the
added fabric shall overlap the fabric on the geocomposite drain at least 150 mm and be attached thereto.

Should the fabric on the geocomposite drain be torn or punctured, the damaged section shall be replaced completely or
repaired by placing a piece of fabric that is large enough to cover the damaged area and provide a 150-mm overlap.

Plastic Pipe

Plastic pipe shall conform to the provisions for pipe for edge drains and edge drain outlets in Section 68-3, "Edge
Drains," of the Standard Specifications.
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Treated Permeable Base At Bottom Of Geocomposite Drains

Treated permeable base to be placed around the slotted plastic pipe at the bottom of geocomposite drains shall conform
to the provisions in "Treated Permeable Base Under Approach Slabs."  If asphalt treated permeable base is used, it shall be
placed at a temperature of not less than 82°C nor more than 110°C.

The filter fabric to be placed over the treated permeable base at the bottom of geocomposite drains shall conform to the
provisions for filter fabric for edge drains in Section 88, "Engineering Fabrics," of the Standard Specifications.

ENGINEERING FABRICS

Filter fabric to be placed between the structure approach embankment material and the treated permeable base shall
conform to the provisions for filter fabric for edge drains in Section 88, "Engineering Fabrics," of the Standard Specifications
and these  special provisions.

The subgrade to receive the filter fabric, immediately prior to placing, shall conform to the compaction and elevation
tolerance specified for the material involved.

Filter fabric shall be aligned, handled, and placed in a wrinkle-free manner in conformance with the manufacturer's
recommendations.

Adjacent borders of the filter fabric shall be overlapped from 300 to 450 mm or stitched.  The preceding roll shall
overlap the following roll in the direction the material is being spread or shall be stitched.  When the fabric is joined by
stitching, it shall be stitched with yarn of a contrasting color.  The size and composition of the yarn shall be as recommended
by the fabric manufacturer.  The stitches shall number 5 to 7 per 25 mm of seam.

Equipment or vehicles shall not be operated or driven directly on the filter fabric.

TREATED PERMEABLE BASE UNDER APPROACH SLAB

Treated permeable base under structure approach slabs shall consist of constructing either an asphalt treated permeable
base or a cement treated permeable base in accordance with Section 29, "Treated Permeable Bases," of the Standard
Specifications and these special provisions.

The type of treatment, asphalt or cement, to be used shall be at the option of the Contractor.
Not less than 30 days prior to the start of placing the treated permeable base, the Contractor shall notify the Engineer, in

writing, which type of treated permeable base will be furnished.  Once the Contractor has notified the Engineer of the
selection, the type to be furnished shall not be changed without a prior written request to do so and approval thereof in
writing by the Engineer.

Asphalt treated permeable base shall be placed at a temperature of not less than 93°C nor more than 121°C.  Material
stored in excess of 2 hours shall not be used in the work.

Asphalt treated permeable base material may be spread in one layer.  The base material shall be compacted with a
vibrating shoe type compactor or rolled with a roller weighing not less than 1.3  tonnes nor more than 4.5 tonnes.  Rolling
shall begin as soon as the mixture has cooled sufficiently to support the weight of the rolling equipment without undue
displacement.

Cement treated permeable base material may be spread in one layer.  The base material shall be compacted with either a
vibrating shoe type compactor or with a steel-drum roller weighing not less than 1.3 tonnes nor more than 4.5 tonnes.
Compaction shall follow within one-half hour after the spreading operation and shall consist of 2-complete coverages of the
treated material.

APPROACH SLABS

Concrete for use in approach slabs shall contain not less than 400 kilograms of cement per cubic meter.
Miscellaneous steel parts and all steel components of abutment ties including plates, nuts, washers, and rods shall

conform to the provisions in Section 75-1.03, "Miscellaneous Bridge  Metal," of the Standard Specifications.
Structure approach slabs shall be cured for not less than 5 days prior to opening to public traffic, unless, at the option of

the Contractor, the structure approach slabs are constructed using concrete with a non-chloride Type C chemical admixture
conforming to these special provisions.

Portland cement for use in concrete using a non-chloride Type C chemical admixture shall be Type II Modified, Type II
Prestress, or Type III.  Type II Modified and Type III cement shall conform to the provisions in Section 90-2.01, "Portland
Cement," of the Standard Specifications.  Type II Prestress cement shall conform to the requirements of Type II Modified
cement, except the mortar containing the portland cement to be used and Ottawa sand, when tested in conformance with
California Test 527, shall not contract in air more than 0.053-percent.

The non-chloride Type C chemical admixture, approved by the Engineer, shall conform to the requirements in ASTM
Designation:  C 494 and Section 90-4, "Admixtures," of the Standard Specifications.
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The concrete with non-chloride Type C chemical admixture shall be prequalified prior to placement in conformance with
the provisions for prequalification of concrete specified by compressive strength in Section 90-9.01, "General," of the
Standard Specifications and the following:

A. Immediately after fabrication of the 5 test cylinders, the cylinders shall be stored in a temperature medium of 21 ±
1.5°C until the cylinders are tested.

B. The 6-hour average strength of the 5 test cylinders shall not be less than 5.85 MPa.  No more than 2 test cylinders
shall have a strength of less than 5.5 MPa.

Building paper shall be commercial quality No. 30 asphalt felt.
Polyvinyl chloride (PVC) conduit used to encase the abutment tie rod shall be of commercial quality.
The top surface of approach slabs shall be finished in conformance with the provisions in Section 51-1.17, "Finishing

Bridge Decks," of the Standard Specifications.  Edges of slabs shall be edger finished.
Approach slabs shall be cured with pigmented curing compound (1) in conformance with the provisions for curing

structures in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.
Structure approach slabs constructed using concrete with a non-chloride Type C chemical admixture shall be cured for

not less than 6 hours prior to opening to public traffic.  The curing period shall be considered to begin at the start of discharge
of the last truck load of concrete to be used in the slab.

If the ambient temperature is below 18°C during the curing period for approach slabs and sleeper slabs using concrete
with a non-chloride Type C chemical admixture, an insulating layer or blanket shall cover the surface.  The insulation layer
or blanket shall have an R-value rating given in the table below.  At the Contractor's option, a heating tent may be used in lieu
of or in combination with the insulating layer or blanket.

Temperature range during curing period R-value, minimum
13°C to 18°C 1
7°C to 13°C 2
4°C to 7°C 3

JOINTS

Hardboard and expanded polystyrene shall conform to the provisions in Section 51-1.12D, "Sheet Packing, Preformed
Pads and Board Fillers," of the Standard Specifications.

Type AL joint seals shall conform to the provisions in Section 51-1.12F, "Sealed Joints" of the Standard Specifications.
The sealant may be mixed by hand-held power-driven agitators and placed by hand methods.

The pourable seal between the steel angle and concrete barrier shall conform to the requirements for Type A and AL
seals in Section 51-1.12F(3), "Materials and Installation," of the Standard Specifications. The sealant may be mixed by hand-
held power-driven agitators and placed by hand methods.  Immediately prior to placing the seal, the joint shall be thoroughly
cleaned, including abrasive blast cleaning of the concrete surfaces, so that all foreign material and concrete spillage are
removed from all joint surfaces.  Joint surfaces shall be dry at the time the seal is placed.

MEASUREMENT AND PAYMENT

Structural concrete, approach slab (Type N)will be measured and paid for in conformance with the provisions in Section
51-1.22, "Measurement," and Section 51-1.23, "Payment," of the Standard Specifications and these special provisions.

Full compensation for the structure approach drainage system including geocomposite drain, plastic pipe, treated
permeable base, filter fabric, miscellaneous metal, pourable seals, bar reinforcement and miscellaneous bridge metal, and
waterstops shall be considered as included in the contract price paid per cubic meter for structural concrete, approach slab of
the type shown in the Engineer's Estimate and no additional compensation will be allowed therefor.

10-1.41  DRILL AND BOND DOWEL (EPOXY CARTRIDGE)

Drilling and bonding dowels with epoxy cartridges shall conform to the details shown on the plans and these special
provisions.

Reinforcing steel dowels shall conform to the provisions  in "Reinforcement" of these special provisions.
The Contractor shall select an epoxy cartridge system which has passed the testing requirements of the International

Conference of Building Officials (ICBO) document  - AC58 and additional test requirements as specified in the Caltrans
Augmentation/Revisions to ICBO AC58.  Testing shall be performed by an independent testing facility and the results will be
reviewed and approved by the Transportation Laboratory.  The Caltrans Augmentation/Revisions to ICBO AC58  document
may be obtained by contacting the Transportation Laboratory, telephone:  (916) 227-7000.
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The epoxy cartridge system used shall be appropriate for the ambient concrete temperature and installation conditions at
the time of installation in conformance with the manufacturer’s specifications.

Epoxy cartridges shall be accompanied by a Certificate of Compliance as provided in Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.  The certificate shall state that the material complies in all respects to the
requirements of ICBO AC58 and Caltrans Augmentation/Revisions to ICBO AC58.

Each epoxy cartridge shall be clearly and permanently marked with the manufacturer’s name, model number of the
epoxy cartridge system, manufacturing date, and lot number.  Each carton of epoxy cartridges shall contain the
manufacturer’s recommended installation procedures, minimum cure time, and such warning or precautions concerning the
contents as may be required by State or Federal Laws and Regulations.

The holes shall be drilled by methods that will not shatter or damage the concrete adjacent to the holes. If reinforcement
is encountered during drilling, before the specified depth is attained, the Engineer shall be notified. Unless the Engineer
approves, in writing, coring through the reinforcement, the hole will be rejected and a new hole, in which reinforcement is
not encountered, shall be drilled adjacent to the rejected hole to the depth recommended by the manufacturer.

The drilled holes shall be cleaned in conformance with the manufacturer’s instructions and shall be dry at the time of
placing the epoxy cartridge bonding material and the steel dowels. The bonding material shall be a 2-component epoxy
system contained in a cartridge having 2 separate chambers and shall be inserted into the hole using a dispensing gun and
replaceable mixing nozzle approved by the manufacturer.  Unless otherwise specified, the depth of hole and the installation
procedure shall be as recommended by the manufacturer.  A copy of the manufacturer’s recommended installation procedure
shall be provided to the Engineer at least 2 days prior to the start of work.

Immediately after inserting the dowels into the epoxy, the dowels shall be supported as necessary to prevent movement
during curing and shall remain undisturbed until the epoxy has cured a minimum time as specified by the manufacturer.
Dowels that are improperly bonded, as determined by the Engineer, will be rejected.   Adjacent new holes shall be drilled,
and new dowels shall be placed and securely bonded to the concrete.  All work necessary to correct improperly bonded
dowels shall be performed at the Contractor's expense.

Unless otherwise provided, dowels to be bonded into drilled holes will be measured and paid for as bar reinforcing steel
(bridge).

Unless otherwise provided, drilling and bonding dowels with epoxy cartridges will be measured and paid for by the unit
as drill and bond dowel (epoxy cartridge).  The number of units to be paid for will be determined from actual count of the
completed units in place.

The contract unit price paid for drill and bond dowel (epoxy cartridge) shall include full compensation for furnishing all
labor, materials (except dowels), tools, equipment, and incidentals, and for doing all the work involved in drilling the holes
and bonding dowels with epoxy cartridges, including coring through reinforcement when approved by the Engineer,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.42  DRILL AND BOND DOWELS

Drilling and bonding dowels shall conform to the details shown on the plans, the provisions in Section 83-2.02D(1),
"General," of the Standard Specifications, and these special provisions.

Dowels shall conform to the provisions for bar reinforcement in "Reinforcement" of these special provisions.
If reinforcement is encountered during drilling before the specified depth is attained, the Engineer shall be notified.

Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which
reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

Unless otherwise provided, dowels to be bonded into drilled holes will be paid for as bar reinforcing steel (bridge).
Unless otherwise provided, drilling and bonding dowels will be measured and paid for by the meter determined by the

number and the required depth of holes as shown on the plans or as ordered by the Engineer.
The contract price paid per meter for drill and bond dowel shall include full compensation for furnishing all labor,

materials (except reinforcing steel dowels), tools, equipment, and incidentals, and for doing all the work involved in drilling
the holes, including coring through reinforcement when approved by the Engineer, and bonding the dowels, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.43  SEALING JOINTS

Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs shall be sealed in
conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures," of the Standard
Specifications, and these special provisions.

Where polyurethane seals are shown on the plans, a silicone sealant conforming to the provisions in Section 51–1.12F,
"Sealed Joints," of the Standard Specifications may be used.
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When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans shall be
furnished and installed.  Payment to the Contractor for furnishing the larger seal and for saw cutting the increment of
additional depth of groove required will be determined as provided in Section 4-1.03, "Changes," of the Standard
Specifications.

10-1.44  REFINISHING BRIDGE DECKS

Surfaces of bridge decks that are exposed when existing railings, curbs, or sidewalks are removed shall be prepared and
refinished flush with the adjoining deck surface with portland cement concrete or rapid setting concrete, at the option of the
Contractor, in conformance with these special provisions.

The exact area to be refinished will be designated by the Engineer.
Attention is directed to "Public Safety" of these special provisions.
When work is being performed within 3 m of a traffic lane or performed over traffic, dust and residue from deck

preparation and cleaning shall be removed or controlled by vacuum, water spray, or shield methods approved by the
Engineer.

Concrete shall be removed without damage to concrete that is to remain in place.  Damage to concrete which is to remain
in place shall be repaired to a condition satisfactory to the Engineer.

The concrete in deck areas to be refinished shall be removed to a depth of approximately 20 mm below the adjoining
deck surface.  A 20 mm deep saw cut shall be made along the perimeter of areas prior to removing the concrete.

Existing areas of the deck more than 20 mm below the adjoining deck surface shall be prepared by removing not less
than 6 mm of surface material to expose sound aggregates.

Concrete removal may be done by abrasive blast cutting, abrasive sawing, impact tool cutting, machine rotary abrading,
or by other methods, all to be approved by the Engineer.  Cut areas shall be cleaned free of dust and all other loose and
deleterious materials by brooming, abrasive blast cleaning, and high pressure air jets.  Equipment shall be fitted with suitable
traps, filters, drip pans or other devices to prevent oil or other deleterious matter from being deposited on the deck.

Existing reinforcement, exposed during the removal of concrete, that is to remain in place shall be protected from
damage.

Steel dowels shall be cut off flush with the existing concrete or cut off at the bottom of concrete removal, whichever is
lower.  Patching around or over dowels in sound concrete will not be required.  Existing voids around dowels, where
refinishing is not required, shall be chipped back to sound concrete, the dowels removed 25 mm below the finished surface,
and the hole filled with rapid setting concrete.

Refinishing isolated high areas in the existing deck may be accomplished by cutting the concrete down to be flush with
the plane of the adjoining deck surface by abrasive sawing, grinding, impact tool cutting, or by other methods to be approved
by the Engineer.  When grinding is performed to bring the deck concrete flush with the adjoining deck surface, the resulting
surface shall have a coefficient of friction of not less than 0.35 as determined by California Test 342.

PORTLAND CEMENT CONCRETE

An epoxy adhesive shall be applied to the surfaces to be refinished before placing the portland cement concrete.
Immediately prior to applying the adhesive, the area to receive the adhesive shall be cleaned by abrasive blasting and blown
clean by compressed air to remove dust and any other loose material.  The area to be covered shall be surface dry and the
ambient temperature shall be 10°C or above when the adhesive is applied.

The epoxy adhesive shall be furnished and applied in conformance with the provisions in Section 95-1, "General," and
Section 95-2.03, "Epoxy Resin Adhesive for Bonding New Concrete to Old Concrete," of the Standard Specifications.
Whenever the ambient temperature is below 18°C, Type II epoxy shall be used.  The exact rate of applying epoxy adhesive
will be as determined by the Engineer.  The adhesive shall be worked onto the surface with stiff brushes or equal.

Portland cement concrete used to fill the prepared areas shall conform to the provisions in Section 90, "Portland Cement
Concrete," of the Standard Specifications and the following:

A. The concrete shall contain a minimum of 400 kilograms of portland cement per cubic meter.

B. The amount of free water used in concrete shall not exceed 166 kg/m3.
C. The aggregate shall contain between 50 and 55 percent fine aggregate and the remainder shall be pea gravel.  The

grading of pea gravel shall be such that 100 percent passes the 12.5 mm screen and not more than 5 percent passes
the 1.18 mm sieve, unless a larger size is ordered by the Engineer.

D. Admixtures shall be furnished and used if directed by the Engineer.
E. Immediately after depositing on the newly placed adhesive, the portland cement concrete shall be thoroughly

consolidated until all voids are filled and free mortar appears on the surface and then struck off to the required grade.
F. Concrete shall be cured as provided in Section 90-7.03, "Curing Structures," of the Standard Specifications.
G. No loads of any kind shall be applied to the portland cement concrete for at least 7 days after placing, unless

otherwise permitted by the Engineer.
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RAPID SETTING CONCRETE

The rapid setting concrete shall be a high-strength material consisting of either magnesium phosphate concrete, modified
high alumina based concrete, or portland cement based concrete.  Magnesium phosphate concrete shall conform to the
requirements for magnesium phosphate concrete in Section 83-2.02D(1), "General," of the Standard Specifications and these
special provisions.  Modified high alumina based concrete and portland cement based concrete shall be water activated and
shall conform to the requirements for single component (water activated) magnesium phosphate concrete in Section
83-2.02D(1), "General," of the Standard Specifications and the following:

A. A clean uniform rounded aggregate filler may be used to extend the concrete.  The moisture content of the aggregate
shall not exceed 0.5 percent.  Grading of the aggregate shall conform to the following:

Sieve Size Percentage Passing
12.5 mm 100
1.18 mm 0-5

B. The amount of aggregate filler shall conform to the manufacturer's recommendation, but in no case shall the
concrete strengths be less than that specified for magnesium phosphate concrete in Section 83-2.02D(1), "General,"
of the Standard Specifications.

C. Mixing of components of dual component (with a prepackaged liquid activator) magnesium phosphate shall be by
complete units, supplied by the manufacturer.  Portions of units shall not be used.  Water shall not be added to dual
component magnesium phosphate.

D. Immediately prior to applying the rapid setting concrete, the surface shall be dry and blown clean by compressed air
to remove accumulated dust and any other loose material.   If the surface becomes contaminated at any time prior to
placing the concrete, the surface shall be cleaned by abrasive blasting.  The surface temperature of the areas to be
covered shall be 4°C or above when the concrete is applied.  Methods proposed to heat said surfaces are subject to
approval by the Engineer.  The surface for the magnesium phosphate concrete shall be dry.  The surfaces for
modified high alumina based concrete or portland cement based concrete may be damp but not saturated.

E. Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc, cadmium,
aluminum or copper.  Modified high alumina based concrete shall not be mixed in containers or worked with tools
containing aluminum.

F. Concrete shall not be retempered.  Finishing tools that are cleaned with water shall be thoroughly dried before
working the concrete.

G. When placing concrete on slopes exceeding 5 percent, the Engineer may require the Contractor to provide a flow
controlled modified material.

H. Modified high alumina based concrete and portland cement based concrete shall be cured in conformance with the
provisions in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.  Magnesium
phosphate concrete shall not be cured.

I. Unless otherwise permitted in writing by the Engineer, public traffic shall not be permitted on the new concrete until
at least 24 hours after final set.

FINISHING REQUIREMENTS

In advance of the curing operations, the surface of the concrete shall be textured by brooming with a stiff bristled broom
or by other suitable devices which will result in uniform scoring.  Brooming shall be performed transversely.  The operation
shall be performed at a time and in a manner that to produces a hardened surface having a uniform texture and a coefficient of
friction of not less than 0.35 as determined by California Test 342.

Refinished surfaces that are found to have a coefficient of friction less than 0.35 shall be ground or grooved by the
Contractor at his expense in conformance with the applicable provisions in Section 42, "Groove and Grind Pavement," of the
Standard Specifications.

In the longitudinal direction, refinished surfaces shall not vary more than 6 mm from the lower edge of a 3.6 m
straightedge.  The refinished surface shall be flush with the existing adjoining surface.

MEASUREMENT AND PAYMENT

No adjustment of compensation will be made for any increase or decrease in the quantity of refinish bridge deck,
regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to the contract item of refinish bridge deck.
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The quantity in square meters of refinish bridge deck to be paid for will be determined from the lengths and widths of the

refinished areas, measured horizontally, plus 0.02-m2 for patching around each dowel.
The contract price paid per square meter for refinish bridge deck shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in refinishing areas of the existing bridge
deck (including cutting steel dowels), complete in place, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.45  REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these
special provisions.

The third paragraph of Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

•    A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall
also be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the
coated reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M,
respectively, and the provisions in Section 52-1.02B, "Epoxy-coated Reinforcement," of the Standard Specifications.
The Certificate of Compliance shall include all of the certifications specified in ASTM Designation: A 775/A 775M
or A 884/A 884M respectively, and a statement that the coating material has been prequalified by acceptance testing
performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

The third paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:

•    The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to
20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points
that are clear of the splice sleeve.

Reinforcing Bar Number Total Slip (µm)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph of Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

•    The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the
reinforcing bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated
steel strips welded to the inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

10-1.46  SIGN STRUCTURES

Sign structures and foundations for overhead signs shall conform to the provisions in Section 56-1, "Overhead Sign
Structures," of the Standard Specifications and these special provisions.

At the Contractor’s option for attaching the sign structure to the bridge, the concrete anchorage devices shall be either
cast in place or installed in drilled holes with resin capsules as described in Section 75-1.03, “Miscellaneous Bridge Metal,”
of the Standard Specifications and as shown on the plans.
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Before commencing fabrication of sign structures, the Contractor shall submit 2 sets of working drawings to the
Engineer in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications.  The working drawings shall include sign panel dimensions, span lengths, post heights, anchorage layouts,  a
snugging and tensioning pattern for anchor bolts and details for anchor bolt templates.  The working drawings shall be
supplemented with a written quality control program that includes methods, equipment, and personnel necessary to satisfy the
requirements specified herein and in the special provisions.

Working drawings shall be 559 mm x 864 mm or 279 mm x 432 mm in size and each drawing and calculation sheet shall
include the State assigned designations for the contract number, sign structure type and reference as shown on the contract
plans, District-County-Route-Kilometer Post, and contract number.

The Engineer shall have 20 working days to review the sign structure working drawings after a complete submittal has
been received.  No fabrication or installation of sign structures shall be performed until the working drawings are approved in
writing by the Engineer.

Should the Engineer fail to complete the review within the time allowance and if, in the opinion of the Engineer, the
Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the sign structure working
drawings, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

The third paragraph of Section 56-1.01, "Description," of the Standard Specifications shall not apply.

A template shall be used to maintain the proper anchor bolt spacing.
One top nut, one leveling nut, and 2 washers shall be provided for the upper threaded portion of each anchor bolt.
The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are

amended to read:

• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing.
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

Steel members used for overhead sign structures shall receive nondestructive testing (NDT) in conformance with
AWS D1.1 and the following:

A.
Weld Location Weld Type Minimum

Required NDT
Welds for clip angles  

Fillet weld 25% MT

B. When less than 100 percent of a weld is specified for NDT, and if defects are found during this inspection,
additional NDT shall be performed. This additional NDT shall be performed on 25 percent of the total weld for all
similar welds, as determined by the Engineer, produced for sign structures in the project.  If any portion of the
additional weld inspected is found defective, 100 percent of all similar welds produced for sign structures in the
project, as determined by the Engineer, shall be tested.
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Full compensation for furnishing anchor bolt templates and for testing of welds shall be considered as included in the
contract price paid per kilogram for furnish sign structure and no additional compensation will be allowed therefor.

10-1.47  ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where designated  by the Engineer and in
conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote
petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or
ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure
treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum
retention of 6.4 kg/m3, and need not be incised.

Type N, Type P, and Type R marker panels mounted on a post with a roadside sign shall be considered to be sign panels
and will not be paid for as markers.

10-1.48  REINFORCED CONCRETE PIPE

Reinforced concrete pipe shall conform to the provisions in Section 65, "Reinforced Concrete Pipe," of the Standard
Specifications and these special provisions.

Where embankment will not be placed over the top of the pipe, a relative compaction of not less than 85 percent shall be
required below the pipe spring line for pipe installed using Method 1 backfill in trench, as shown on Standard Plan A62D.
Where the pipe is to be placed under the traveled way, a relative compaction of not less than 90 percent shall be required
unless the minimum distance between the top of the pipe and the pavement surface is the greater of 1.2 m or one half of the
outside diameter of the pipe.

Except as otherwise designated by classification on the plans or in the specifications, joints for culvert and drainage
pipes shall conform to the plans or specifications for standard joints.

When reinforced concrete pipe is installed in conformance with the details shown on Revised Standard Plan A62DA, the
fifth paragraph of Section 19-3.04, "Water Control and Foundation Treatment," of the Standard Specifications shall not
apply.

When solid rock or other unyielding material is encountered at the planned elevation of the bottom of the bedding, the
material below the bottom of the bedding shall be removed to a depth of 1/50 of the height of the embankment over the top of
the culvert, but not less than 150 mm nor more than 300 mm.  The resulting trench below the bottom of the bedding shall be
backfilled with structure backfill material in conformance with the provisions in Section 19-3.06, "Structure Backfill," of the
Standard Specifications.

The excavation and backfill below the planned elevation of the bottom of the bedding will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Outer Bedding shown on Revised Standard Plan A62DA shall not be compacted prior to placement of the pipe.

10-1.49  CORRUGATED METAL PIPE

Corrugated steel culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard
Specifications and these special provisions.

Corrugated steel pipe shall be fabricated from zinc-coated steel sheet.

10-1.50  UNDERDRAIN

Perforated steel pipe underdrains shall conform to the provisions in Section 68-1, "Underdrains," of the Standard
Specifications

10-1.51  EDGE DRAIN

Edge drains shall conform to the provisions in Section 68-3, "Edge Drains," of the Standard Specifications.
10-1.52  MISCELLANEOUS FACILITIES

 Steel flared end section and precast concrete pipe manhole shall conform to the provisions in Section 70, "Miscellaneous
Facilities," of the Standard Specifications

10-1.53  SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of
the Standard Specifications.
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10-1.54  GROUTED ROCK SLOPE PROTECTION

After widening Compton Creek Bridge (Bridge No. 53-0817), rocks shall be reset and grouted into place as shown on the
plans and in accordance with these special provisions.

Stone or rock removed from existing Compton Creek slope protection shall not to be re-used in construction. Removed
materials shall become the property of the Contractor and shall be disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

MATERIALS

Rock

The source of rock will be approved by the Engineer based on test results and service records.
The Contractor shall demonstrate that the source has sufficient amount of rock to fulfill the contract requirements before

a proposed source of rock will be considered for sampling and testing.  Several resources near the project area which have
undergone recent quality compliance testing for use on Corps of Engineers projects or have acceptable service records are
listed below.  This list is not a complete list of available sources.

Source name Nearest City
All American Asphalt Corona

Atkinson Riverside
Pebbly Beach Corona
Slover Mtn. Avalon (Santa Catalina Is.)
Stringfellow Riverside
Pyrite Street Riverside

3M Corona
Fish Canyon Azusa

Listing of a rock source will not guarantee current or future availability of the source, approval of materials from the
source, act as a waiver of inspection and testing of the source, indicate that the source can produce the required quantity for
the project or that the source is operational.

Rock source documentation shall be submitted a minimum of 45 days before the rock will be required in the work.  Rock
will be tested for quality compliance.  Rock shall meet the following test requirements:

Type of Test Test Standard Requirement
Unit Weight CTM 212 2,400 kg per cu. meter

Specific Gravity CTM 206 2.50 minimum
Absorption CTM 206 2.0% maximum

Sulfate Soundness CTM 214 10% max. loss
Abrasion Loss CTM 211 50% max loss

In addition to the above tests, the rock shall be subjected to a petrographic and X-ray diffraction analysis, in accordance
with CTM 215   Rock  shall not contain expansive clays.

Testing samples (250 kilograms minimum) shall be representative of the rock source and shall be obtained by the
Contractor under the supervision of the Engineer and delivered at the Contractor's expense, to the District Materials
Laboratory at 1616 South Maple Street, Los Angeles, CA 90015.

Rock sample will be tested twice by using each of the tests listed above and those tests shall be performed at the State's
expense.  If rock fails the test or if the Contractor desires to utilize more than 2 sources, additional testing will be performed
by the State at the Contractor's expense.  The cost of tests will be deducted from moneys due or to become due to the
Contractor.

Prior to placement, rock shall be accepted by the Engineer. Acceptance of rock shall not constitute acceptance of all rock
from a source. Accepted rock shall be:

A. of the same lithology as the original rock from which test results or service records were taken, as a basis
for authorization of the source;

B. sound, durable, and hard; free from laminations, weak cleavage, undesirable weathering, or blasting or
handling-induced fractures (or fracture zones, which subtend more than 1/3 of the total circumference of the stone, along
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the plane of fracturing);
C. of such character that it will not disintegrate from the action of air, water, or the conditions of handling and

placing;
D. clean and free of earth, clay, refuse, or adherent coatings; and
E. angular quarried material with, a shape which assure interlocking with adjacent stone, and with the greatest

dimension of each piece not greater than 3 or more times the least dimension.
Rock used in grouted-rock slope protection shall be quarried stone, conforming to the following gradation:

Grading of Grouted-Rock Slope Protection
Rock Size (cm) Percent Smaller (by mass)

25 100
20 85-100
15 20-45
8 0

Grout

Grout shall be composed of cement, sand (fine aggregate) and water and components conforming to the provisions in
Section 11-2, "Portland Cement Concrete," of these special provisions.

The cement content per cubic meter of grout shall be 10 sacks.  Water content of the mix shall not exceed 32 liters per
sack of cement.  In calculating total water content of the mix, the amount of moisture carried on the surfaces of aggregate
particles shall be included.  Slump of grout mix shall be 18 cm.  Alterations of slump to produce adequate penetration
between the  rock voids shall be determined in the field during the placement of the demonstration section.  The grout shall
be mixed in a concrete mixer in the manner specified for concrete, except that time of mixing  shall be as long as required to
produce a satisfactory mixture.  The grout shall be used in the work within a period of 30 minutes after mixing.  Retempering
of grout will not be permitted. Grout shall be of a consistency to permit gravity flow into the voids between the rock with the
help of spading, rodding, and brooming. Grout batches in the same course shall be uniform in mix, size and consistency.

SAMPLING AND TESTING

Additional testing shall be required at intervals during placement of grouted-rock slope protection and shall be the
responsibility of the Contractor

Rock

Gradation tests shall be made within 3 days prior to completion of rock placement. Testing shall be performed by an
approved commercial testing laboratory or may be tested by the Contractor. If the Contractor elects to establish testing
facilities, approval of such facilities shall be based on compliance with ASTM E 548, and no work requiring testing will be
permitted until the Contractor's facilities have been inspected and approved by the Engineer. Testing shall be supervised by a
registered Civil Engineer, experienced in soil-testing.

 The sample size shall provide a representative sample and when samples are selected from the complete slope, rock
shall be removed from a square area having a side dimension at least 5 times the thickness of the layer.

Points on individual grading curves shall be between the boundary limits as defined by smooth curves drawn through
specified grading limits plotted on a mechanical analysis diagram. The individual grading curves shall not exhibit abrupt
changes in slope, denoting skip grading or scalping of certain sizes.

Test reports shall contain the following:

A. the date of test and sample location;
B. the mass of sample in kilograms and where applicable, dimensions of the area sampled;
C. the greatest dimension and least dimension of each rock larger than 8 cm;
D. the mass of material not measured in C, above;
E. the mass of each rock size larger than 8 cm;
F. gradation plot; and
G. calculation of the percent, by mass, of the stone with a greatest dimension 3 or more times the least dimension.

Grout

Thirty days prior to placement of grout, the Contractor shall submit to the Engineer the reports of aggregate quality tests.
Fifteen days prior to placement of grout, the Contractor shall submit to the Engineer the detailed mixture  proportions for

the specified grout.
Cement will be accepted on the basis of a manufacturer's certificate of compliance, accompanied by mill test reports that
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the material meets the requirements of the specifications under which it is furnished.
Curing materials will be accepted on the basis of a manufacturer's certificate of compliance.
Slump shall be checked at least four times through out the grouted-rock slope protection work by the Contractor in the

presence of the Engineer.  Samples shall be obtained in accordance with ASTM Designation: C 172 and tested in accordance
with ASTM Designation: C 143.  Whenever a slump test is outside the specification limits, the results of the test shall be
reported to the Engineer and another test shall be immediately taken. If the results of the subsequent slump test indicates that
the slump is not being met, the placement will cease and the Contractor will readjust the mix design to achieve the proper
slump.

The individuals who sample and test grout shall have knowledge and ability to perform the necessary test procedures
equivalent to the ACI minimum guidelines for certification of Concrete Field Testing technicians, Grade I.

PREPARATION AND PLACEMENT

Subgrade for grouted-rock slope protection shall conform to the provisions in Section 72-4.02, "Foundation Preparation,"
of the Standard Specifications.  Areas on which rock is to be placed shall be trimmed and dressed to conform to cross-
sections indicated on the plans or as directed by the Engineer, within an allowable tolerance of 2-cm from the theoretical
slope lines and grades. Where areas are below the allowable minus tolerance limit, they shall be brought to grade by filling
with earth similar to the adjacent material, or by filling with approved material, and no additional payment will be made for
any material required.

. Placing of rocks by dumping will not be permitted.  Templates shall be placed at specific intervals, as determined by the
Engineer, to accurately delineate the surfaces of the work being placed.

The Contractor shall provide a demonstration section of grouted rock slope protection prior to placing of grouted rock
slope protection.  The section shall demonstrate how the Contractor shall place rock, grout, and cure  grouted rock.  Size and
location of the demonstration section shall be determined by the Engineer.  The quantities of materials placed within the
section shall be accurately tabulated and provided immediately to the Engineer for comparison with theoretical quantities.
The Contractor shall not proceed with grouted rock slope protection prior to approval of the demonstration section.  Within a
period of 3 working days after completion of the section, the Engineer will determine the adequacy and acceptability of the
section.  The Engineer will notify the Contractor as to the acceptability of the section and the Contractor shall modify
methods of construction, materials, mix design, and remove the section for noncompliance with these specifications.  The
rejected demonstration section shall be the property of the Contractor and shall be removed from the site at the Contractor's
expense. Acceptance of the demonstration section will not constitute the acceptance of the entire grouted-rock slope
protection, nor will that section become the property of the State.

Prior to grouting, rock shall be washed with water to remove fines and to prevent the rock from absorbing water from the
grout. Rock shall be kept wet until the placing of grout. Existing rock slope protection immediately adjacent to the work area
shall be cleaned of soil, vegetation, and debris and shall be watered.

Rock shall be placed to produce a well-graded mass and grouted-rock slope protection shall be constructed as shown on
the plans or as directed by the Engineer.  Rock shall be placed to its full course thickness in one operation to avoid displacing
the underlying material.  Material shall not be dropped from a height of more than 45-cm.  Self-propelled equipment shall not
be used on the levee slopes.  A tolerance of minus 2-cm to plus 5-cm from the indicated slope lines and grades will be
allowed in the finished surface.

Grout shall be directly applied to the rock with a concrete pump. The use of a concrete chute in placing grout will not be
allowed.  Grout shall be placed in one course for invert and side slopes.  The course shall fully penetrate the rock blanket,
extending from toe of slope to top of side slopes.  A splash plate shall be used to prevent displacement of rock directly under
discharge.  The flow of grout into the rock voids shall be controlled by the grout operator to assure that voids are penetrated.
When necessary, grout shall be directed with brooms or other approved baffles to cover the entire area and rock voids.
Barring shall be done to loosen tight pockets of rock and aid the penetration of grout.  On side slopes, brooming shall be
uphill.

The outer layer of rock shall project 1/3 to 1/4 their diameter above the grouted surface. After the top course has
stiffened, the entire surface shall be rebroomed to eliminate runs in the top course and to fill voids caused by sloughing of the
layers of grout.

The temperature of the grout when deposited shall not exceed 30°C.  Grout shall be prepared when the air temperature is
at least 4°C in the shade and rising.  Materials entering the mixer shall be free from ice, snow and frozen lumps.  A non-
chloride based accelerating admixture, conforming to the requirements of ASTM C 494 may be used when approved in
advance by the Engineer.

Workmen or other loads shall not be permitted on finished grouted-rock surface 24 hours after final finishing.  The
grouted-rock surface shall be protected from injurious action of the sun; rain, flowing water, and mechanical injury and shall
be moist cured or membrane cured. The Contractor shall maintain the grouted-rock slope protection until accepted, and
displaced material shall be replaced at the Contractor's expense.
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The Engineer shall have access to the placing operation and concrete production plant for checking the adequacy of the
equipment in use; inspecting operation of the plant; verify mass, proportions, and character of materials; and installation of
grout and application of curing materials.

MEASUREMENT AND PAYMENT

The contract price paid per cubic meter for grouted-rock slope protection shall include full compensation for furnishing
all labor, materials (including subgrade material, rock and grout), tools, equipment and incidentals, and for doing all work
involved grouted-rock slope protection, complete in place, including demonstration section, testing, curing and protection and
the disposal of materials, as shown on the plans, as specified in Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.55  MISCELLANEOUS CONCRETE CONSTRUCTION

Minor Concrete (curb, gutter, sidewalk and driveway) and minor concrete (gutter) shall conform to the provisions in
Section 73, "Concrete Curbs and Sidewalks," of the Standard Specifications.

10-1.56  MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications

10-1.57  MISCELLANEOUS METAL (BRIDGE)

Miscellaneous metal (bridge) shall conform to the provisions for miscellaneous bridge metal in Section 75,
"Miscellaneous Metal," of the Standard Specifications and these special provisions.

Attention is directed to "Welding Quality Control" of these special provisions.
Miscellaneous metal (bridge) shall consist of the miscellaneous bridge metal items listed in Section 75-1.03,

"Miscellaneous Bridge Metal," of the Standard Specifications, and the following:

A. Anchor bolts for the relocated electrolier
B. Concrete anchorage devices for sign structures

10-1.58  CHAIN LINK FENCE

Chain link fence and gates shall be Type CL-1.8 and shall conform to the provisions in Section 80, "Fences," of the
Standard Specifications.

10-1.59  METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the
Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.
Line posts and blocks shall be wood.
Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard

Specifications.
The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or

No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in Section
57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case
exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m3, and need not be incised.

TERMINAL SYSTEM (TYPE ET)

Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special
provisions.

Terminal system (Type ET) shall be an ET-2000 PLUS (4-tube system) extruder terminal as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type ET) shown on the plans.
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Arrangements have been made to insure that any successful bidder can obtain the ET-2000 PLUS (4-tube system)
extruder terminal from the manufacturer, Trinity Industries Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014,
Telephone 1-800-772-7976.  The price quoted by the manufacturer for the ET-2000 PLUS (4-tube system) extruder terminal,
FOB Centerville, Utah is $1,305, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified
design and material requirements, and were manufactured in conformance with the approved quality control program.

The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and
these requirements.  The steel foundation tubes with soil plates attached shall be, at the Contractor's option,  either driven,
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted.  The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven.  Before
the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be
coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may
be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be
omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350  Slotted Rail Terminal (8
post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
1-800-772-7976.  The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system), FOB
Centerville, Utah is $845, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements.   The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway where designated by the Engineer.

10-1.60  CONCRETE BARRIER

Concrete barriers shall conform to the provisions in Section 83-2, "Barriers," of the Standard Specifications and these
special provisions.

If reinforcement is encountered during drilling, before the specified depth is attained, the Engineer shall be notified.
Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which
reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

Type 27B transition concrete barrier is a concrete barrier that transitions from either a Type 25 A modified concrete
barrier or a Type 25 A concrete barrier to a Type 27 B concrete barrier as shown on the plans.  These transitional concrete
barriers will be measured and paid for as concrete barrier (Type 27B transition).
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10-1.61  CRASH CUSHION (ADIEM)

Crash cushion shall be furnished and installed as shown on the plans and in conformance with the provisions in the
Standard Specifications and these special provisions.

Crash cushion shall be an ADIEM II-350 as manufactured by Trinity Industries, Inc., and shall include the items detailed
for crash cushion shown on the plans.

The successful bidder can obtain the crash cushion from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950
West 400S, Centerville, Utah 84014, telephone 1-800-772-7976.

The price quoted by the manufacturer for ADIEM II-350, FOB Centerville, Utah is $11,050, not including sales tax.
The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days

after the order is placed.
The Contractor shall furnish the Engineer one copy of the manufacturer's plan and parts list.
The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with

the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that the crash cushion conforms to the contract plans and specifications, conforms to the prequalified design and
material requirements, and was manufactured in conformance with the approved quality control program.

Crash cushion shall be installed in conformance with the manufacturer's installation instructions.
Surplus excavated material remaining after the crash cushion has been installed shall be disposed of in a uniform manner

along the adjacent roadway where designated by the Engineer.
Crash cushion (ADIEM) will be measured by the unit as determined from actual count in place in the completed work.
The contract unit price paid for crash cushion (ADIEM) shall include full compensation for furnishing all labor,

materials (including anchor bolts, nuts, washers, and marker panels), tools, equipment, and incidentals, and for doing all the
work involved in furnishing and installing the ADIEM type crash cushion, complete in place, including structure excavation,
structure backfill, and disposing of surplus material, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.62  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.
Thermoplastic material for traffic stripes shall be applied at a minimum thickness of 2.0 mm.
At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in

"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein.  Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.  If permanent tape is placed instead of thermoplastic traffic stripes and
pavement markings, the tape will be measured and paid for by the meter as thermoplastic traffic stripe and by the square
meter as thermoplastic pavement marking.

10-1.63  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the
lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications.
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SECTION 10-2  HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10-2.01  GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in
Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

Full compensation for watering plants outside normal working hours shall be considered as included in the contract lump
sum prices paid for highway planting and plant establishment work and no additional compensation will be allowed therefor.

PROGRESS INSPECTIONS

Progress inspections will be performed by the Engineer for completed highway planting and irrigation system work at
designated stages during the life of the contract.

Progress inspections will not relieve the Contractor of responsibility for installation in conformance with the special
provisions, plans and Standard Specifications.  Work within an area shall not progress beyond each stage until the inspection
has been completed, corrective work has been performed, and the work is approved, unless otherwise permitted by the
Engineer.

The requirements for progress inspections will not preclude additional inspections of work by the Engineer at other times
during the life of the contract.

The Contractor shall notify the Engineer, in writing, at least 4 working days prior to completion of the work for each
stage of an area and shall allow a minimum of 3 working days for the inspection.

Progress inspections will be performed at the following stages of work:

A. During pressure testing of the pipelines on the supply side of control valves.
B. During testing of low voltage conductors.
C. Irrigation functional tests.
.D Before planting begins and after completion of the work specified for planting in Section 20-4.03, "Preparing

Planting Areas," of the Standard Specifications.
E. Before plant establishment work begins and after completion of the work specified for planting in Section 20-4.05,

"Planting," of the Standard Specifications.
F. At intervals of one month during the plant establishment period.

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break-down for the contract lump sum items of highway planting and
irrigation system.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs included
in this section.  Unit descriptions of work shown in the samples are the minimum to be submitted.  Additional unit
descriptions of work may be designated by the Contractor.  If the Contractor elects to designate additional unit descriptions of
work, the quantity, value and amount for those units shall be completed in the same manner as for the unit descriptions
shown in the samples.  The units and quantities given in the samples are to show the manner of preparing the cost break-
downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans.  The quantities and their
values shall be included in the cost break-downs submitted to the Engineer for approval.  The Contractor shall be responsible
for the accuracy of the quantities and values used in the cost break-downs submitted for approval.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and irrigation
system due to differences between the quantities shown in the cost break-downs furnished by the Contractor and the
quantities required to complete the work as shown on the plans and as specified in these special provisions.

The sum of the amounts for the units of work listed in each cost break-down for highway planting and irrigation system
work shall be equal to the contract lump sum price bid for the work.  Cost break-downs shall be submitted to the Engineer for
approval within 15 working days after the contract has been approved.  Cost break-downs shall be approved, in writing, by
the Engineer before a partial payment for the items of highway planting and irrigation system will be made.

Approved cost break-downs will be used to determine partial payments during the progress of the work and as the basis
of calculating the adjustment in compensation for the items of highway planting and irrigation system due to changes ordered
by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-down, the
adjustment in compensation will be determined in the same manner specified for increases and decreases in the quantity of a
contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the
Standard Specifications.
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HIGHWAY PLANTING COST BREAK-DOWN

Contract No. 07-201304

UNIT DESCRIPTION UNIT
APPROXIMATE

QUANTITY VALUE AMOUNT
ROADSIDE CLEARING LS LUMP SUM

MULCH M3 1688

COMMERCIAL FERTILIZER (SLOW RELEASE) KG 80

PREPARE HOLE EA 233

PLANT (GROUP B) EA 153

PLANT (GROUP D) EA 900

PLANT (GROUP U) EA 57

REMOVE EXISTING PLANTS LS LUMP SUM

TOTAL ____________________
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IRRIGATION SYSTEM COST BREAK-DOWN

Contract No. 07-201304

UNIT DESCRIPTION UNIT
APPROXIMATE

QUANTITY VALUE AMOUNT
CONTROL & NEUTRAL CONDUCTORS LS LUMP SUM

REMOTE CONTROL VALVE ACTUATOR SYSTEM LS LUMP SUM

25 MM ELECTRIC REMOTE CONTROL VALVE EA 14

40 MM ELECTRIC REMOTE CONTROL VALVE EA 5

65 MM ELECTRIC REMOTE CONTROL VALVE MASTER EA 1
25 MM FILTER ASSEMBLY UNIT EA 5

40 MM FILTER ASSEMBLY UNIT EA 1

20 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 1780

25 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 860

32 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 940

40 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 540

50 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 490

65 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 215

SPRINKLER (TYPE A-1) EA 59

SPRINKLER (TYPE A-5) EA 31

SPRINKLER (TYPE C-3) EA 231

SPRINKLER CONTROL CONDUIT M 80

65 MM BACKFLOW PREVENTION ASSEMBLY EA 1

BACKFLOW PREVENTER ASSEMBLY ENCLOSURE EA 1
24 STATION IRRIGATION CONTROLLER (WALL
MOUNTED)

EA 1

50 MM GATE VALVE EA 3

65 MM GATE VALVE EA 2

25 MM QUICK COUPLING VALVE EA 1

40 MM QUICK COUPLING VALVE EA 3

50 MM QUICK COUPLING VALVE EA 1

TOTAL ____________________
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10-2.02  EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing
highway planting shall be in conformance with the provisions in Section 15, "Existing Highway Facilities," of the Standard
Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property" of these special
provisions.

REMOVE EXISTING PLANTS

Existing trees and groundcover, as shown on the plans to be removed, shall be removed and disposed of prior to
beginning irrigation work, as specified in Section 20-4.025 "Roadside Clearing" of the Standard Specifications.

Holes resulting from the removal of plants shall be backfilled the same day the plants are removed.  Soil from the
surrounding area may be used to backfill the holes.  The backfill shall be graded to conform with the adjacent existing grade.

At the option of the Contractor, removed plants and prunings may be reduced to chips.  Chipped material shall be spread
within the project limits at locations designated by the Engineer.  Chipped material shall not be substituted for mulch, nor
shall the chipped material be placed within areas to receive mulch.

Full compensation for removal of existing plants shall be considered as included in the contract lump sum price paid for
highway planting and no additional compensation will be allowed therefor.

MAINTAIN EXISTING PLANTS

Existing plants, where shown on the plans to be maintained, shall be maintained as directed by the Engineer.
Maintaining existing plants will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

REMOVE EXISTING PLANTS FOR TRENCHING

Removing existing plants for trenching shall conform to the provisions in Section 20-5.026, "Remove Existing Plants for
Trenching," of the Standard Specifications and these special provisions.

Removing existing plants for trenching work shall consist of removing and replacing ground cover, pruning trees and
shrubs within trench locations, applying preemergents and disposing of removed ground cover and prunings.

Replacement of removed ground cover within the maximum 1.8-m width, as specified in Section 20-5.026, "Remove
Existing Plants for Trenching," of the Standard Specifications, will not be required.

Trees and shrubs adjacent to dikes, walks, fences, guard railing, and pavement edges may be pruned back 3 m from these
facilities to facilitate trenching work.  When trenching is to be performed adjacent to other trees and shrubs that cannot be
avoided, the trees and shrubs may be pruned upon receipt of prior written approval of the Engineer.

Pruning shall include removal of deadwood, suckers, and broken or bruised branches 25 mm or larger in diameter.
Pruning shall conform to the provisions in Section 20-4.055, "Pruning," of the Standard Specifications.

Removed ground cover and pruned materials shall be disposed of outside the highway right of way in conformance with
the provisions in Section 7-l.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

One application of a preemergent pesticide shall be applied to trenched areas in existing ground cover areas and to
trenched areas adjacent to fences, curbs, dikes and shoulders.  The Engineer will determine when the preemergent pesticide
shall be applied.

PRUNE EXISTING PLANTS

Existing plants shown on the plans to be pruned shall be pruned in conformance with the provisions in Section 20-4.055,
"Pruning," of the Standard Specifications.

Pruning shall consist of thinning and heading back trees and shrubs, and shall include, but not be limited to, removing
weak or unproductive wood, removing excess growth that obscures the basic pattern or any errant growth that departs from
the natural form, eliminating branches that cross or touch one another, and remove extra long or heaving branches.  Tree seal
compounds shall not be used to cover pruning cuts.

Where designated on the plans to raise limbs, tree limbs shall be raised 2 m to create a single trunk tree.  Raising limbs
shall consist of eliminating all branches from the ground level up to 2 m high. Removed pruned materials shall be disposed of
outside the highway right of way in conformance to the provisions in Section 7-l.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.   contract lump sum price paid for prune existing plants, except as
otherwise provided, shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and
for doing all the work involved in pruning existing plants, complete in place, including removing and disposing of pruned
materials, or chipping and spreading of chipped materials, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.
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10-2.03  EXISTING HIGHWAY IRRIGATION FACILITIES

The work performed in connection with the various existing highway irrigation system facilities shall conform to the
provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"
of the Standard Specifications.

10-2.04  HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20-4, "Highway
Planting," of the Standard Specifications and these special provisions.

HIGHWAY PLANTING MATERIALS

Nutsedge and Bulrush Divisions (Plant Group D)
Nutsedge and bulrush division work shall consist of obtaining, transporting and planting nutsedge and bulrush divisions

(hereafter referred to as “divisions”) in conformance with the provisions in Section 20-4, "Highway Planting," of the
Standard Specifications and these special provisions.

Divisions shall not be planted before October 15 and after March 15 and until the soil is moist to a minimum depth of
200 mm, unless otherwise permitted, in writing, by the Engineer.

Prior to planting, an area 600 mm in diameter shall be cleared of weed growth at each proposed plant (division) location.
Pesticides shall not be used for weed control within the 600-mm diameter area.

The Contractor shall notify the Engineer, in writing, at least 10 working days prior to gathering divisions.  The divisions
shall be taken only from the adjacent areas designated by the Engineer.

Divisions shall be made from healthy, vigorous parent plants of the species specified on the plant list dug at random.
Not more than 30 percent of the plants in a designated area shall be dug.  Parent plants shall be separated into 2 or more
divisions by hand or using sharp, clean tools.

Divisions shall be well rooted and 20 mm to 40 mm in diameter at the base of the clump.  Roots longer than 150 mm
shall be trimmed to 150 mm using sharp, clean tools. Leaves longer than 450mm shall be trimmed to 450mm using sharp,
clean tools.  Trimmings shall be spread in designated areas so that no areas are left unsightly.

Divisions shall be planted within 48 hours after digging and shall be kept moist until planted.  Divisions not planted
within 48 hours after cutting, or allowed to dry out, shall not be used.  Divisions not used shall be disposed of outside the
highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

Planting holes shall be made perpendicular to the ground line and shall be excavated by use of a trowel, post hole digger
or similar tools.  Plant holes shall be large enough to receive the divisions in order that the divisions may be planted to the
proper depths without damage to the roots and to the proper width to allow the roots to spread out from the crown.  Where
rock or other hard material prohibits holes from being excavated as specified, new holes shall be excavated and the
abandoned holes backfilled.

If the soil in and around the plant hole is not wet prior to planting, the soil shall be watered and maintained in a wet state
until the divisions are planted.

The divisions shall be planted so that the base of each division is set at soil level and no roots are exposed.  After
planting, the plant holes shall be backfilled with excavated material.  The excavated material shall be distributed evenly
within the hole without clods, lumps or air pockets and compacted without damage to the division.  Compaction shall be
adequate to ensure good root contact with the soil.

The quantity of divisions (plant group D) will be measured as units determined from actual count in place, excluding
additional divisions (plant group d) required for replacement.

Full compensation for divisions (plant group d)  shall be considered as included in the contract lump sum price paid for
highway planting and no separate payment will be allowed therefor.

Mulch (Green Material)

Mulch shall be woody material.  Woody materials shall consist of chipped, shredded or ground green materials such as
shrubs, tree trimmings or clean processed wood products.

Deleterious materials such as rocks, glass, plastics, metals, clods, weeds, weed seeds, coarse objects, sticks larger than
the specified particle size, salts, paint, petroleum products, pesticides or other chemical residues that would be harmful to
plant or animal life shall not exceed 0.1-percent of the mulch volume.  Chipping shall include shredding, grinding or other
methods used to reduce mulch materials to the specified size.
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Green materials shall be processed and have reached an internal temperature of 56°C for a minimum of 15 consecutive
days.  During the processing period, the green material shall have been turned a minimum of 5 times.

Green material shall be processed and have reached an internal temperature of 56˚C for a minimum of 15 consecutive
days.  During the processing period, the green material shall have been turned a minimum of 5 times and shall have been
cured for 90 days thereafter.

Green material shall have a particle size conforming to the provisions for shredded bark in Section 20-2.08, "Mulch," of
the Standard Specifications.

Commercial Fertilizer

Commercial fertilizer (slow release) shall be a pelleted or granular form, shall be slow release, and shall fall within the
following guaranteed chemical analysis range:

Ingredient Percentage
Range

Nitrogen 16-21
Phosphoric Acid 6-8
Water Soluble Potash 4-10

ROADSIDE CLEARING

Prior to preparing planting areas, mulch areas, seeding areas, or commencing irrigation trenching operations for planting
areas, trash and debris shall be removed from the entire highway right of way within the project limits, excluding paved
areas, medians and existing planted areas where existing plants are to remain.

In addition to removing trash and debris, the project area shall be cleared as specified herein:

A. Existing ground cover, where shown on the plans to be removed, shall be removed.
C. Weeds shall be killed and removed within the entire highway right of way, within the project limits, except for

existing planting areas to be maintained, and including new and existing pavement, curb, sidewalk and other
surfaced areas.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to
maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period.  This work shall
include the following:

A. Trash and debris shall be removed.
B. Rodents shall be controlled.
C. Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length.
D. Existing ground cover shall be killed and removed from within the 2-m diameter areas specified for each proposed

plant location within the existing ground cover areas.
E. Weeds in plant basins, including basin walls, shall be removed by hand pulling, after the plants have been planted.

Weed Control

Weed control shall also conform to the following:

A. Stolon type weeds shall be killed with glyphosate.
B. Removed weeds and ground cover shall be disposed of outside the highway right of way in conformance with the

provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Roadside clearing work shall not include work required to be performed as clearing and grubbing as specified in Section
16, "Clearing and Grubbing," of the Standard Specifications.
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PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20-4.026, "Pesticides," of the Standard
Specifications.  Except as otherwise provided in these special provisions, pesticide use shall be limited to the following
materials:

Cacodylic Acid
Diquat
Fluazifop-butyl
Glyphosate
Isoxaben (Preemergent)
Sethoxydim
Oxadiazon - 50 percent WP (Preemergent)
Oryzalin (Preemergent)
Trifluralin (Preemergent)
Ammonium Sulfate
Magnesium Chloride
Napropamide (Preemergent)

Preemergents shall be applied prior to the application of mulch.  Mulch applications shall be completed in these areas on
the same working day.  Photosensitive dye will not be required.

Glyphosate shall be used to kill stolon type weeds.
Oxadiazon shall be of the emulsifiable concentration or wettable powder type.
Prior to the application of preemergents, ground cover plants shall have been planted a minimum of 3 days and shall

have been thoroughly watered.
A minimum of 100 days shall elapse between applications of preemergents.
Except for ground cover plants, preemergents shall not be applied within 450 mm of plants or within seeding areas.
If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in writing, to

the Engineer not less than 15 days prior to the intended use of the other pesticides.  Except for the pesticides listed in these
special provisions, no pesticides shall be used or applied without prior written approval of the Engineer.

Pesticides shall not be applied within the limits of the plant basins.  Pesticides shall not be applied in a manner that
allows the pesticides to come in contact with the foliage and woody parts of the plants.

PREPARING PLANTING AREAS

Areas to receive Erosion Control (Type D) shall be irrigated for a period of two weeks prior to seeding for the purpose of
germinating weeds.  Weeds shall be killed by spraying, and removed before applying Erosion Control (Type D).

Plants adjacent to drainage ditches shall be located so that after construction of the basins, no portion of the basin walls
shall be less than the minimum distance shown on the plans for each plant involved.

PREPARE HOLES

Holes for plants shall be excavated to the minimum dimensions shown on the plans.
Backfill material for plant holes, except for Plant (Group D), shall be a mixture of soil and other materials shown on the

Plant List.  Backfill material shall be thoroughly mixed and uniformly distributed throughout the entire depth of the plant
hole without clods and lumps.

PLANTING

Commercial fertilizer shall be applied or placed at the time of planting and at the rates shown on the plans.
A preemergent shall be applied to areas to be covered with mulch outside of plant basins in conformance with the

provisions in "Pesticides" of these special provisions.
Mulch placed in areas outside of plant basins shall be spread to a depth of not less than 100 mm.
Mulch shall not be placed within one meter of the center line of earthen drainage ditches, within one meter of the edge of

paved ditches, within one meter of the center line of drainage flow lines, and within one meter from edge of curb or dike.
Attention is directed to "Irrigation Systems Functional Test" of these special provisions regarding functional tests of the

irrigation systems.  Planting shall not be performed in an area until the functional test has been completed for the irrigation
system serving that area.
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PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall be not less than 250 working days.
Attention is directed to "Relief From Maintenance and Responsibility" in these special provisions regarding relief from

maintenance and protection.
Commercial fertilizer (slow release) shall be applied to trees, shrubs, vines and ground cover during the first week of

March and October of each year.  Commercial fertilizer shall be applied at the rates shown on the plans and shall be spread
with a mechanical spreader wherever possible.

The center to center spacing of replacement plants for unsuitable ground cover plants shall be determined by the number
of completed plant establishment working days at the time of replacement and the original spacing in conformance with the
following:

Weeds within plant basins, including basin walls and ground cover, shall be controlled by hand pulling.
Weeds within mulched and ground cover areas and outside of plant basins shall be controlled by killing.
Weeds within median areas, pavement, curbs, sidewalk, and other surfaced areas shall be controlled by killing.
At the option of the Contractor, plants of a larger container size than those originally specified may be used for

replacement plants during the first 125 working days of the plant establishment period.  The use of plants of a larger
container size than those originally specified for replacement plants shall be at the Contractor's expense.

After 125 working days of the plant establishment period have been completed, replacement of plants, except for ground
cover plants, shall be No. one size for seedlings, pot and liner size plants; No. 5 size for No. one size plants; No. 15 size for
No. 5 size plants; and other plant replacement plants shall be the same size as originally specified.

When ordered by the Engineer, one application of a preemergent pesticide conforming to the provisions in "Pesticides"
of these special provisions, shall be applied between 40 and 50 working days prior to completion of the plant establishment
period.  This work will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Previously installed filters shall be checked, removed, cleaned and reinstalled at intervals of six months during the plant
establishment period.

The final inspection shall be performed in conformance with the provisions in Section 5-1.13, "Final Inspection," of the
Standard Specifications and shall be completed a minimum of 20 working days before the estimated completion of the
contract.

PAYMENT

Highway planting work will be paid for as a single contract lump sum price for highway planting, except that plant
establishment work and welded steel pipe conduits will be paid for separately in conformance with these special provisions.

10-2.05  IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in conformance with the provisions in Section 20-5, "Irrigation
Systems," of the Standard Specifications, except materials containing asbestos fibers shall not be used.

Attention is directed to the provisions in "Obstructions" of these special provisions, regarding work over or adjacent to
existing underground facilities.  Excavation for proposed irrigation facilities shall not be started until the existing
underground facilities have been located.

Pipe supply lines shall be pressure tested in conformance with the provisions in Section 20-5.03H, "Pressure Testing," of
the Standard Specifications, except the pipe (supply line) on the discharge side of the control valve shall be tested by
Method B as specified in Section 20-5.03H(2), "Method B," of the Standard Specifications.

VALVE BOXES

Valve boxes shall conform to the provisions in Section 20-2.24, "Valve Boxes," of the Standard Specifications, except as
otherwise provided herein.

Valve boxes shall be precast portland cement concrete.
Covers for concrete valve boxes shall be cast iron or steel.  Cast iron and steel covers shall be hinged with brass hinge

pins for valve boxes containing valves smaller than 50 mm.
Valve boxes shall be identified on the top surface of the covers by labels containing the appropriate abbreviation for the

irrigation facility contained in the valve box as shown on the plans.  Valve boxes that contain remote control valves shall be
identified by the appropriate letters and numbers (controller and station numbers).  Labels for valve boxes shall conform to
the provisions in Section 20-5.03F, "Valves and Valve Boxes," of the Standard Specifications.

Label material shall be polyurethane with contrasting colors for the base, letters, and numbers.
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ELECTRIC AUTOMATIC IRRIGATION COMPONENTS

Irrigation Controllers

Irrigation controllers shall be single, solid-state independent controllers conforming to the following:

A. Irrigation controllers shall be fully automatic and shall operate a complete 14-day or longer irrigation program.
B. A switch or switches shall be provided on the face of the control panel that will turn the irrigation controller "on" or

"off" and provide for automatic or manual operation.  Manual operation shall allow cycle start at the desired station
and shall allow activation of a single station.

C. The watering time of each station shall be displayed on the face of the control panel.
D. The irrigation controller and the low voltage output source shall be protected by fuses or circuit breakers, located on

the face of the controller.
E. The irrigation controller mechanism, panel and circuit board shall be connected to the low voltage control and

neutral conductors by means of plug and receptacle connectors located in the irrigation controller enclosure.
F. Each station shall have a variable or incremental timing adjustment with a range of 12 hours to a minimum of one

minute.
G. Irrigation controllers shall be capable of a minimum of 4 program schedules.
H. Irrigation controllers shall have an output that can energize a pump start circuit or a remote control valve (master).
I. Irrigation controllers shall be manufactured by the same company.
J. Where direct burial conductors are to be connected to the terminals strip, the conductors shall be connected with the

proper size open-end crimp-on wire terminals.  No exposed wire shall extend beyond the crimp of the terminal and
the wires shall be parallel on the terminal strip.

Attention is directed to the provisions in Section 10-3, "Electrical Systems," of these special provisions, regarding
electrical power for irrigation controllers and irrigation controller enclosure cabinets.

Electric Remote Control Valves

Electric remote control valves shall conform to the provisions in Section 20-2.23, "Control Valves," of the Standard
Specifications and the following:

A. Valves shall be, brass, or bronze, or cast iron construction.
B. Valves shall be angle pattern (bottom inlet) or straight pattern (side inlet) as shown on the plans.

Pull Boxes

Pull box installations shall conform to the provisions in Section 20-5.027I, "Conductors, Electrical Conduits and Pull
Boxes," of the Standard Specifications.

Conductors

Low voltage, as used in this section "Conductors," shall mean 36 V or less.
Low voltage control and neutral conductors in pull boxes and valve boxes, at irrigation controller terminals, and at

splices shall be marked as follows:

A. Conductor terminations and splices shall be marked with adhesive backed paper markers or adhesive cloth wrap-
around markers, with clear, heat-shrinkable sleeves sealed over the markers.

B. Non-spliced conductors in pull boxes and valve boxes shall be marked with clip-on, "C" shaped, white extruded
polyvinyl chloride sleeves.  Marker sleeves shall have black, indented legends of uniform depth with transparent
overlays over the legends and "chevron" cuts for alignment of 2 or more sleeves.

Markers for the control conductors shall be identified with the appropriate number or letter designations of irrigation
controllers and station numbers.  Markers for neutral conductors shall be identified with the appropriate number or letter
designations of the irrigation controllers.

New control and neutral conductors that are to replace existing control and neutral conductors shall be the same size and
color as the existing control and neutral conductors being connected to.

The color of low voltage neutral and control conductor insulation, except for the striped portions, shall be homogeneous
throughout the entire thickness of the insulation.
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Insulation for conductors may be UL listed polyethylene conforming to UL44 test standards with a minimum insulation
thickness of 1.05 mm for wire sizes 10AWG and smaller.

At the option of the Contractor, other types of splice sealing materials and methods may be used provided other materials
and methods have been approved in writing by the Engineer prior to installation of the connectors.

REMOTE CONTROL VALVE ACTUATOR SYSTEM

A remote control valve actuator system shall consist of a portable (hand held) receiver, a transmitter, a field carrying
case, an AC power charging unit, and a receiver connector.  The remote control valve actuator equipment shall be
manufactured by the same manufacturer as the irrigation controller and shall be fully compatible with the irrigation
controller.  The receiver and transmitter shall comply with Federal Communications Commission (FCC) Rules and
Regulations, Part 15, as of the date of manufacture.

The receiver connector shall be attached directly to the terminal strip of each irrigation controller and continue out to the
socket head mounted to the outside of the irrigation controller enclosure cabinet as shown on the plans.  The connector shall
have an 460-mm jacketed multi-conductor cable with a spade lug terminal and shall have a "D" subminiature connector with
gold plated contacts which allows the receiver unit to be plugged directly into the connector.  The connector housing shall be
weather resistant thermoplastic with a hinged socket head cap with a screw to be used as a locking mechanism.  The socket
head cap screw shall be operated by means of a key which shall be provided by the manufacturer.

The receiver shall be plugged into the receiver connector and shall operate the stations of the irrigation controller on
radio signals from the transmitter.  The receiver shall receive radio signals at a minimum distance of 1.6 km.  Receiver
circuitry shall be protected from overload by a field replaceable fuse.  The receiver shall operate on 24 V(ac).

The transmitter shall provide a 2-way FM, radio signal for a minimum range of 1.6 km to the receiver located at the
irrigation controller enclosure cabinet.  The transmitter shall have a digital key pad and instant actuation of the stations,
master valves or pumps in random, numerical or reverse numerical sequences by pressing a single key for each function.  The
transmitter shall allow for remote data retrieval, manual control and programming.  The transmitter shall operate a master
valve or pump independently of the controller stations.  The transmitter shall transmit a radio frequency of 27.250 MHz.

The power source for the portable units shall consist of a nine (9) volt replaceable battery.
Before the irrigation system functional test begins, 1 complete remote control valve actuator systems, except for receiver

connectors, shall be delivered to the Engineer.

IRRIGATION SYSTEMS FUNCTIONAL TEST

Functional tests for the irrigation controllers and associated automatic irrigation systems shall conform to the provisions
in Section 20-5.027J, "Testing," of the Standard Specifications and these special provisions.

Tests shall demonstrate to the Engineer, through one complete cycle of the irrigation controllers in the automatic mode,
that the associated automatic components of the irrigation systems operate properly.  If automatic components of the
irrigation systems fail a functional test, these components shall be repaired at the Contractor's expense and the testing
repeated until satisfactory operation is obtained.

Associated automatic components shall include, but not be limited to, remote control valve actuator systems, remote
control valves, and rain sensors.

Upon completion of work on an irrigation system, including correction of deficiencies and satisfactory functional tests
for the systems involved, the plants to be planted in the area watered by the irrigation system may be planted provided the
planting areas have been prepared as specified in these special provisions.

PIPE

Steel Pipe

Galvanized steel pipe supply lines installed between water meters and backflow preventer assemblies shall be installed
not less than 450 mm below finished grade, measured to the top of the pipe.

Plastic Pipe

Plastic pipe supply lines shall be polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe with the minimum pressure
rating (PR) shown on the plans.

Plastic pipe supply lines shall have solvent cemented type joints. Primers shall be used on the solvent cemented type
joints.

Plastic pipe supply lines (main) shall have a minimum cover of 0.45 m.
Plastic pipe supply lines downstream from the remote control valves for Type C sprinklers shall have a minimum cover

of 150 mm.
Fittings for plastic pipe supply lines with a pressure rating (PR) of 315 shall be Schedule 80.
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WATER METER

Water meters for the irrigation systems will be furnished and installed by the serving utility at the locations shown on the
plans.

Upon receipt of a written request from the Contractor, the Engineer will make arrangements with the serving utility to
install the water meters.  The State will pay the costs and fees charged by the serving utility for the installations.

BACKFLOW PREVENTER ASSEMBLIES

Backflow preventers shall conform to the provisions in Section 20-2.25, "Backflow Preventers," of the Standard
Specifications and these special provisions.

Pressure loss through the backflow preventers shall not exceed the following:

BACKFLOW PREVENTER SIZE
(millimeters)

FLOW RATE
(Liters per minute)

PRESSURE LOSS
(kPa)

65 378 75

Backflow preventer assemblies shall be painted with a minimum of 2 applications of a commercial quality enamel paint.
The color of the paint shall be light brown.

When backflow preventer assembly enclosures are specified, the portland cement concrete pads for the enclosures will
be paid for in conformance to the provisions in "Backflow Preventer Assembly Enclosures" of these special provisions.

BACKFLOW PREVENTER ASSEMBLY ENCLOSURE

Enclosures shall be fabricated of structural steel angles and flattened expanded metal and shall be installed over
backflow preventer assemblies on a portland cement concrete pad in conformance with the details shown on the plans.  There
shall be 50 mm minimum clearance between the backflow preventer assembly and the backflow preventer assembly
enclosure.  The concrete pad shall extend a minimum of 50 mm beyond the outer limits of the backflow preventer assembly
enclosure, unless otherwise shown on the plans or as specified in these special provisions.

Expanded metal for sides, ends and top panels shall be fabricated from 1.9 mm (14-gage), minimum thickness, sheet
steel.  The flattened expanded metal openings shall be approximately 20 mm by 45 mm in size.

Expanded metal panels shall be attached to the steel frames by a series of welds, not less than 6.4 mm in length and
spaced not more than 100 mm on centers, along the edges of the enclosures.

Enclosure door handles shall have provisions for padlocking in the latched position.  Padlocks will be State-furnished as
provided under "State-furnished Materials" of these special provisions.

Enclosures shall be galvanized, after fabrication, in conformance with the provisions in Section 75-1.05, "Galvanizing,"
of the Standard Specifications.

Portland cement concrete for the concrete pad shall be minor concrete conforming to the provisions in Section 90-10,
"Minor Concrete," of the Standard Specifications.

Hold down bolt assemblies shall be galvanized and shall be installed when the portland cement concrete pad is still
plastic.  Nuts shall be hexagonal and washers shall be the lock type.

Enclosures shall be painted with one application of a commercial quality pre-treatment, vinyl wash primer and a
minimum of one application of a commercial quality, exterior enamel for metal.  The finish color shall be light brown.

TESTING BACKFLOW PREVENTERS

New backflow preventers installed by the Contractor shall be tested for proper operation in conformance with the
provisions in Section 20-5.03J, "Check and Test Backflow Preventers," of the Standard Specifications and these special
provisions.

Tests for new backflow preventers shall be satisfactorily completed after installation of the backflow preventer assembly
and before operation of the irrigation systems.   backflow preventers shall be retested one year after the satisfactory
completion of the previous test or 10 days prior to completion of the plant establishment period, whichever occurs first.

SPRINKLERS

Sprinklers shall conform to the type, pattern, material, and operating characteristics listed in the "Sprinkler Schedule"
shown on the plans.

Flexible risers shall be ultraviolet (UV) resistant, brown in color and shall conform to the details shown on the plans.
When required, risers for sprinklers (impact heads only) shall contain a device that will automatically and instantly stop

the flow of water from a riser when the riser is broken on the downstream side of the device.  The device shall be installed as
recommended by the manufacturer of the device.
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FILTER ASSEMBLY UNIT

A filter assembly unit shall consist of a filter housing, a reusable filter cartridge, a ball valve, fittings, pipe, and valve box
as shown on the plans.

Filter assembly units shall withstand a cold water working pressure of 1034 kPa.
Pressure loss through the filter assembly units shall not exceed the following:

FILTER ELEMENT SIZE
(Millimeters)

MAX FLOW RATE
(Liters Per Minute)

PRESSURE LOSS AT MAX FLOW
(kPa)

25 114 62
40 227 26

Filter housings shall be manufactured of reinforced polypropylene plastic.
Filter cartridges shall be threaded plastic rings attached to one another to produce a reusable cylindrical form filter.

Filters shall be capable of 130 µm size mesh filtration.

FINAL IRRIGATION SYSTEM CHECK

A final check of new irrigation facilities shall be performed not more than 20 working days prior to acceptance of the
contract.

The length of watering cycles using potable water measured by water meters for the final check of irrigation facilities
will be determined by the Engineer.

Remote control valves connected to new irrigation controllers shall be checked for automatic performance when the
controllers are in automatic mode.

Unsatisfactory performance of irrigation facilities installed by the Contractor shall be repaired and rechecked at the
Contractor's expense until satisfactory performance is obtained, as determined by the Engineer.

Nothing in this section "Final Irrigation System Check" shall relieve the Contractor of full responsibility for making
good or repairing defective work or materials found before the formal written acceptance of the entire contract by the
Director.

Full compensation for checking the irrigation systems prior to the acceptance of the contract shall be considered as
included in the contract lump sum price paid for plant establishment work and no additional compensation will be allowed
therefor.

SECTION 10-3.   LIGHTING AND ELECTRICAL SYSTEMS

10-3.01  DESCRIPTION

Modifying  lighting and sign illumination, irrigation controller enclosure cabinet,. electric service (irrigation),ramp
metering system,  communication conduit and sprinkler control conduit shall conform to the provisions in Section 86,
"Signals, Lighting and Electrical Systems," of the Standard Specifications and these special provisions.

Lighting equipment and conduit are  included in the following structures:

A. Compton Creek Overcrossing (Bridge No. 53-0817)
B. Del Amo Boulevard Overcrossing (Bridge No. 53-0818)

Communication conduit is included in the following structures:

A. Compton Creek Overcrossing (Bridge No.  53-0817)
B. Del Amo Boulevard  Overcrossing (Bridge No.  53-0818)

10-3.02  COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section 10-
3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.
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10-3.03  MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Ramp metering and lighting and sign illumination  shutdowns shall be limited to periods allowed for lane closures listed
or specified in "Maintaining Traffic" of these special provisions, with the following exceptions:

Existing lighting and sign illumination systems may be shut down from the time the modification is started until 4:00
p.m. of the following Friday except that the normal lighting schedule shall be maintained on weekends and on designated
holidays as defined under "Maintain Traffic" of these special provisions.

No two adjacent lighting circuits shall be shut down at the same time.
The Contractor shall obtain written approval from the Engineer, not less than 72 hours prior to any testing, disconnection

or disruption of service from the existing lighting and sign illumination and ramp metering systems.

10-3.04  SLIP BASE INSERTS

Slip base inserts, for installation between the lighting standards and the foundations, shall conform to the details shown
on the plans.

The bottom slip base plate shall be welded to the bottom anchor plate before installation.  The top slip base plate shall be
drilled and tapped to accept the threaded studs as shown on the plans.  The studs shall not be welded to the top slip base plate.
The pitch diameter of the threaded holes shall conform to the requirements in ANSI Standard:  B1.1, having a Class 2B
tolerance.  Threaded studs installed in the top slip base plate shall match the holes in the base of the lighting standard.

The optional cast steel plate shall conform to the provisions in Section 86-2.04, "Standards, Steel Pedestals and Posts," of
the Standard Specifications.

The combined bottom anchor plate and bottom slip base plate shall be bolted to the foundation.  The top slip base plate,
without the lighting standard attached, shall be bolted to the bottom slip base plate.  Each high-strength bolt shall be torqued
to 200 ± 10 N·m.  After assembly of the insert, the lighting standard shall be erected and installed on the top slip base plate.
During installation the lighting standard shall be properly supported to maintain proper alignment of the insert.

High strength bolts, nuts and flat washers used to connect slip base inserts shall conform to the requirements in ASTM
Designation:  A 325.

10-3.05  CONDUIT

Conduit, including conduit for power conductors, in jacking runs, masonry walls and sidewalks and conduit from pull
boxes to cabinets to be installed underground shall be Type 1 unless otherwise specified and shall not be exposed in any
areas.  The Contractor shall install pull ropes in all empty conduits.  Detector termination conduits shall be Type 1 .

Type 3 conduit shall be used for communication trunk line, including runs in elevated concrete slabs,   except as shown
on the plans, and shall not be exposed in any areas.

Communication conduit shall be installed by the methods shown on the plans, except as specified in these special
provisions and as directed by the Engineer.  A flat, woven, lubricated, polyester tape with a minimum tensile strength of
80 kN minimum shall be placed in all conduits.  At least 1.2 m of tape shall be extended beyond termination.

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 1.
Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced

to metallic type conduit.  When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall
be used as shown in the following table:

Size Designation for Metallic Type Conduit Equivalent Size for Rigid Non-metallic Conduit
21 20
27 25
41 40
53 50
63 65
78 75
103 100

When a standard coupling cannot be used for joining Type 1 conduit, a UL listed threaded union coupling conforming to
the provisions in Section 86-2.05C, "Installation," of the Standard Specifications, shall be used.

Trench excavation and backfill shall follow the stage sequences, as shown in the plans.
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When Type 3 communication conduit is placed in a trench , after the bedding material is placed and the conduit is
installed, the trench shall be backfilled with slurry cement backfill conforming to the requirements in Section 19-3.062,
"Slurry Cement Backfill," of the Standard Specification, except the maximum size of aggregate shall be 10 mm (pea gravel)
containing not less than 250 kg of portland cement per cubic meter and commercial quality cement sand, to not less than
300 mm above the conduit before additional backfill material is placed. and the backfilling over or placing any material over
slurry cement backfill shall not commence until 12 hours after the slurry cement backfill has been placed.

Conduits located within the same trench shall have not less than 50 mm separation.
The Contractor’s attention is directed to “Aerially Deposited Lead,” elsewhere in these special provisions.
Trenches shall be less than or equal to 200 mm wide.
Immediately prior to installing cables all conduits shall be blown out with compressed air until all foreign material is

removed.
After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment enclosures, and

controller cabinets shall be sealed with an approved type of sealing compound.
At those locations where conduit is required to be installed under pavement and existing underground facilities require

special precautions in conformance with the provisions in "Obstructions" of these special provisions, conduit shall be placed
by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C, "Installation," of the
Standard Specifications.

Conduit shall not be installed by trenching along the pavement of freeway lanes except in those section of the highway
where there is insufficient clearance to locate a longitudinal trench off the traveled way, or where obstructions off the
traveled way would necessitate bends in the conduits in excess of those allowed.

Communication conduit shall not terminate in pull boxes containing power conductors.

COMMUNICATION CONDUIT

Communication conduit shall enter  communication pull boxes through knockouts.  Conduits entering the ends of these
boxes shall be vertically and horizontally aligned with the conduits at the opposite end of the box.  Conduit ends shall not
extend beyond the interior wall face of  pull boxes.  The space around conduits through end walls of  communication pull
boxes shall be filled with portland cement mortar conforming to the provisions in Section 51-1.135, "Mortar," of the Standard
Specifications.  In no case shall a conduit body or pull box be used in lieu of a specified bend to change the direction of the
communication conduit run, except where specified.

No bends shall be placed in a section of conduit in excess of those indicated in the plans without the approval of the
Engineer.  The total degrees of bending in a section of conduit between communication pull boxes shall not exceed a total of
180 degrees, except where specified otherwise.

Changes in indicated conduit bends may be made in order to suit field conditions, as long as the change reduces the
degree of the bend or increases the radius of the bend. In no case shall be degree of bending be increased without the
approval of the Engineer.

Minimum bending radius for Size 53 communication conduit shall be 610 mm and minimum bending radius for Size 103
communication conduit shall be 1300 mm.  Bends of greater than 22 degrees shall be factory bends and bends greater than 45
degrees shall be galvanized rigid steel with any necessary adapters.

Deflections from the indicated communication conduit routing to avoid obstructions shall not exceed 83.3 mm/m.
Conduit from the typical trench sections shall not deflect by more than 83.3 mm/m from the alignment preceding or
following pull boxes.

The total sum of bend radius for the communication conduit between consecutive communication pull boxes  shall not
exceed 360 degrees.

Where edge drains are in the path of conduit routing, the Contractor shall first locate edge drains and install the conduit
maintaining a minimum depth.  Damage to edge drains by the Contractor’s operations will be repaired at the Contractor’s
expense.

Adjacent to overcrossings or bridge foundations, the Contractor shall trench and install conduit in the shoulder as close
as possible to the edge of traveled way and so that a minimum of 1.5 m from the outside face of footing or pile cap is
maintained.

COMMUNICATION CONDUIT (BRIDGE)

At the locations shown on the plans, where communication conduit is to be installed on bridges, fiberglass conduit shall
be used and shall conform to the details shown on the plans, and to these special provisions.  Communication conduit
(bridge) shall include excavation, installation of the fiberglass conduit, and placing sand and slurry cement backfill.

Excavation and slurry cement backfill shall conform to Section 19-3, “Structure Excavation and Backfill,” of the
Standard Specifications.  The slurry cement backfill shall reach initial set prior to placing of reinforced concrete for the
approach slab.
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Fiberglass Conduit
Fiberglass conduit and components shall comply with the specifications in ANSI/NEMA Standards Publication TC-14A

or TC-14B.  All fiberglass conduit components shall be free of defects including delaminations and foreign inclusions.  All
fiberglass conduit components shall be nominally uniform (as commercially practical) in color, density, and physical
properties.  Fiberglass conduit shall be straight and the ends shall be cut square and true.

The Contractor shall purchase all fiberglass conduit and other fiberglass conduit system components from the same
manufacturer to insure component compatibility.

Fiberglass conduit shall be supplied in 6 m minimum lengths.
Fiberglass conduit components shall include compatible fittings, adapters, expansion joints, and factory bends at nominal

radii of 0.6 m, 1 m, and 1.3 m for Size 53, 78 and 103 conduits, respectively.
All fiberglass conduit system components shall be produced from heat cured, corrosion resistant epoxy resin and

continuous fiberglass roving.  All materials shall be manufactured for use at temperatures from -40°C to 110°C.  All
fiberglass conduit components shall be manufactured using a homogeneously dispersed ultraviolet (UV) inhibitor.  When
exposed to direct diurnal sunlight, the UV inhibitor shall prevent the degradation of all physical material properties, except
for surface cosmetic appearance.  Materials shall contain no halogens above trace levels and shall be fire resistant.

Joints shall be water tight and withstand a minimum 4450 N of pullout tension.
For all sizes of fiberglass conduit, under a load of 1.3 kN/m of conduit, the deflection of the inside diameter shall not

exceed 5 percent.
The minimum impact resistance values for the fiberglass conduit shall be as follows when measured as described in

ASTM Designation:  D2444-70, using a 9 kg.tup "B" with a 50 mm radius nose:

Size 53 conduit 40 N/m.
Size 78 conduit 68 N/m.
Size 103 conduit 108 N/m.

SPRINKLER CONTROL CONDUIT (BRIDGE)

The Contractor shall install sprinkler control conduit (bridge) either in the bridge railing or in the box girder as shown on
the plans.  Type 1 conduit shall be installed inside the bridge railing.  Fiberglass conduit, as described under Communication
Conduit (Bridge), shall be used for conduit installed inside the box girder or hung and shall conform to the details shown on
the plans, and these special provisions.

Sprinkler control conduit (bridge) shall include excavation, installation of the conduit, and termination of conduit in a
No. 5 pull box within 3 m of the bridge structure.  Pull box covers shall be marked with "Sprinkler-Control" and provide for
continuation of conduit as shown on the Irrigation Plans.

Sprinkler control conduit (bridge) shall not terminate in pull boxes containing power conductors.

HANGERS AND CONCRETE SUPPORTS (BRIDGE)

Wrapping tape for pipe in contact with the earth shall be a pressure sensitive polyvinyl chloride or polyethylene tape
with a minimum thickness of 1.27 mm.

Pipe hanger assemblies shall consist of a concrete clevis plate or embedded steel welded linked eye rods, an adjustable
steel yoke, a cast iron pipe roller, a steel roller rod and hex nuts.  Parts shall be galvanized.  The pipe hanger assembly shall
be suitable for the type and size of pipe installed and shall be as shown on the plans.

Steel hangers, anchor bolts, pipe clamps, nuts and bolts, and other fittings shall be suitable for the type and size of the
supply lines or casing and shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications.

Concrete pipe supports shall consist of  a precast  concrete pipe cradle, galvanized steel pipe clamp, 2 anchor bolts and,
where shown on the plans, a stainless steel pipe protection shield.

Concrete pipe supports and pipe stops shall conform to the dimensions shown on the plans and shall be constructed of
commercial quality concrete with a cement content not less than 350 kg of portland cement per cubic meter and commercial
quality wire mesh.  The concrete for pipe supports and pipe stops shall be moist cured for not less than 3 days.

Epoxy adhesive shall conform to the provisions in Section 95-1, "General," of the Standard Specifications and at the
option of the Contractor, shall conform to the provisions in Section 95-2.03, "Epoxy Resin Adhesive for Bonding New
Concrete to Old Concrete," or in Section 95-2.04, "Rapid Set Epoxy Adhesive for Pavement Markers," or in Section 95-2.05,
"Standard Set Epoxy Adhesive for Pavement Markers," of the Standard Specifications.
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10-3.06  PULL BOXES

Grout shall not be placed in the bottom of pull boxes.

COMMUNICATION PULL BOXES

Communication pull boxes and covers shall have a vertical proof-load strength of 111 kN.  The 111 kN load shall be
distributed through a 229-mm x 229-mm x 51-mm steel plate according to Federal Specification RR-F-621e.  This load shall
be placed anywhere on the box and cover for a period of one minute without causing any cracks or permanent deformations.

The communication pull boxes shall be reinforced with a galvanized Z-bar welded frame and cover similar to that shown
on the plans for No. 6(T)pull boxes.  Frames shall be anchored to the boxes by means of 6-mm x 57-mm long concrete
anchors.  Six concrete anchors shall be provided for each communication pull box, one placed in each corner and one placed
near the middle of each of the longer sides.

Hold down screws shall be 9-mm hex flange cap screws of Type 316 stainless steel.  The nut shall be zinc plated carbon
steel and shall be made vibration resistant with a wedge ramp at the root of the thread.  The nut shall be spot welded to the
underside of, or fabricated with, the galvanized Z-bar pull box frame.

Steel covers shall be countersunk approximately 6-mm to accommodate the bolt head.  The bolt head shall not extend
more than 3-mm above the top of the cover when tightened down.  A 6 mm tapped hole and brass bonding screw shall be
provided.

Communication pull boxes shall have " CALTRANS COMMUNICATION" marking on the steel cover.
The opening of communication pull boxes shall have the following dimensions.

Pull Box Type Width (±25 mm) Length (±25 mm)
Communication 432 mm 762 mm

Concrete placed around and under communication pull boxes as shown on the plans shall contain a minimum of 325 kg
of cement per cubic yard.

After the installation of communication pull boxes, the steel covers shall be installed and kept bolted down during
periods when work is not actively in progress at the pull box.  When placing the steel cover for the final time, the cover and
the Z-bar frame shall be cleaned of all debris and securely tightened down.

Communication pull boxes shall be installed on the shoulder.  The Engineer shall determine exact spot to install
communication pull box.

Communication pull boxes will be measured as units determined from actual count in place. Communication pull boxes
to be paid for as units shall be those units designated on the plans or ordered by the Engineer.  Additional  communication
pull boxes shall not be installed without the Engineer written approval.

10-3.07  CONDUCTORS AND WIRING

Splices shall be insulated by "Method B " minimum insulation thickness, at any point, for Type USE, RHH or RHW
wire shall be 1.0 mm for conductor sizes No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The
minimum insulation thickness, at any point, for Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to
No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm for No. 6 to No. 2, inclusive.

10-3.08  SERVICE

Continuous welding of exterior seams in service equipment enclosures is not required.
Each service shall be provided with  main circuit breakers which shall disconnect ungrounded service entrance

conductors.  Where the "Main" circuit breaker consists of 2 circuit breakers as shown on the plans or required in the special
provisions, each of the circuit breakers shall have a minimum interrupting capacity of42,000  A, rms.

An engraved phenolic nameplate shall be installed with stainless steel rivets on the exterior of the front panel indicating
the identification number and the service address of the service cabinet enclosure.  Character size shall be 5 mm.

Service conduits between the utility owned power poles and the service equipment enclosures shall not be installed until
service locations have been verified by the serving utility.

ELECTRIC SERVICE (IRRIGATION)

Electric service (irrigation) shall be from the service points to the irrigation controllers (IC) and to the spaces provided in
the irrigation controller enclosure cabinets (CEC) for irrigation controllers as shown on the plans.

Irrigation Controller (IC) D : Electric service (irrigation) shall be a metered 120/240 V(ac), single-phase service in a
Type III service equipment enclosure.
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Full compensation for electric service (irrigation), including full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in installing electric service (irrigation) for irrigation
controllers, complete in place, including conductors, conduit and pull boxes to the pull box adjacent to irrigation controller
enclosure cabinets and irrigation controllers, as shown on the plans, as specified in these special provisions, and as directed
by the Engineer, shall be considered as included in the contract lump sum price paid for modify lighting and sign illumination
at various locations and no separate payment compensation will be made therefor.

10-3.09  NUMBERING ELECTRICAL EQUIPMENT

Self-adhesive reflective numbers and edge sealer will be State-furnished in conformance with the provisions in
"Materials" of these special provisions.

The numbers and edge sealer shall be placed on the equipment where designated by the Engineer.
Reflective numbers shall be applied to a clean surface.  Only the edges of the numbers shall be treated with edge sealer.
 Five-digit, self-adhesive eq uipment numbers shall be placed for all electroliers and service pedestals.  On service

pedestals, the numbers shall be placed on the front door.  On electroliers, the numbers shall be placed as shown on the plans.

10-3.10  IRRIGATION CONTROLLER ENCLOSURE CABINET

Irrigation controller enclosure cabinets (CEC) shall be constructed and the equipment within the cabinets shall be
installed in conformance with the details shown on the plans, the provisions in the Standard Specifications, and these special
provisions.

Irrigation controller enclosure cabinet shall have the following features:

1.  A closed cell neoprene gasket around door.
2.  A stainless steel full length door hinge.
3.  Welded construction fabricated from 12-gage Type 304 stainless steel.
4.  Louver ventilation.
5.  Padlock shield.
6.  Size shall be 890 mm (H) x 914 mm (W) x 280 mm (D) for double enclosure.
7.  The controller enclosure cabinet shall be bolted to the concrete foundation as recommended by the manufacturer.

A padlock with a removable core mortise cam cylinder shall be installed with the lock core for the irrigation controller
enclosure cabinet. The cam cylinder shall be capable of receiving the State's lock core. The State's lock core is a "Best" No.
21B72 construction core. Keys shall be removable from the locks in the locked position only. Two keys for each door lock
shall be delivered to the Engineer.

The padlock shackle shall be 19-mm in height and 8-mm in diameter and shall have a 7-pin housing.  Padlock shall be
corrosion resistant and have a dust cover.

Irrigation controller enclosure cabinet doors shall not be furnished with integral door locks.  Irrigation controller
enclosure cabinet door handles shall have provisions for padlocking in the latched position.  Padlocks will be State-furnished
as provided under "Materials" of these special provisions.

The plywood mounting panel shall be 19-mm exterior AC grade veneer plywood.  The panel shall be painted with one
application of an exterior, latex based, wood primer and 2 applications of an exterior, vinyl acrylic enamel, white in color.
The plywood panel shall be painted on all sides and edges prior to installation of the panel in the cabinet and equipment on
the panel.

Inside of the doors shall have provisions for storage of the irrigation plans.
Duplex convenience receptacles shall have ground-fault circuit interruption as defined by the Code.  Circuit interruption

shall occur on 6 mA of ground-fault current and shall not occur on less than 4 mA.  Receptacles shall be installed in a
weatherproof housing with rainproof lift covers.

A solid-state automatic shut-off rain sensor units shall be installed for the irrigation controller enclosure cabinets.  The
rain sensor units shall automatically interrupt the master remote control valves when approximately 3 mm of rain has fallen.
The irrigation system shall automatically be enabled again when the accumulated rainfall evaporates from the rain sensor unit
collection cup.  Rain sensor units shall be rated 24 V (ac) to 30 V (ac).  Static charge protection shall be included to protect
against lightning damage.

All equipment, except for field wiring, shall be installed in the cabinet in a shop prior to field installation.
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Full compensation for irrigation controller enclosure cabinet, including full compensation for furnishing all labor,
materials, tools, equipment (including rain sensor units), and incidentals, and for doing all the work involved in fabricating
and installing irrigation controller enclosure cabinets, complete in place, including constructing foundations, pads and
conduits to pull box adjacent to cabinets, and installing equipment within the cabinets, except controllers, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer, shall be
considered as included in the contract lump sum price paid for modify lighting and sign illumination at various locations and
no separate payment compensation will be made therefor.

10-3.11  DETECTORS

Loop detector lead-in cable shall be Type B.
Inductive loop detector shall be Type E.  For Type E detector loops, sides of the slot shall be vertical and the minimum

radius of the slot entering and leaving the circular part of the loop shall be 40 mm.  Slot width shall be a maximum of 20 mm.
Loop wire for circular loops shall be Type 2.  Depth of slots for circular loops shall not to exceed the depth of pavement as
shown on the plans and shall be filled with hot melt rubberized asphalt sealant.  Inductive loop detector shall be installed only
after pavement stripping is completed.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be  as shown on the plans.
The saw cut depth shall have a maximum as shown in the plans.

10-3.12  LUMINAIRES

Ballasts shall be the lag regulator type.

10-3.13  PHOTOELECTRIC CONTROLS

Contactors shall be the mechanical armature  type.

10-3.14  REMOVING , REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT

Salvaged electrical materials shall be hauled to Department of Transportation Maintenance Yard located at 5510 E.
Willow Street, Long Beach, CA 90815 and stockpiled.

The Contractor shall provide equipment and materials, as necessary, to safely load and unload and to stockpile the
material.  A minimum of  5 working days' notice shall be given to the Engineer and the Electrical Maintenance Supervisor at
Telephone (562)421-9595 or to a location within 50 miles as directed by the Engineer and by appointment only prior to
removal, and delivery.

10-3.15  PAYMENT

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price
paid for the item requiring the material to be salvaged, and no additional compensation will be allowed therefor.

The contract lump sum price paid for modify lighting and sign illumination at various locations shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all lighting and sign
illumination work involved at various locations including installing irrigation controller enclosure and wirings, service
equipment enclosure, conduits, conductors and pull boxes, complete in place, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Communication conduit (bridge), sprinkler control conduit (bridge) and communication conduit (two-103C in trench in
pavement) will be measured by the meter.

The contract price paid per meter for communication conduit (bridge) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all the work involved in installing fiberglass conduit
complete in place, including furnishing and installing mechanical expansion bolt anchors, steel hangers, steel brackets and
other fittings, concrete supports, pipe wrapping tape, epoxy adhesives, conduit expansion fittings, excavation, and placing
sand and slurry backfill, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

The contract price paid per meter for communication conduit (two-103C in trench in pavement) shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in
installing two-103C in trench in pavement complete in place, including excavation, and placing sand and slurry backfill,
warning tape and colored cement backfill, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

The contract price paid per meter for sprinkler control conduit (bridge) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all the work involved in installing sprinkler control conduit
(bridge) complete in place, including excavation and termination of conduit in a No. 5 pull box, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.



Contract No.  «Dist»-«Contract_No»
137

The contract unit price paid for communication pull box shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in the installation of communication pull
boxes, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

SECTION 11.  MODIFIED STANDARD SPECIFICATION SECTIONS

SECTION 11-1.  (BLANK)

SECTION 11-2.  PORTLAND CEMENT CONCRETE

11-2.01   GENERAL

Portland cement concrete shall conform to the provisions in this Section 11-2, "Portland Cement Concrete," and the
section entitled "Portland Cement Concrete" in Section 8, "Materials," of these special provisions.  Section 90, "Portland
Cement Concrete," of the Standard Specifications is deleted.  Section 90, "Portland Cement Concrete," of the Standard
Specifications is amended to read as follows.

SECTION 90: PORTLAND CEMENT CONCRETE

90-1 GENERAL

90-1.01   DESCRIPTION

• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

• The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will
determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

• Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise

specified in these specifications or the special provisions.
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.
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• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2  MATERIALS

90-2.01   CEMENT

• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland
cement or Type V portland cement.

• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent
by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation: C 150.

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.
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• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02   AGGREGATES

• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
• Natural aggregates shall be thoroughly and uniformly washed before use.
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting

devices for obtaining samples of aggregates, in conformance with California Test 125.
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water

content provided in Section 90-6.06, "Amount of Water and Penetration."
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete
or one day's pour, whichever is smaller.

• Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.
• The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least

4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

• Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the
Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the
Engineer.

• The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

• No extension of contract time will be allowed for the time required to perform the freezing and thawing test.
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• When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix
proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A   Coarse Aggregate

• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

• Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test Requirements
Loss in Los Angeles Rattler (after 500
revolutions)

211 45% max.

Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B   Fine Aggregate

• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof.  Manufactured sand shall be well graded.

• Fine aggregate shall conform to the following quality requirements:

Test
California

Test Requirements
Organic Impurities 213 Satisfactorya

Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:

Operating Range 217 75, min.
Contract Compliance 217 71, min.

a  Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.
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90-2.03   WATER

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test
417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and
shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422,
nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case
shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than
25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266
or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with
the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation:  C 109.

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90-2.04   ADMIXTURE MATERIALS

• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618;

silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3  AGGREGATE GRADINGS

90-3.01   GENERAL

• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.
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• Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation

37.5-mm x 19-mm 25-mm 19 - 41

25-mm x 4.75-mm 19-mm 52 - 85

25-mm x 4.75-mm 9.5-mm 15 - 38

12.5-mm x 4.75-mm 9.5-mm 40 - 78

9.5-mm x 2.36-mm 9.5-mm 50 - 85

Fine Aggregate 1.18-mm 55 - 75

Fine Aggregate 600-µm 34 - 46

Fine Aggregate 300-µm 16 - 29

• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02   COARSE AGGREGATE GRADING

• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating Contract Operating Contract Operating Contract Operating Contract
Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x ± 18 X ± 25 88-100 86-100 — — — —
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03   FINE AGGREGATE GRADING

• Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance

9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X ± 10 X ± 13
600-µm X ± 9 X ± 12
300-µm X ± 6 X ± 9
150-µm 2-12 1-15
75-µm 0-8 0-10

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10
and 40.

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04   COMBINED AGGREGATE GRADINGS

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

• The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

• The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates
Percentage Passing

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.
50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35 - 49
1.18-mm 17-33 20-35 25-37 25 - 37
600-µm 10-22 12-25 15-25 15 - 25
300-µm 4-10 5-15 5-15 5 - 15
150-µm 1-6 1-8 1-8 1 - 8
75-µm 0-3 0-4 0-4 0 - 4

• Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.
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90-4  ADMIXTURES

90-4.01   GENERAL

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

• Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same

source and of the same percentage.
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as

furnished is not uniform in properties, its use shall be discontinued.
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.

90-4.02   MATERIALS

• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90-4.03   ADMIXTURE APPROVAL

• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

• When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.
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• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES

• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C 618.

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09   BLANK

90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.
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• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge.  Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5  PROPORTIONING

90-5.01   STORAGE OF AGGREGATES

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.
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• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02   PROPORTIONING DEVICES

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of
±0.5 percent of its designated mass or volume.

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03   PROPORTIONING

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.
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• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A   Proportioning for Pavement

• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.
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• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6  MIXING AND TRANSPORTING

90-6.01   GENERAL

• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02   MACHINE MIXING

• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

• The size of batch shall not exceed the manufacturer's guaranteed capacity.
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of
batches proportioned and mixed.
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• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).
C. Mixed completely in a truck mixer (transit-mixed concrete).
D. Mixed completely in a paving mixer.

• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03   TRANSPORTING MIXED CONCRETE

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.
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• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04   TIME OR AMOUNT OF MIXING

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05   HAND-MIXING

• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level
platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06   AMOUNT OF WATER AND PENETRATION

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum
Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —
Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —

Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.• The term free water is defined as the total water in the mixture minus
the water absorbed by the aggregates in reaching a saturated surface-dry condition.

• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.
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• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7  CURING CONCRETE

90-7.01   METHODS OF CURING

• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A   Water Method

• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B   Curing Compound Method

• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
• Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309,

Type 1-D, Class A.

• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

• The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m2 in 24 hours or more than 0.45-kg/m2 in 72 hours.

• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special

provisions and no specific kind is specified, any of the curing compounds listed above may be used.
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.
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• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

• Agitation shall not introduce air or other foreign substance into the curing compound.
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

• The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations."  The 210-L barrels shall have removable lids and airtight fasteners.  The 19-L containers
shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On-site storage tanks
shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The
invoice shall contain the same information as that required herein for container labels.

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C   Waterproof Membrane Method

• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing
membrane shall remain in place for a period of not less than 72 hours.

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.
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• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D   Forms-In-Place Method

• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02   CURING PAVEMENT

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03   CURING STRUCTURES

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

• The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.
The curing compound shall be curing compound (1).  The curing compound shall be applied progressively during the deck
finishing operations immediately after finishing operations are completed on each individual portion of the deck.  The water
cure shall be applied not later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing
is completed after normal working hours, the water cure shall be applied not later than the following morning.

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required.   Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."
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90-7.04   CURING PRECAST CONCRETE MEMBERS

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES

• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06   CURING SLOPE PROTECTION

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07   CURING MISCELLANEOUS CONCRETE WORK

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

• Mortar and grout shall be cured by keeping the surface damp for 3 days.



Contract No.  «Dist»-«Contract_No»
156

• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8  PROTECTING CONCRETE

90-8.01   GENERAL

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02   PROTECTING CONCRETE STRUCTURES

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03   PROTECTING CONCRETE PAVEMENT

• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California
Test 523.

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent

protective material, so that the pavement is not damaged; and
C. No part of the track shall be closer than 0.3-m from the edge of pavement.

• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.



Contract No.  «Dist»-«Contract_No»
157

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9  COMPRESSIVE STRENGTH

90-9.01   GENERAL

• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of ASTM Designation: C 172.  Test cylinders will be molded and initially
field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing
laboratory in conformance with the requirements of ASTM Designation: C 39.  A strength test shall consist of the average
strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show
evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the
strength of the remaining cylinder.

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 m3.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.
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• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used.
D. Penetration of the concrete.
E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of all concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10  MINOR CONCRETE

90-10.01   GENERAL

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02   MATERIALS

• Minor concrete shall conform to the following requirements:

90-10.02A   Cementitious Material

• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."
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90-10.02B   Aggregate

• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C   Water

• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D   Admixtures

• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03   PRODUCTION

• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04   CURING MINOR CONCRETE

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05   PROTECTING MINOR CONCRETE

• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.
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90-10.06   MEASUREMENT AND PAYMENT

• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11   MEASUREMENT AND PAYMENT

90-11.01   MEASUREMENT

• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02   PAYMENT

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

SECTION 12.  (BLANK)

SECTION 13.  (BLANK)



Contract No.  «Dist»-«Contract_No»
161

SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION .—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1. Name of joint venture  _________________________________________________________________________
2. Address of joint venture  ________________________________________________________________________
3. Phone number of joint venture  __________________________________________________________________
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________

____________________________________________________________________________________________

a. Describe the role of the MBE firm in the joint venture.  ___________________________________________
_________________________________________________________________________________________

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________
_________________________________________________________________________________________

5. Nature of the joint venture's business  _____________________________________________________________
____________________________________________________________________________________________

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?  _________________________________________________
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by

question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions  ________________________________________________________________________
b. Management decisions, such as:

(1) Estimating  ___________________________________________________________________________
(2). Marketing and sales  ____________________________________________________________________
(3). Hiring and firing of management personnel  _________________________________________________

_____________________________________________________________________________________
(4) Purchasing of major items or supplies  _____________________________________________________

_____________________________________________________________________________________

c. Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

____________________________________________________________________________
Name of Firm Name of Firm

____________________________________________________________________________
Signature Signature

____________________________________________________________________________
Name Name

____________________________________________________________________________
Title Title

____________________________________________________________________________
Date Date



Contract No.  «Dist»-«Contract_No»
163

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor:  During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.
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b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action
shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment.  To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants.  To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.
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5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.
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d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.  Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports:   The contractor shall keep such records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work 
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this
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contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:
a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not

less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,

which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;
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(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:
a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a

fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a. Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice.
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(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.
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c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs.  The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6. Withholding:
The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

7. Overtime Requirements:
No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:
Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.
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V. STATEMENTS AND PAYROLLS

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V.  This information may be
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.
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e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job.  If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.
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3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or
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Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction.  The prospective participant shall submit an explanation of why it
cannot provide the certification set out below.  The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction.  However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction.  If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.
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e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.
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2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.
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XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 6.9

The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal

(Percent)
174  Redding, CA:

Non-SMSA Counties 6.8
CA  Lassen; CA  Modoc; CA  Plumas; CA Shasta; CA  Siskiyou; CA  Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6

CA  Del Norte; CA  Humboldt; CA  Trinity.

176 San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA 28.9

CA  Monterey.
7360 San Francisco-Oakland 25.6

CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
7400 San Jose, CA 19.6

CA  Santa Clara.
7485 Santa Cruz, CA. 14.9

CA  Santa Cruz.
7500 Santa Rosa, CA 9.1

CA  Sonoma.
8720 Vallejo-Fairfield- Napa, CA 17.1

CA  Napa; CA  Solano
Non-SMSA Counties 23.2

CA  Lake; CA  Mendocino; CA  San Benito

177 Sacramento, CA:
SMSA Counties:
6920  Sacramento, CA 16.1

CA  Placer; CA  Sacramento; CA  Yolo.
Non-SMSA Counties 14.3

CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA
Sutter; CA  Yuba.

178 Stockton-Modesto, CA:
SMSA Counties:
5170  Modesto, CA 12.3

CA  Stanislaus.
8120  Stockton, CA 24.3

CA  San Joaquin.
Non-SMSA Counties 19.8

CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa; CA  Merced; CA
Tuolumne.
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Goal
(Percent)

179 Fresno-Bakersfield, CA
SMSA Counties:
0680  Bakersfield, CA 19.1

CA  Kern.
2840  Fresno, CA 26.1

CA  Fresno.
Non-SMSA Counties 23.6

CA  Kings; CA  Madera; CA  Tulare.

180 Los Angeles, CA:
SMSA Counties:
0360  Anaheim-Santa Ana-Garden Grove, CA 11.9

CA  Orange.
4480  Los Angeles-Long Beach, CA 28.3

CA  Los Angeles.
6000  Oxnard-Simi Valley-Ventura, CA 21.5

CA  Ventura.
6780  Riverside-San Bernardino-Ontario, CA. 19.0

CA  Riverside; CA  San Bernardino.
7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7

CA  Santa Barbara.
Non-SMSA Counties 24.6

CA  Inyo; CA  Mono; CA  San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320  San Diego, CA. 16.9

CA  San Diego.
Non-SMSA Counties 18.2

CA  Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as
follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be 7.
In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the

trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision.  The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of trainees or apprentices
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.  Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used.  Furthermore, the Contractor shall specify the starting
time for training in each of the classifications.  The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Special Provision.  Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment.  The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance with this Training Special Provision.  This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman.  The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by
the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period.   Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program.  It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications.  Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office.  Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program.  As approved by the Engineer, reimbursement will be made
for training of persons in excess of the number specified herein.  This reimbursement will be made even though the
Contractor receives additional training program funds from other sources, provided such other source does not specifically
prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite training indicated above may only be
made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed
on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the
trainee's or apprentice's wages during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
Contractor in meeting the requirements of this Training Special Provision.  It is normally expected that a trainee or apprentice
will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the
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project as long as training opportunities exist in his work classification or until he has completed his training program.  It is
not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will have fulfilled
his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or
apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the contract for a
significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.  The
Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily
completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Special Provision.


